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City of Hillsboro, Oregon 
Invitation to Bid – Public Improvement 

 
2015 Pavement Management Program: Slurry Seals, Micro-Surfacing, and Overlays 

ITB No. 20552222-6102 

Bids Due: 

 

Due Date and Time:  
Not Later than 2:00:00 PM Pacific Time, May 7, 2015.   
Bid Closing is the Due Date and Time shown above.  Late Bids shall be rejected.   
 
First Tier Subcontractor Disclosure:  
Not later than 4:00:00 PM Pacific Time, May 7, 2015.   
 

 
Submit Bids to:  

City of Hillsboro 
Teresa Gibson, Project Manager 
Public Works – Engineering Division 
150 East Main Street, Fourth Floor 
Hillsboro, Oregon 97123 
All bid documents shall be submitted in hard copy to address above no later than the Due Date and Time. 
Electronic or e-mailed bids shall be rejected.  

 
Contact:  

Direct Bidding/Technical questions to:  
ITB Contact: Teresa Gibson 
Email: teresa.gibson@hillsboro-oregon.gov 
Phone: 503-681-6234 
 

For copies of Documents:  
Contact: Public Works Dept., Engineering Division 
Phone: 503-681-6146 
Website: http://www.hillsboro-oregon.gov/PublicWorksITB 

 
Request 
Deadline:  
 

For all substitution, clarification and change requests as well as solicitation protests:  

Not later than 5:00 PM Pacific Time, May 1, 2015 

 

Prevailing 
Wages:  

This project is a Public Work and subject to ORS 279C.800 – ORS 279C.870 including but not limited to: 
payment of prevailing wages, reporting and public works bond.  
 

Bidder 
Prequalification  

 Bidder Prequalification is not required 
 

Pre-bid 
Conference:  

No pre-bid conference will be held.  

Public Bid 
Opening:  

 
A Public Bid Opening to be held at the following time and location:  
2:00PM, Public Works – Engineering Division, 150 East Main St, Fourth Floor, Hillsboro, OR 97123 
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FORM OF CONTRACT, GENERAL CONDITIONS  
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PART B:  
DRAWINGS AND SPECIFICATIONS 
LIST OF DRAWINGS: 

• SCHEDULE “C”: SLURRY SEAL MAPBOOK 
• SCHEDULE “C”: CITY OF SHERWOOD MAP AND SPREADSHEETS 
• CITY OF OREGON CITY SCHEDULE “C”: SLURRY SEALS AND SCHEDULE “D”: MICRO-SURFACING MAPS & SPREADSHEETS 
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• GENERAL SPECIFICATIONS 
• SCHEDULE “C”: SLURRY SEAL SPECIFICATIONS 
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This Invitation Bid Document is comprised of all Part A and Part B documents, including, but not limited to: instructions, forms, 
drawings and specifications. The drawings and specifications pertaining to this ITB are hereby incorporated by reference. 
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SCHEDULE 

 

 
ITB ISSUED 
 

 
April 15, 2015 

 
REQUEST DEADLINE FOR: SUBSTITUTION, CLARIFICATION, OR 
CHANGE AND 
SOLICITATION PROTEST DEADLINE  
 

 
May 1, 2015 

 
LAST ADDENDA ISSUED 
 

 

NOT LATER THAN 72 HOURS 
PRIOR TO BIDS DUE 

 
BIDS DUE 
 

 
See Page 1 

 
FIRST-TIER SUBCONTRACTOR DISCLOSURE 
 

 
See Page 1 

 
ANTICIPATED CONTRACT START 
 

 
July 1, 2015 

ANTICIPATED FINAL COMPLETION 
Schedule “C”:  August 28, 2015 
Schedule “D”: August 28, 2015 
Schedule “E”: October 2, 2015 

  
 

NOTE:  The City reserves the right to deviate from this schedule. 
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ADVERTISEMENT 

CITY OF HILLSBORO  
Public Works, Engineering Division 

Invitation to Bid (ITB) – Public Improvement 
2015 Pavement Management Program: Slurry Seals, Micro-Surfacing, and Overlays & AC Replacements  

No.  20552222-6102 
 

Bids due and Bid Closing Date and Time: May 7, 2015 2:00 PM 
First Tier Subcontractor Disclosure due: Not later than May 7, 2015 4:00 PM 

 
The City of Hillsboro seeks sealed bids from qualified firms able to provide the following work required to install: 
 

Schedule “C” – Slurry Seals:  Furnish all labor, equipment, and material required to complete the preparation and 
placement of approximately 324,585 square yards of asphalt emulsion slurry seal, including striping and 
associated work. Joint Cooperative Procurement with City of Sherwood and City of Oregon City. 

 
Schedule “D” – Micro-Surfacing:  Furnish all equipment, materials, and labor required to complete preparation and 
placement of approximately 116,711 square yards of asphalt emulsion Micro-Surfacing, including striping and 
associated work. Joint Cooperative Procurement with City of Oregon City. 
 
Schedule “E” – Overlays:  Furnish all equipment, materials, and labor required to complete the preparation and 
placement of approximately 8,781 tons of asphalt concrete, including excavation, pavement repair, grinding, 
sidewalk ramp replacement, striping, and associated work. 

 
 
There is no pre-qualification process for this ITB.  A bidder responsibility form will be required as part of the process.  Late bids will 
be rejected as non-responsive.   

Sealed bids will be received by Teresa Gibson, Project Manager at: 150 E. Main St, 4th Floor, Hillsboro, Oregon 97123.  Questions 
about this ITB may be directed to the Contact: Teresa Gibson at 503-681-6234 or Teresa.gibson@hillsboro-oregon.gov. 
 
ITB documents may be obtained at http://hillsboro-oregon.gov/PublicWorksITB.  Hard copy ITB documents may be obtained at 150 
E. Main St, 4th Floor, Hillsboro, Oregon 97123, for $20.00 (non-refundable) plus postage for mailing.  This ITB is for construction of a 
Public Work subject to ORS 279C.800 to 279C.870 (prevailing wage law).  
 
The City of Hillsboro reserves the right to reject any bid not in compliance with all prescribed public contracting procedures and 
requirements and may reject for good cause all bids upon a finding of the City of Hillsboro that it is in the public interest to do so and 
at its sole option may waive any minor informalities in any bid[ORS 279C365(1)]. 

 

   

http://hillsboro-oregon.gov/PublicWorksITB
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PART A:  

SECTION 1- SUMMARY AND INSTRUCTIONS TO BIDDERS 

1.01. BRIEF SUMMARY OF THE WORK 

A. The City requests sealed Bids to provide the following work required to install: 

Schedule “C” – Slurry Seals:  Furnish all labor, equipment, and material required to complete the 
preparation and placement of approximately 324,585 square yards of asphalt emulsion slurry seal, 
including striping and associated work. Joint Cooperative Procurement with City of Sherwood and City 
of Oregon City. 
 
Schedule “D” – Micro-Surfacing:  Furnish all equipment, materials, and labor required to complete 
preparation and placement of approximately 116,711 square yards of asphalt emulsion Micro-
Surfacing, including striping and associated work. Joint Cooperative Procurment with City of Oregon 
City. 
 
Schedule “E” – Overlays:  Furnish all equipment, materials, and labor required to complete the 
preparation and placement of approximately 8,781 tons of asphalt concrete, including excavation, 
pavement repair, grinding, sidewalk ramp replacement, striping, and associated work. 
 

B. ENGINEER’S PROJECT ESTIMATE:  

Schedule “C”: Slurry Seals  $475,000 to $550,000 

Schedule “D”: Micro-Surfacing  $650,000 to $720,000 

Schedule “E”: Overlays  $1,200,000 to $1,400,000 

 

1.02. IMPORTANT ITB EVENTS 
 
A. PRE-BID CONFERENCE 

No pre-bid conference will be held. 

B. RECEIPT OF BIDS 

Sealed bids (“Bids”) will be received at the location, Due Date and Time specified on page 1 of this document.   

C. BID CLOSING 

Bid Closing is shown as the Due Date and Time on page 1 of this document.  Bids received after Bid Closing will 
be considered Late. The City will not accept Offers after Bid Closing.  

D. FIRST-TIER SUBCONTRACTOR DISCLOSURE  

  The first-tier subcontractor disclosure form is due at the time and date shown on page 1 of this document. 
Failure to submit first-tier subcontractor disclosure form by this due date and time may result in Bid rejection.  

E. PUBLIC BID OPENING 

  The Public Bid Opening will be held at the location, time and date shown on page 1 of this document.  
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1.03. BID REQUIREMENTS 
 

Bid Requirements Checklist 

The following is a listing of Bid submission components  

 Signed Bid Form – all pages Submit with Bid 

 Bid Security Submit with Bid 

 Bidder Responsibility Information Form – all pages Submit with Bid 

 First-Tier Subcontractor Disclosure Submit as per page 1 

 If bidding Schedule “D”: Micro-Surfacing – Special Spec #4  Submit with Bid 

 Any additional items specified in Supplementary Instructions to 
Bidders.  

Submit with Bid 

 

The Bid Requirements checklist is provided for the Bidder’s convenience.  Bidder is advised to thoroughly review 
ITB documents to be certain that it has met all requirements and included all required documents, forms and 
information in its Bid.  In the event of a conflict between the Bid Requirements Checklist and other ITB 
Documents, other ITB Documents shall take precedence.  

A. FIRST-TIER SUBCONTRACTOR DISCLOSURE 

As per the form of first-tier subcontractor disclosure set forth in ORS 279C.370, Bidder shall submit to the City 
a disclosure of the first-tier subcontractors that: 

(a) Will be furnishing labor or will be furnishing labor and materials in connection with the public 
improvement contract; and 

(b) Will have a contract value that is equal to or greater than five percent of the total project Bid or 
$15,000, whichever is greater, or $350,000 regardless of the percentage of the total project base 
bid. Bidder must submit this documentation in accordance with Section 1, 1.08 and Section 3, 
3.4.  

B. BID SECURITY  

Bid security shall accompany each Bid exceeding $100,000 as per Section 1, 1.08, F.     

C. OREGON CONSTRUCTION CONTRACTORS BOARD 

Bidders shall be licensed with the Oregon Construction Contractors Board prior to bidding on this project. 

D. BIDDER’S QUALIFICATIONS AND RESPONSIBILITY 

Each Bidder shall submit a completed Bidder’s Responsibility Information Form along with its Bid.  The Bidder’s 
Responsibility Information Form will be used to evaluate the qualifications of any Bidder whose Bid is under 
consideration for Contract Award (in addition to Bidder Pre-qualification, if applicable). Bidder’s responses to 
requirements in Supplementary Instruction to Bidders may also be utilized in this evaluation.  
 
Prior to award and execution of a Contract, the City will evaluate whether the apparent successful Bidder 
meets the applicable standards of responsibility identified in ORS 279C.375 and COH-49-0390. See also COH-
49-0440(1)(c)(H).  In doing so, the City may investigate Bidder and request information in addition to that 
already required in this document, when the City, in its sole discretion, considers it necessary or advisable.  
Submission of a signed Bid shall constitute approval for the City to obtain any information that the City deems 
necessary to conduct the evaluation. 
  
Bids will be evaluated to identify the lowest responsive Bid submitted by a responsible Bidder which is not 
otherwise disqualified. (Refer to ORS 279C.375 and COH-49-0390. See also COH-49-0440(1)(c)(H)). 
 
The City may postpone the award of the Contract after announcement of the apparent successful Bidder in 
order to complete its investigation and evaluation.  Failure of the apparent successful Bidder to demonstrate 
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responsibility shall render the Bidder non-responsible and shall constitute grounds for Bid rejection, as 
required under  COH-049-0390. 
 
Any Bidder who fails to submit a complete Bidder Responsibility Information Form will be deemed to be non-
responsive and will not be considered for Award of Contract. 
 
If a Bidder is found not to be responsible, documentation of the reasoning will be sent to the Oregon 
Construction Contractor’s Board (OCCB). Such documentation will be based upon the criteria set forth in ORS 
279C.375(3). 

 

1.04. CONTRACT REQUIREMENTS 
 

A. PREVAILING WAGES 

The selected Contractor and its subcontractors shall pay the applicable prevailing wages to their workers as 
required by ORS 279C.840. This ITB and the resulting Contract are subject to the following BOLI wage rate 
requirements and the prevailing wage rates set forth in the following booklets: 

(a.) The “Prevailing Wage Rates for Public Works Contracts in Oregon” dated January 1, 2015 and any 
applicable amendments to these rates.   

(b.) The “PWR Apprenticeship Rates” dated April 1, 2015 and any applicable amendments to these 
rates.  

The complete publications may be found online at the BOLI website at: 
http://www.oregon.gov/boli/WHD/PWR/Pages/pwr_state.aspx and are incorporated by reference. 

B. DAVIS BACON ACT – FEDERALLY FUNDED CONTRACTS 

This project is subject to the Davis-Bacon Act (40 U.S.C. 3141 et seq.), Federal Department of Labor Prevailing 
Wages.  Yes:   No: .  If Yes, see Attachment B for applicable Prevailing Wage Rate information.  

C. CONTRACT, BONDS AND INSURANCE 

The successful Bidder must enter into a Contract with the City in the form included here as Attachment A. 
Agreement Form.  The successful Bidder must obtain and maintain insurance and bonding as per Section 1, 
1.11 A., Section 3, 3.7 Performance Bond, 3.8 Labor and Materials Payment Bond, and 3.6 Agreement Form.  
The successful Bidder shall obtain a Payment Bond and a Performance Bond issued by a surety which is 
authorized to transact surety business in the State of Oregon and which has an A.M. Best “A” or better rating.  
 

D. WARRANTY BONDING 

The selected Contractor will be required to provide the City a Warranty Bond.  

 YES:   NO:  

“A Warranty Bond in the form provided herein as “3.9 Warranty Bond” is required for this project and must be 
provided by the Contractor before the final payment on the contract is issued by the City.  The warranty 
security furnished by the Contractor for the work performed will be ten percent (10%) of the original contract 
amount.  This security is to guarantee replacement and repair of the public improvements, provided by the 
Contractor under the contract, for a period of one (1) year following the issuance of the written Notice of 
Substantial Completion.   

 
 

1.05. AVAILABILITY OF ITB DOCUMENTS  
 

ITB documents may be obtained through area plan centers and on the City’s website at www.hillsboro-
oregon.gov/PublicWorksITB. Hard copy ITB documents may be obtained ($20 non-refundable) or viewed at the 
City of Hillsboro, Public Works, Engineering Division, Hillsboro Civic Center, 150 E Main St, 4th Floor, Hillsboro, OR 
97123. 

http://www.oregon.gov/boli/WHD/PWR/Pages/pwr_state.aspx
http://www.hillsboro-oregon.gov/PublicWorksITB
http://www.hillsboro-oregon.gov/PublicWorksITB
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Bidders obtaining documents from a plan center or other third party are advised that the City recognizes as plan 
holders only those bidders who have purchased documents form the City or those who have contacted the City at 
503-681-6146 and requested to be placed on the plan holder’s list.   

1.06. ITB/PROJECT CONTACT 

All questions, requests for clarification, requests for change, requests for substitution and any solicitation protests 
must be addressed to the ITB Contact shown on page 1 of this document.  

1.07. SOLICITATION PROTEST; REQUEST FOR CHANGE; REQUEST FOR CLARIFICATION; REQUEST FOR BRAND 
NAME/PRODUCT SUBSTITUTION 

 
A. PROCEDURE: Questions and clarification requests must be directed to the contact shown on page 1 of this ITB. 

The appropriate means of seeking changes to provisions of this ITB are through (a) requests for approval of an 
“approved equivalent” (b) requests for changes to contractual terms, Specifications, or Plans; and (c) protests 
of contractual terms, Specifications, or Plans.   

Any Offer/Bid response that includes non-approved alternate product brands or products, that takes 
exception to the Specifications or Plans or contractual terms of the ITB may be deemed non-responsive and 
may be rejected. 

B. METHOD OF SUBMITTING REQUESTS FOR CHANGES TO THIS ITB: Emailed or mailed requests must be marked 
as follows:  

(a) Bid Request for Substitution Request (Request for Clarification, Request for Change, or Protest, 
whichever is applicable) 

(b) ITB Number 

Requests must be received by the contact listed on Page 1 of the ITB, in writing, either in hardcopy or by 
email, no later than the Request Deadline on the Schedule shown on Page 2 of the ITB.  Unless this specific 
deadline is extended by subsequent Addenda, no requests for substitution, requests for clarification, requests 
for change, or protests pertaining to provisions contained in the originally-issued ITB will be considered after 
the date specified herein.  

C. REQUEST FOR APPROVAL OF AN “APPROVED EQUIVALENT”: Bidders shall provide the named product unless 
another is approved through a request for approval of an “or approved equal” or an “or approved equivalent, 
or a product exemption has been issued (ORS 279C.345). Other brands of equal quality, merit and utility will 
be considered upon proper submittal of the request with appropriate documentation:  

(a) Requests must provide all of the information necessary for the City to determine product 
acceptability.  

(b) Failure to provide sufficient information with the request will cause the request to be considered not 
equivalent.  

(c) Any product subsequently approved for substitution will be listed on an Addenda issued by the City 
and posted on ORPIN.   

(d) Bidders are advised to use the “Substitution” form for such requests. (Section 3, 3.3A).  

D. REQUEST FOR CLARIFICATION: Any Bidder who finds discrepancies in, or omissions from, any provision of the 
ITB, Plans, Specifications, or Contract Documents, or has doubt as to the meaning, shall make a request for 
clarification in writing, to the contact listed on Page 1 of the ITB. To be considered, the request for clarification 
must be received by the Request Deadline as specified in 1.06 B.  

E. REQUEST FOR CHANGES TO CONTRACTUAL TERMS OR SPECIFICATIONS OR PLANS:  Any Bidder may submit a 
request for changes to contractual terms, Plans, or Specifications, in writing, to the contact listed on Page 1 of 
the ITB. To be considered, the request for changes must be received by the Request Deadline specified in 1.06 
B. above. The request must include the specific changes requested, and the reason for requested changes 
supported by factual documentation, and any proposed changes.   

F. PROTEST OF CONTRACT TERMS AND CONDITIONS OR SPECIFICATIONS: Any Bidder may submit a protest of 
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solicitation terms and conditions, in writing, in accordance with COH-049-0260 to the contact listed on Page 1 
of the ITB.  To be considered, the protest must be received by the deadline specified in 1.07 B. above. The 
protest shall include the legal and factual grounds for the protest, a description of the resulting prejudice to 
the Bidder if the protest is not granted, and a statement of the relief or changes proposed. 

G. RESPONSE TO REQUESTS FOR CLARIFICATION: Clarifications, whether verbal, or in writing, or included in an 
addendum as “clarification”, do not change Plans, Specifications, contractual terms, or procurement 
requirements of an ITB.  If a request for clarification raises an issue that the City determines should be handled 
by formally amending the ITB, the City will do so only by announcing such a change in an Addendum, not 
through information identified as a "clarification."  

H. RESPONSE TO REQUESTS FOR BRAND APPROVAL, REQUESTS FOR SUBSTITUTION, REQUESTS FOR CHANGE, 
AND PROTESTS: The City shall promptly respond to each properly-submitted written request for brand 
approval, request for substitution, request for change, and protest no less than 72 hours before Closing.  
Where appropriate, the City will issue ITB revisions via Addendum posted on the City website and send to all 
parties on the plan holders list via fax and certified  

Failure to protest solicitation terms and conditions, Contract terms and conditions or Specifications, as 
indicated in this section, precludes appeal or protest of a decision to award based upon such solicitation terms 
and conditions, Contract terms and conditions, or Specifications. 

I. PROTEST OF ADDENDUM: Requests for clarification, requests for change and protests of Addendum must be 
received by the time and date specified in the Addendum or they will not be considered.   

 

1.08. OFFER FORMAT AND BID SUBMISSION 
 

A.  FORMS TO BE USED 

Bids shall be submitted on unaltered Bid Forms furnished by the City, or on exact duplicates thereof. Bids shall 
be made in accordance with all instruction, requirements and specification to be considered. All blanks on Bid 
Forms shall be completed in ink or typewritten. Alterations and erasures shall be initialed by the signatory of 
the Bid. 

A Bidder shall not make their Bid contingent upon the City’s acceptance of Specifications, Plans or Contract 
terms that conflict with or are in addition to those in the ITB documents.  

B. REQUIRED SIGNATURES 

Bids shall be signed in ink, with the signer’s name typed or printed in the space provided. Where Bidder is a 
corporation, Bids shall be signed with the legal name of the corporation and the legal signature of an officer 
authorized to bind the corporation to a contract.  Digital signatures are not acceptable. At least one Bid 
submitted by Bidder must bear an original signature.  

C. NUMBER OF COPIES 

Bidders shall submit one (1) original Bid.  

D. SEALED BIDS 

Sealed Bids will be received at the location shown on page 1 and by the Contact shown on page 1. ). All Bids 
shall be time stamped no later than the Due Date and Time shown on page 1.  

Bids must be submitted in a sealed envelope appropriately marked with the Bid Title, Bid Number, and the 
name of the Bidder.   

It is the sole responsibility of the Bidder to assure that the Bid is delivered and time stamped at the location 
shown on page 1 by the deadline specified.  All late Bids shall be rejected.  

E. STATE OCCB REGISTRATION REQUIREMENTS 

Bidders shall be licensed with the Oregon Construction Contractors Board prior to bidding on this project. 
Failure to comply with this requirement shall result in Bid rejection.  Bidders shall insert Bidder's current, valid 
registration number and expiration date thereof in the spaces provided on the Bid Form. Landscaping 
contractors and all subcontractors participating in this project shall be licensed respectively, by the State 
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Landscape Contractors Board, as required by ORS 671.530 and the Oregon Construction Contractors Board, as 
required by ORS 701.026, at the time they propose to engage in subcontract work.  Any Bid received from a 
Bidder identified by the Oregon Construction Contractors Board as ineligible to hold public contracts in 
accordance with ORS 701.227 shall be disqualified from consideration. 

F. BID SECURITY: Each Bid exceeding $100,000 shall be accompanied by Bid security in the form of:  

(a) a Bid bond as set forth in Section 3,  

(b) an irrevocable letter of credit issued by an insured institution as defined in ORS 706.008, or  

(c) a certified check or cashier’s check,  

Such Bid security must be in an amount equal to ten percent (10%) of the total amount of the submitted Bid, 
which has been executed in favor of the City of Hillsboro, 150 E. Main St., Hillsboro OR 97123.  

Bid security of the successful Bidder will be returned or released after the Bidder's written Contract, 
Performance Bond, Payment Bond, and required certificates of insurance have been promptly and properly 
executed, delivered to, and accepted by the City.  If the successful Bidder fails to (1) promptly and properly 
execute the Contract, (2) furnish a good and sufficient Performance Bond and a good and sufficient Payment 
Bond, and/or (3) furnish required certificates of insurance within seven (7) calendar days of the written 
notification of intent to award a Contract, then the City may cash the check, draw under the letter of credit or 
otherwise collect under the Bid security. 

The City reserves the right to retain the Bid security of the next two (2) lowest Bidders until the successful 
Bidder has been awarded a Contract or until no more than 60 days after Bid opening, whichever is shorter. Bid 
security of all other Bidders will be returned as soon as practicable after Bid opening. 

G. MODIFICATION OR WITHDRAWAL OF BID 

After submittal, Bids may be modified or withdrawn on written request received from Bidders prior to the Bid 
Closing.  Modifications shall be sealed and submitted in same manner as the Bid.  Offers may also be 
withdrawn in person before Closing upon presentation of appropriate identification and evidence of 
authorization to act for Bidder to the Contact listed on page 1 of this ITB.  

Bids may not be modified or withdrawn after closing except as provided in ORS 279C and City’s Public 
Contracting Rules.  

H. DURATION OF BIDS 
Each Bid shall be irrevocable for a period of 60 days from the date of Bid.  Award of a Contract to any Bidder 
shall not constitute rejection of any other Bid. 

The City may request that Bidders extend, in writing, the time during which the City may consider their Bids. If 
a Bidder agrees to such an extension, the Bid shall continue as a firm Offer, irrevocable, valid and binding on 
the Bidder for the agreed upon extension period.  

I. RESIDENT BIDDER 

Bidder shall indicate on the Bid Form whether Bidder is a "resident bidder" as defined in ORS 279A.120. A 
“nonresident bidder” means a Bidder who has neither paid unemployment taxes nor income taxes in the State 
of Oregon during the 12 calendar months immediately preceding submission of its Bid, nor has a business 
address in the State of Oregon. 

In determining the lowest responsive Bidder for this Work, a percentage may be added to the Bid of a non-
resident Bidder equal to the percentage, if any, of the preference given to that Bidder in the state in which the 
Bidder resides. This percentage, if utilized, shall not be added to the dollar value of Contract to be awarded as 
a result of this ITB. 

J. LIST OF FIRST-TIER SUBCONTRACTORS 

In accordance with ORS 279C.370, Bidders are required to complete and submit the first-tier subcontractor 
disclosure form, provided as Section 3, form 3.4, within two (2) hours of the Bid Closing Date and time.  

K. ACCEPTANCE OF CONDITIONS/SITE VISITATION 

The Bidder, by making a Bid, represents that:   
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(a) The Bidder has read and understands the Bid documents and the Bid is made in accordance with the 
Bid documents.  

(b) The Bidder has visited each project site, become familiar with the local conditions under which the 
Work is to be performed, and has correlated the Bidder's personal observations with the 
requirements of the proposed Contract Documents.   

(c) The Bid is based upon the materials, equipment, systems, required by the Bid documents without 
exceptions.  

L. RESERVATIONS 

1. The City reserves the following rights:  

(a) To reject all Bids. 

(b) To reject any Bid not in compliance with all prescribed public bidding procedures and requirements, 
including the requirement to demonstrate the Bidder’s responsibility under ORS 279C.375(3)(b), and 
to reject for good cause any or all Bids upon a finding that it is in the public interest to do so. 

(c) To reject Bids which it determines to be non-responsive.  

(d) To reject Bids upon the City’s finding that the Bidder:   

i. Has been declared ineligible under ORS 279C.860 by the Commissioner of Bureau of Labor 
and Industries 

ii. Has been identified by the Oregon Construction Contractors Board as ineligible to hold 
public contracts in accordance with ORS 701.227; or 

iii. Is not responsible. 

(e) To waive any informalities in Bids submitted. 

(f) In the event two or more Bidders quote identical amounts for the same Work, to award the 
contract by drawing lots between such Bidders or by such other means as it deems appropriate.  

(g) To return the Bid unopened, in the event only one Bid is received.  

M. ASBESTOS ABATEMENT 

 Work to be performed under the contract will not require the Bidder or any subcontractors to be licensed for 
asbestos abatement work under ORS 468A.720. 

1.09. BID EVALUATION  
 
A. BID EVALUATION CRITERIA  

Bids will be evaluated to identify the lowest responsive Bid submitted by a responsible Bidder and not otherwise 
disqualified. (Refer to COH-049-0390 and 137-049-0440). Adjustments made to account for reciprocal preferences 
will be for Bid evaluation purposes only.  No such adjustments shall operate to amend a Bid or any Contract 
awarded pursuant thereto.   
 
B. RESPONSIVENESS:  

To be considered responsive, the Bidder must substantially comply in all material respects with applicable 
solicitation procedures and requirements and the solicitation documents. In making such evaluation, City may 
waive minor informalities and irregularities. 

 
C. RESPONSIBILITY: 

Prior to award of a Contract, City will evaluate whether the apparent successful Bidder meets the applicable 
standards of responsibility identified in COH-049-0390. See also, COH-049-0440(1)(C)(h). In doing so, City may 
investigate Bidder and request information in addition to that already required in the ITB, when City in its sole 
discretion, considers it necessary or advisable. 

 
D. OREGON PREFERENCE:   
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Awards shall be subject to preference for goods or services that have been produced or manufactured in Oregon, if 
price, fitness, availability and quality are otherwise equal (ORS 279A.120); See also; COH-046-0300. 

 
E. RECIPROCAL PREFERENCE:  

Solely for the purpose of evaluating offers, City will add a percent increase to the Bid of a non-resident Bidder 
equal to the percent, if any, of the preference given to the Bidder in the state in which the Bidder resides. For 
example, if the Bidder is from a state that grants a ten (10) percent preference to local Bidders, City will add ten 
(10) percent to that Bidder’s Bid price. (COH-046-0310). 

 
F. PROCESSING OF BIDS: 

Neither the release of a Bid Security, nor acknowledgment that the selection process is complete (whether by 
posting of a Bid tabulation sheet, issuance of notice intent to award, or otherwise), shall operate as a 
representation by City that any Bid submitted was complete, sufficient, lawful in any respect, or otherwise in 
substantial compliance with the ITB requirements. 

 
G. WITHDRAWAL BY CITY OF BID ITEMS PRIOR TO AWARD: 

City reserves the right to delete Bid items.  The deletion of one or more Bid items will not affect the method of 
award.  

 
H. NOTICE OF INTENT TO AWARD  

The Notice of Intent to Award shall serve as notice to all Bidders that the City intends to make a contract award. 

 
1.10. PROTEST OF INTENT TO AWARD 

 
A. PROTEST OF INTENT TO AWARD 

Adversely affected or aggrieved Bidders shall have seven (7) calendar days from the date of the Notice of Intent to 
Award within which to file a written protest of award. Protests received after that date will not be considered. 
Protests must specify the grounds upon which the protest is based.  
 

1. Protests must be sent to:  
Purchasing Manager 
Finance Department 

City of Hillsboro 
150 E. Main St. 

Hillsboro, OR 97123 
 
2. In order to be an adversely affected or aggrieved Bidder, the Bidder must claim to be eligible for award of 
the Contract as the lowest responsible and responsive Bidder and that any and all lower Bids are ineligible to 
receive Contract award. 
 
3. An actual Bidder who is adversely affected or aggrieved by the award of the Contract to another Bidder 
may protest award, in writing, within the timeline established.  The written protest shall state the grounds 
upon which the protest is based.  No protest of award shall be considered after the deadline. 
 
4. Pursuant to COH-049-0260, no protest against award shall be considered because of the content of Bid 
Specifications, Plans, or contract Terms after the deadline established for submitting protests of Bid 
Specifications, Plans or Contract Terms. 
 

B. RESPONSE TO INTENT-TO-AWARD PROTESTS:  

The City Manager will respond in writing to intent-to-award protests submitted by adversely-affected or 
aggrieved Bidders.  City may also respond to intent-to-award protests submitted by other Bidders for purposes 
of clarification.  However, any response provided by City is not intended to, and shall not in and of itself 
constitute, confirmation that the bidder is, in fact, adversely affected or aggrieved, and therefore entitled to 
protest an intent to award, or that the protest was timely filed.   
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C. AWARD 

After expiration of the intent-to-award protest period, and resolution of all protests, City will proceed with 
final award. (If City receives only one Bid, City may dispense with the intent-to-award protest period and 
proceed with award of a Contract.)   

 

1.11. INFORMATION TO BE PROVIDED BY THE SUCESSFUL BIDDER: CONTRACT, BONDS AND INSURANCE 
 
A. CONTRACTOR CONTRACT EXECUTION 

Within 10 days after receipt of Notice of Intent to Award, the successful Bidder shall be prepared to execute 
the Contract provided by the City. The City contract form is provided as Part A, Attachment A. of this ITB.  At 
the same time, the successful Bidder shall furnish City: a Performance Bond, a Payment Bond, and all required 
Certificates of Insurance. Prior to starting work under the Contract, the selected Bidder shall provide a 
performance bond and a payment bond each issued by a surety satisfactory to the City, in an amount equal to 
the full dollar value of the Contract for the faithful performance of the Contract and all provisions thereof.   

B. CITY CONTRACT EXECUTION  

After receipt and acceptance of the properly executed Contract, Performance Bond, Payment Bond, and 
Certificates of Insurance, the City will execute the Contract and issue a Notice to Proceed.  No work shall be 
performed until the Contract is fully executed and a written Notice to Proceed is issued. 

C. FAILURE TO EXECUTE  

A successful Bidder who fails to execute the Contract or furnish the Performance Bond, Payment Bond and 
provide Certificates of Insurance in the time and manner indicated herein shall forfeit its Bid security. 

D. PUBLIC WORKS BOND 

Before starting Work the successful Bidder shall file with the Oregon Construction Contractors Board, and 
maintain in full force and effect, the separate public works bond required by ORS 279C.836, unless otherwise 
exempt under those provisions.  The successful Bidder shall also include in every subcontract a provision 
requiring the subcontractor to have a public works bond filed with the Oregon Construction Contractors Board 
before starting Work, unless otherwise exempt, and shall verify that the subcontractor has filed a public works 
bond before permitting the subcontractor to start Work.  

A disadvantaged, minority, women or emerging small business enterprise certified under ORS 200.055 may, 
for up to four years after certification, elect not to file a public works bond as required under Section 279C.836 
(1). If a business enterprise elects not to file a public works bond, the business enterprise shall give the Oregon 
Construction Contractors Board written verification of the certification and written notice that the business 
enterprise elects not to file the bond. 

Questions regarding the public works bond may be directed to BOLI at the BOLI website 
(www.oregon.gov/BOLI) or at the following address: 

Bureau of Labor and Industries 
Wage and Hour Division 

Prevailing Wage Unit 
800 N.E. Oregon Street, #32 

Portland, Oregon 97232 

E. JOINT VENTURE/PARTNERSHIP INFORMATION 

The successful Bidder, if a Joint Venture/Partnership, shall provide a copy of the joint venture agreement or 
partnership agreement evidencing authority to Offer and enter into the resulting Contract that may be 
awarded, together with corporate resolutions (if applicable) evidencing corporate authority to participate as a 
joint venture or partner.  A contact person must also be designated for purposes of receiving all notices and 
communications under the Contract.  All partners and joint venture members will be required to sign the 
awarded Contract.  

 

1.12. COMPLIANCE WITH LAW 
 

http://www.oregon.gov/BOLI
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The selected Contractor shall be required to comply with the City’s standard construction contract provisions as 
provided in Attachment A. In addition, the selected contractor shall comply with and require its subcontractors to 
comply with all applicable provisions of federal, state and local laws, statutes, ordinances, codes, orders, rules and 
regulations which pertain to the work specified in this ITB. 
 

1.13. MINORITY-OWNED, WOMEN-OWNED AND EMERGING SMALL BUSINESSES (MWESB) 
 
Minority-owned, Women-owned and Emerging Small Businesses (MWESB) are encouraged to respond to this ITB.  
All Bidders are encouraged to contact and seek sub-bids from MWESB subcontractors. MWESB subcontractors are 
encouraged to attend any pre-proposal conferences.  
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PART A: 

SECTION 2 - SUPPLEMENTARY INSTRUCTIONS TO BIDDERS  

This section is not applicable to this ITB.  
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PART A: 

SECTION 3 - FORMS 
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 3.1  BID FORM 

BID FORM (PAGE 1 OF 5) 

CITY OF HILLSBORO, OREGON 
 

INVITATION TO BID NO. 20552222-6102 
2015 Pavement Management Program: Slurry Seals, Micro-Surfacing, and Overlays & AC Replacements 

The undersigned hereby certifies that Bidder: <Insert Bidder name>, <CCB#> 
 

1. Has the authority and/or responsibility to submit a Bid and to represent the organization in all phases of this Bid process. 
 

2. The information is true and accurate to the best of their knowledge. 
 

3. Shall furnish, in strict compliance with the Bid and Contract Documents for the above-referenced Project, all labor, materials, 
equipment, apparatus, appliances, tools, transportation, and other facilities and services necessary to perform the Work 
described therein, and to perform said Work in strict compliance therewith, for the amounts set forth in this Bid. 

 

4. Is a  Resident Bidder,  Non-Resident Bidder, as defined in ORS 279A.120   
 

A “non-resident bidder” is a Bidder who has neither paid unemployment taxes nor income taxes in the State of Oregon during 
the 12 calendar months immediately preceding submission of this Bid, nor has a business address in the State of Oregon. 

In determining the lowest responsive Bidder for this Work, a percentage may be added to the Bid of a non-resident Bidder equal 
to the percentage, if any, of the preference given to that Bidder in the state in which the Bidder resides. This percentage, if 
utilized, will not be added to the dollar value of the contract to be awarded as a result of this ITB. 

5. Understands any false statement may disqualify this Bid from further consideration or be cause for contract termination. 
 

6. Has read, understands and agrees to be bound by all terms and conditions herein. 
 

7. Understands by submitting this Bid, the undersigned certifies conformance to the applicable Federal Acts, Executive Orders and 
Oregon Statutes and Regulations concerning Affirmative Action toward equal employment opportunities.  All information and 
reports required by the Federal or Oregon State Governments, having responsibility for the enforcement of such laws, shall be 
supplied to the City upon request for purposes of investigation to ascertain compliance with such acts, regulations, and orders. 

 

8. Acknowledges Receipt of Addenda No's.        through         inclusive.  
 
 

Please check the applicable box regarding Bid security:  
 

 Bid security in form of cashier's check , certified check , Bid bond in the form set forth in Section 3., 3.2 , 
irrevocable letter of credit issued by an insured institution as defined in ORS 706.008  (check applicable clause) in the 
amount of ten percent (10%) of the total amount of the submitted Bid, which has been executed in favor of City of 
Hillsboro, 150 E. Main St. , Hillsboro OR 97123, is enclosed. 

 Bid Price is for $100,000 or less; therefore, Bid security is not required. 

 



ITEM # UNIT QUANTITY UNIT PRICE AMOUNT

1. Move-in, Bond, Insurance, Clean-up
A.  City of Hillsboro L.S. All
B.  City of Sherwood L.S. All
C.  City of Oregon City L.S. All

2. Traffic Control and Public Notification
A.  City of Hillsboro L.S. All
B.  City of Sherwood L.S. All
C.  City of Oregon City L.S. All

3. Street Preparation and Application of Type II Asphalt Sq. Yd. 324,585
Emulsion Slurry Seal

4. Install/Replace Pavement Markings per Manual
of Uniform Traffic Control Devices

A.   Left Turn Arrow, Paint EA. 2
B.   "ONLY" Legend, Paint EA. 1
C.  Thermoplastic RR-Xing EA. 1
D.  Reflective two-way raised pavement markers
     a.  Yellow EA. 56
     b.   Blue EA. 126
     c.   Red/White EA. 24
E. 4" Wide Yellow Stripe, Thermoplastic L.F. 600
F.  12" Wide White Stripe, Thermoplastic L.F. 3,196
G.  4" Wide White Stripe, Paint L.F. 3,982
H.  8" Wide White Stripe, Paint L.F. 261
I.  Bicycle Symbol w/Arrow, Thermoplastic EA. 1

TOTAL

2015 PAVEMENT MANAGEMENT PROGRAM (#20552222-6102)
SCHEDULE "C":  SLURRY SEALS

The bidder proposes to furnish all equipment, materials, and labor required to complete preparation and placement 
of approximately 324,585 square yards of asphalt emulsion slurry seal, including striping and associated work

DESCRIPTION

METHOD OF AWARD:  Award shall be made to the lowest responsive and responsible bidder for the total of the 
items selected for award.  Award shall be made to one bidder and one bidder only.  The City reserves the right to 
withdraw any items(s) from award if it is in the best interest of the City to do so.

BID FORM (PAGE 2 OF 5)
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ITEM 
# UNIT QUANTITY

 UNIT 
PRICE AMOUNT

1. Move-in, Bond, Insurance, Clean-up
A.  City of Hillsboro L.S. All
B.  City of Oregon City L.S. All

2. Traffic Control and Public Notification
A.  City of Hillsboro L.S. All
B.  City of Oregon City L.S. All

3. Portable Changeable Message Sign EA. 8

4. Street Preparation and Application of Type III Micro-Surfacing Sq. Yd. 116,711

5. Install/Replace Pavement Markings per Manual
of Uniform Traffic Control Devices

A.  Thermoplastic Left Turn Arrow EA. 60
B.  Thermoplastic Right Turn Arrow EA. 9
C.  Thermoplastic Bicycle Symbol w/Arrow EA. 41
D.  Thermoplastic Railroad Crossing EA. 2
E.  Thermoplastic ADA Accessible Parking Symbol EA. 1
F.  Reflective two-way raised pavement markers
     a.  Yellow EA. 702
     b.   Blue EA. 41
     c.   White EA. 141
     d.  Red/White EA. 20
G. 4" Wide Yellow Stripe, Thermoplastic L.F. 41,408
H.  4" Wide White Stripe, Thermoplastic L.F. 10,846
I.  8" Wide White Stripe, Thermoplastic L.F. 26,183
J.  12" Wide White Stripe, Thermoplastic L.F. 2,234
K.  Thermoplastic, Thru Arrow EA. 4
L.  Thermoplastic Lane Reduction Arrow EA. 2

TOTAL

2015 PAVEMENT MANAGEMENT PROGRAM (#20552222-6102)
SCHEDULE "D":  MICRO-SURFACING

The bidder proposes to furnish all equipment, materials, and labor required to complete preparation and placement of 
approximately 116,711 square yards of asphalt emulsion Micro-Surfacing, including striping and associated work.

DESCRIPTION

METHOD OF AWARD:  Award shall be made to the lowest responsive and responsible bidder for the total of the items 
selected for award.  Award shall be made to one bidder and one bidder only.  The City reserves the right to withdraw any 
items(s) from award if it is in the best interest of the City to do so.

BID FORM (PAGE 3 OF 5)
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ITEM # DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT

1 Move-in, Bond, Insurance, Clean Up, All Streets L.S. All

2 Traffic Control (including temporary lane
marking) and Public Notification, All Streets L.S. All

3 Portable Changeable Message Signs (PCMS) EA 6

4 Street Preparation (including surface cleaning, L.S. All
removal of thermoplastic tape and reflective
markers, and de-vegetation), all streets

5 Utility Adjustments

A.  Manholes EA. 83
B.  Water Valves EA. 26
C.  15" Cleanout EA. 1
D.  Catch Basin EA. 2

6 Reconstruct Existing Manhole EA. 6

7 Survey Monument Boxes
A.  Adjust Survey Monument Box EA. 1
B.  New Survey Monument Box EA. 3

8 2" Depth Grind SQ.YD. 31,434

9 2.5" Depth Grind SQ.YD. 5,730

10 3" Depth Grind SQ.YD. 12,910

11 4" Depth Grind SQ.YD. 5,905

12 Asphalt Concrete Removal and Preparation SQ.YD. 145

13 Asphalt Concrete Replacement Ton 25

14 2" Level 2, 1/2" Dense Graded Asphalt Concrete Ton 1,741

15 2.5" Level 2, 1/2" Dense Graded Asphalt Concrete Ton 3,908

16 3" Level 2, 1/2" Dense Graded Asphalt Concrete Ton 3,107

17 3/4" Minus Shoulder Rock Ton 107

18 Subgrade Stabilization CY.YD. 816

19 Install/Replace Pavement Markings per Manual
of Uniform Traffic Control Devices

A.  4" Yellow, Cold Tape Inlay LF 934
B.  12" White, Cold Tape Inlay LF 997
C.  8" White, Cold Tape Inlay LF 53
D.  4" White, Cold Tape Inlay LF 1,451
E. Left Turn Arrow, Cold Tape Inlay EA. 2
F.  Reflective two-way yellow raised EA. 68
     pavement markers
G.  Reflective two-way blue raised hydrant EA. 27
     pavement markers
H.  Reflective two-way white raised EA. 5
     pavement markers
I.  4" Yellow Round Button EA. 24

20 Concrete Sidewalk S.F. 1,925

21 Remove/Replace Sidewalk Ramps w/Truncated Domes EA. 56

22 Remove/Replace Residential PCC Driveway S.F. 264

TOTAL

2015 PAVEMENT MANAGEMENT PROGRAM (#20552222-6102)
SCHEDULE "E":  OVERLAYS & AC REPLACEMENTS

The bidder proposes to furnish all equipment, materials, and labor required to complete the preparation and placement 
of approximately 8,781 tons of asphalt concrete including pavement repair, grinding, striping, and associated work. 

METHOD OF AWARD:  Award shall be made to the lowest responsive and responsible bidder for the total of the items selected for 
award.  Award shall be made to one bidder and one bidder only.  The City reserves the right to withdraw any items(s) from award if 
it is in the best interest of the City to do so.

BID FORM (PAGE 4 OF 5)
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Bidder Name:        BID FORM (PAGE 5 OF 5)  

 
REPRESENTATIONS AND CERTIFICATIONS 

 
Bidder shall submit 3.5 Bidder’s Responsibility Information Form as per Section 1, 1.03 along with the Bid Form and any other 
required Bid submittals. 
 
BIDDER’S EMPLOYERS FEDERAL TAX IDENTIFICATION NUMBER (EIN) <     > 
OR 
SOCIAL SECURITY IDENTIFICATION NUMBER <     > 
 
State of Oregon Certified Minority-owned, Women-owned or Emerging Small Business  YES     NO 
IF YES, PROVIDE CERTIFICATION NUMBER <     > 
  
The undersigned hereby certifies under penalty of perjury that to the best of my knowledge the Bidder does not discriminate in its 
employment practices with regard to race, creed, age, religious affiliation, sex, disability, sexual orientation, or national origin. Nor 
has Bidder or will Bidder discriminate against a subcontractor in the awarding of a subcontract because the subcontractor is: 
• A minority-owned, women-owned, or emerging small business enterprise certified under ORS 200.055, or 
• A business enterprise that is owned or controlled by or that employs a disabled veteran, as defined in ORS 408.225. 

If awarded, the Bidder (Contractor) agrees to be bound by and will comply with the provisions of 279C.838, 279.840 or 40 U.S.C. 
3141 to 3148. 

The undersigned hereby certifies under penalty of perjury that to the best of my knowledge the Bid was prepared independently  
from all other Bidders, and without collusion, fraud, or other dishonesty. 
 
The Bid submitted is in response to the specific language contained in the ITB, and Bidder has made no assumptions based upon 
either (a) verbal or written statements not contained in the ITB, or (b) any previously-issued ITB, if any. 
 
The undersigned hereby certifies that Bidder has the authority and/or responsibility to submit a Bid and to represent the Bidder in 
all phases of this Bid process. 
 
 
Bidder’s (Company) Name: <     >                                               Date: <     > 
 
CCB#: <     > 
 
 
Signature _________________________________________________ 
 
 
Name <          > 
 
Title   <        > 
 
 
Street Address <     >   City <           >    State <    >   Zip <      > 
 
Phone  <                   >  E-Mail <     > 
 
 
FAILURE TO COMPLETE, SIGN AND SUBMIT THIS FORM MAY BE CAUSE FOR BID REJECTION. ELECTRONIC SIGNATURES NOT 
ACCEPTED.   
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3.2  FORM OF BID BOND  

 

We,  as “Principal,” and  

(Name of Principal) (Name of Surety) 

 
 
an 

  
 
Corporation, 

 
 
authorized to transact Surety business in Oregon, as “Surety,” hereby jointly and severally bind ourselves, our respective heirs, executors, 
administrators, successors and assigns to pay unto City of Hillsboro, 150 E. Main St., Hillsboro, OR 97123 (“Obligee”) the sum of 

 
($  )  dollars. 

 
 
WHEREAS, the condition of the obligation of this bond is that Principal has submitted its proposal or Bid to the 
Obligee in response to Obligee’s procurement document (       ) for the project identified as: 

 

 
Title:       

 
 
 
 
which proposal or Bid is made a part of 

 
 
this bond by reference, and Principal is required to furnish Bid security in an amount equal to ten (10%) percent of the total amount of 
the Bid pursuant to ORS 279C.365(5) and the procurement document. 
 
NOW, THEREFORE, if the proposal or Bid submitted by Principal is accepted, and if a contract pursuant to the proposal or Bid is awarded 
to Principal, and if Principal enters into and executes such contract within the time specified in the procurement document and executes 
and delivers to Obligee its good and sufficient performance bond and payment bond required by Obligee within the time fixed by 
Obligee, then this obligation shall be void; otherwise, it shall remain in full force and effect. 
 
IN WITNESS WHEREOF, we have caused this instrument to be executed and sealed by our duly authorized legal 
representatives this  day of  20  

 
 
 
 
PRINCIPAL: 

 
 
 

 
 
 
BY ATTORNEY-IN-FACT: 
Power-of-Attorney must accompany each surety bond] 

By   

Signature Name 

  

Official Capacity Signature 

Attest:   

Corporation Secretary Address 

SURETY:     

 City State Zip 

  

Phone Fax 
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3.3 SUBSTITUTION REQUESTS 

REQUEST FOR BRAND NAME/PRODUCT SUBSTITUTION 

 
3.01. SUBSTITUTION REQUEST 

 
A. During Bidding, the City will consider written Substitution Requests received up to the Request Deadline 

shown on page 2 of this ITB. Requests received after that time will not be considered.  

B. Submit a written request using the substitution request form included on the next page. Submit the form in 
hard copy or by email to the contact on page 1 of this ITB by the Request Deadline.  

C. Prepare separate requests for each product.   

D. Combined requests may not be considered.  

E. In making Substitution Requests, Bidder represents: 

1. Bidder has personally investigated proposed product or method, and determined that it is equal or 
superior in all respects to that specified. 

2. Bidder will provide the same guarantee for substitution as for product or method specified. 

3. Bidder will coordinate installation of accepted substitution into Work, making such changes as may be 
required for Work to be completed in all respects. 

4. Bidder waives all claims for additional costs related to substitutions which consequently become 
apparent. 

F. All accepted substitutions will be confirmed by inclusion in an addendum.  Items not appearing in such 
addendum shall be deemed rejected. 
 

3.02. SUBSTITUTION REQUEST FORM 
 

A. The Substitution Request Form is included on the next page.  
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City of Hillsboro 

3.3A  SUBSTITUTION REQUEST FORM 

TO: 2015 Pavement Management Program: Slurry Seals, Micro-Surfacing, and Overlays & AC Replacements 
  

ITB NUMBER/TITLE: <     >  
 

SPECIFIED       
ITEM/PRODUCT: 

<     > 

     

Page No.         Item/Product No.        Description        

PROPOSED SUBSTITUTION: 

Attached data includes manufacturer’s product description, specifications, drawings, photographs, performance and test data, and 
includes, when requested by the City, one (1) sample adequate for evaluation of the request including identification of applicable 
data portions. 

 

Attached data also includes the description of changes to Contract Documents and the requirements of the proposed substitution 
for proper installation. 
 

The undersigned certifies the following items, unless modified by attachments, are correct: 
 
1. Proposed substitution does not affect dimensions shown (only if supplied with Bid documents). 
2. Undersigned pays for changes to building/equipment design, including engineering design, detailing, and proposed 

substitution has no adverse effect on other trades, construction schedule, or specified warranty requirements. 
3. Maintenance and service parts are available locally or are readily obtainable for the proposed substitution. 
 

Undersigned further certifies function, appearance, and quality of proposed substitution are equivalent or superior to specified 
item. 
 

Undersigned agrees, if this page is reproduced, terms and conditions for substitutions found in Bidding Documents apply to this 
proposed substitution. 
 

  Architect Approval: 

Request Submitted by:   Approved   Approved as noted 

   Not Approved   Received too late 

Name (Printed or typed)   

    

Signature      By 

    

Vendor Name      Date 

  Remarks: 

Street Address  

  For use by: City Staff 

City, State, Zip   Approved   Approved as noted 

   Not Approved   Received too late 

Date   

     

Telephone Number      By  

     

Email      Date  

  Remarks: 

Fax Number   

  



 

City of Hillsboro 

3.4   FIRST-TIER SUBCONTRACTOR DISCLOSURE FORM 

TITLE/PROJECT NAME: 2015 Pavement Management Program: Slurry Seals, Micro-Surfacing, and Overlays & AC Replacements  

ITB #: 2055222-6102 BID CLOSING DATE: May 7, 2015 TIME: 2:00PM 

This form must be submitted at the location specified in the Invitation to Bid on the advertised Bid Closing Date and 
within two hours after the advertised Bid Closing Time (“Disclosure Deadline”). List below the name of each subcontractor 
that will be furnishing labor or will be furnishing labor and materials and that is required to be disclosed, the category of 
work and the dollar value of the subcontract. Enter the word "NONE" if there are no first-tier subcontractors subject to 
disclosure.   ATTACH ADDITIONAL SHEETS IF NECESSARY. 

NAME CATEGORY OF WORK DOLLAR VALUE 

1.     $ 

     

2.    $ 

     

3.    $ 

     

The above listed first-tier subcontractor(s) are providing labor or labor and materials with a Dollar Value equal to or greater than: 

a. 5% of the total project Bid, or $15,000, whichever is greater. [If the Dollar Value is less than 15,000.00, do not list the 
subcontractor above.]; or 

 
b. $350,000 regardless of the percentage of the total Contract Price. 

 
FAILURE TO SUBMIT THIS FORM BY THE DISCLOSURE DEADLINE WILL RESULT IN A NON-RESPONSIVE BID AND SUCH NON-RESPONSIVE 
BID WILL NOT BE CONSIDERED FOR AWARD. 
  
Bids which are submitted by Bid Closing, but for which the disclosure submittal has not been made by the specified deadline, are NOT 
Responsive and shall NOT be considered for Contract award. 

 

Form submitted by (Bidder Name): <     > 
 
CCB#: <_______> 
 

 
Contact Name and phone number: CONTACT SHOWN ON PAGE 1 OF THIS  ITB. 

Deliver Form to Agency:  CITY OF HILLSBORO, DEPARTMENT, CONTACT AND ADDRESS AS SHOWN ON PAGE 1 OF THIS ITB.  
 
Person Designated to Receive form:   CONTACT SHOWN ON PAGE 1 OF THIS  ITB.  
 
Agency's Address: 150 E Main St. Hillsboro, OR 97123 

UNLESS OTHERWISE STATED IN THE ORIGINAL SOLICITATION, THIS DOCUMENT SHALL NOT BE FAXED. IT IS THE RESPONSIBILITY OF 
BIDDERS TO SUBMIT THIS DISCLOSURE FORM AND ANY ADDITIONAL SHEETS, WITH THE BID NUMBER AND PROJECT NAME CLEARLY 
MARKED, AT THE LOCATION INDICATED BY THE SPECIFIED DISCLOSURE DEADLINE. SEE INSTRUCTIONS TO BIDDERS. 

 

 

http://faxed.it/
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3.5 BIDDER’S RESPONSIBILITY INFORMATION FORM 

BIDDER MUST COMPLETE ALL PAGES OF THIS FORM. 
 

Bidder Name:         CCB #:        
 

This form is designed for electronic use.  It may also be completed by hand.  Use additional pages as needed to 
provide full and complete responses.  
 
1.  EXPERIENCE:  List the number of years Bidder has been operating its business under its current license.  If Bidder’s business  has 

been in continuous existence under a current active license and a previous license number, then identify the previous license 
number.  List and briefly describe a minimum of Insert three (3) or another reasonable number of projects similar projects 
performed by Bidder in the past Insert five (5) years or another reasonable time period years that best characterize Bidder’s 
capabilities.  Include relevant data such as the type of work involved and project dates. Describe how Bidder meets this 
experience requirement (use separate sheet if additional space is needed): 
 
      

 

2. LAWSUITS/JUDGMENTS:  Within the past 5 years, has Bidder had any lawsuits filed against it involving contract disputes?  For 
the purposes of this request, "lawsuits" include requests for arbitration and "judgments" includes arbitration awards.  YES  /   
NO  If “YES” indicate dates and ultimate resolution of suit (with regard to judgments, include jurisd iction and date of final 
judgment or dismissal.)  
 
      

 
 
3. BANKRUPTCY:  Within the past 36 months, has Bidder filed a bankruptcy action, filed for reorganization, made a general 

assignment of assets for the benefit of creditors, or had an action for insolvency instituted again it?  YES  /  NO   If “YES” supply 
filing dates, jurisdictions, type of action, ultimate resolution, and dates of judgment or dismissal, if applicable. 
 
      

 
4. LAWSUITS BY CREDITORS:  Within the past 24 months, has Bidder had any lawsuits filed against it by creditors?  YES  /  NO   I f 

“YES” indicate dates and ultimate resolution of suit (with regard to judgments include jurisdiction and date of final judgment or 
dismissal).  

       

 

5. OREGON CONSTRUCTION CONTRACTORS BOARD LICENSING:  Is Bidder licensed with the Oregon Construction Contractors 
Board at the time Bidder submits a Bid for the Work under this ITB?  YES / NO  If “YES” indicate Oregon Construction 
Contractors Board license number and expiration date.  

       

 

6. ABILITY TO PERFORM WITHIN TIME SPECIFIED:  List the project titles, original contract time and change order extensions for 
three specific projects in the past five (5) years.  Bidder shall document that it achieved substantial completion of such three 
projects of similar size and scope within no more than 105% of the final contracted time for completion (including change 
ordered adjustments).  If the Bidder cannot document three such projects, the Bidder may submit alternative documentation 
of one or more similar projects where the Bidder did not achieve substantial completion within 105% of the final contract 
time, a calculation of the total percentage of time over the final contract time necessary to achieve substantial completion, and 
an explanation as to why the required additional time was beyond the Bidder's control. 
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3.5 BIDDER’S RESPONSIBILITY INFORMATION FORM 

BIDDER MUST COMPLETE ALL PAGES OF THIS FORM. 
Bidder Name:        
 
7. DEBARMENT:  Has Bidder been debarred by any public agency within the past two (2) years?   
 YES / NO  If “YES” identify the public agencies. 

       
 

8. NON-COMPLETION:  Has Bidder failed to complete a contract in the last five (5) years?  YES / NO   If “YES” identify the project(s). 

       

 
9. COMPLETION BY SURETY:  Has Bidder ever defaulted on a contract forcing a surety to suffer a loss?  YES / NO   If “YES” identify 

the project(s). 
 
       

 

10. SUSPENSION, DISMISSAL, DEFAULT:  Has Bidder been suspended, dismissed or declared in default from a project during the last 
five (5) years?   YES / NO   If “YES” identify the project(s) and the type of action taken against Bidder. 

 
       

 
11. BONDABILITY REQUIREMENT:  For the project described under this ITB, Bidder shall obtain payment bond and performance 

bond issued by a surety which is authorized to transact surety business in the State of Oregon and which has an A.M. Best “A” 
or better rating.   YES / NO  If “YES” identify name of surety, contact name, address, phone number, & email address.  

 
       

12. LIENS AND SURETY CLAIMS:  Have there been any liens or surety claims against Bidder’s company on any contracts which have 
been performed or are in the course of being performed?   

 YES  /  NO  If “YES” identify the project and explain the nature of the claims. 
 
       
 
13. REVOKED LICENSE:  Has Bidder’s company or any key person in  the company, had a license revoked by the Oregon Construction 

Contractors Board?  YES / NO  If “YES” explain the underlying reason for the revocation of the license. 
 
       

  

14. CRIMINAL OFFENSE:  Has Bidder’s company or any key person in  the company been convicted of a crime involving fraud, 
material misrepresentation or any crime involving the awarding of a contract for a government construction project or the 
bidding or performance of a government contract?  YES / NO  

 
       
 
15. DEMAND ON PERFORMANCE BOND:  In the last five years, has an owner ever made a demand on your performance bond?   

YES / NO   
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3.5 BIDDER’S RESPONSIBILITY INFORMATION FORM 

BIDDER MUST COMPLETE ALL PAGES OF THIS FORM. 
Bidder Name:        
 
16. TERMINATION OF BONDING/INSURANCE COVERAGE:  In the last five years, has a surety or insurance company terminated your 

or your company’s existing bonding and/or insurance coverage due to excessive claims history and/or nonpayment of 
premiums?  YES / NO 

      
 
 

17. CITATIONS OR ENFORCEMENT ACTIONS.  Within the last five years, have you or your company been cited or subject to any 
enforcement action for violation of any applicable law or regulations related to its performance of a prior construction 
contract?  For the purposes of this section, "applicable law or regulations" includes without limitation, any building, zoning, 
environmental, site development, or Oregon Public Contracting Code regulations with which a prior project was required to 
comply, including non-discrimination regulations and prevailing wage requirements.   
 
Answer Yes or No.  If Yes: please state the date, nature, and final resolution of every such citation or enforcement action. 

       
 
18. BONDING.  What is the largest contract you have had bonded through the surety company named in Question #11 above?  

Please identify the project name, the nature of the project, the date of the project and the original contract price.  

       

 

19. BIDDER INSURANCE 
Provide Liability Insurance Certificate showing that your company is covered by liability insurance in amounts required in the 
sample contract (Attachment A).  Prior to contract execution, Successful Bidder must provide City all Insurance Certificates as 
specified in 1.11.  
 

20. WORKER’S COMPENSATION: CARRIER-INSURED EMPLOYER OR SELF-INSURED EMPLOYER.  
Does your company qualify as a carrier-insured employer or self-insured employer under ORS 656.407?  

Answer Yes or No.        If Yes, indicate which:       
If No, has your company elected coverage under ORS 656.128?        
 

  

https://www.oregonlegislature.gov/bills_laws/ors/ors656.html
https://www.oregonlegislature.gov/bills_laws/ors/ors656.html
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3.5 BIDDER’S RESPONSIBILITY INFORMATION FORM 

BIDDER MUST COMPLETE ALL PAGES OF THIS FORM. 
Bidder Name:        
 
21. BIDDER REFERENCES FOR COMPARABLE PROJECTS IN SIZE AND SCOPE 
 
Bidder shall provide a list of three different project references with their Bid that can be contacted regarding the quality of 
workmanship and service that the Bidder provided on projects of comparable size and scope within the past 5 years.  Bidder must 
provide all information requested below and may use either the form provided in this section or their own form.  PLEASE NOTE:  If a 
different form is used, it must still include ALL information required below, including a project description.  
 

Project Reference #1 

Name and Dates of Project:    

Project Location:     

Project Description:            

Contact Person #1 Name:            

Contact Person #1 Firm Name:           

Contact Person #1 Phone, Email:                

Contact Person #2 Name:        

Contact Person #2 Firm Name:           

Contact Person #2 Phone, Email:            

 

Project Reference #2 

Name and Dates of Project:   

Project Location:     

Project Description:            

Contact Person #1 Name:            

Contact Person #1 Firm Name:           

Contact Person #1 Phone, Email:             

Contact Person #2 Name:        

Contact Person #2 Firm Name:           

Contact Person #2 Phone, Email:               

 

Project Reference #3 

Name and Dates of Project:     

Project Location:     

Project Description:            

Contact Person #1 Name:            

Contact Person #1 Firm Name:           

Contact Person #1 Phone, Email:        

Contact Person #2 Name:        

Contact Person #2 Firm Name:           

Contact Person #2 Phone, Email:         

 
Failure to submit the above-required information to the satisfaction of the City may render the Bid non-responsive. 
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3.6 FORM OF AGREEMENT AND LIQUIDATED DAMAGES 

1.01. FORM OF AGREEMENT 

A. The Contract between the Owner and the selected contractor for the Work of this project, will be executed on 
the City of Hillsboro Large Construction Contract and General Conditions.  This is the City’s required “Form of 
Agreement”.  

B. A sample copy of the Contract is attached as Attachment A.  

C. Do not sign or complete this sample contract.  

1.02. LIQUIDATED DAMAGES 

A. Liquidated damages are addressed in the “Miscellaneous Provisions” section of the City’s sample contract.  
Liquidated damages for each schedule is listed below: 

 

Contract 

 

Liquidated 
Damages per Day 

Schedule “C”: Slurry Seals $700 

Schedule “D”: Micro-Surfacing $700 

Schedule “E”: Overlays $1,000 
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3.7 FORM OF PERFORMANCE BOND 

 

Bond No.    Bond Value: $   Invitation to Bid No.   

Principal:       Surety:       Obligee: City of Hillsboro 

    

      

Address:       Address:       Address 150 E. Main St. 

               Hillsboro, OR 97123 

      
Phone:       Phone:       Phone (503) 681-6100 

      

  
Agreement: Principal has entered into a contract (“Contract”) with Obligee for the following Project:   

We,   as Principal, and the above identified Surety, authorized to transact surety business in Oregon, as Surety, hereby 
jointly and severally bind ourselves, our respective heirs, executors, administrators, successors and assigns firmly by these presents to pay unto the Obligee the sum 
of (Total Penal Sum of Bond) $ . 

and 

WHEREAS, the Principal has entered into a contract with the Obligee, the plans, specifications, terms and conditions of which are contained in the above-referenced 
Solicitation; 

WHEREAS, the terms and conditions of the contract, together with applicable plans, standard specifications, special provisions, schedule of performance, and 
schedule of contract prices, are made a part of this Performance Bond by reference, whether or not attached to the contract (all hereafter called “Contract”); and 

WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms, conditions, requirements, plans and specifications, and all authorized 
modifications of the Contract which increase the amount of the work, the amount of the Contract, or constitute an authorized extension of the time for performance, 
notice of any such modifications hereby being waived by the Surety: 

NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal herein shall faithfully and truly observe and comply with the terms, conditions and 
provisions of the Contract, in all respects, and shall well and truly and fully do and perform all matters and things undertaken by Contractor to be performed under 
the Contract, including without limitation warranty and maintenance work required under the Contract, upon the terms set forth therein, and within the time 
prescribed therein, or as extended as provided in the Contract, with or without notice to the Sureties, and shall indemnify and save harmless the Obligee, its officers, 
employees and agents, against any direct or indirect damages or claim of every kind and description that shall be suffered or claimed to be suffered in connection 
with or arising out of the performance of the Contract by the Principal or its subcontractors, and shall in all respects perform said contract according to law, then this 
obligation is to be void; otherwise, it shall remain in full force and effect. 

Nonpayment of the bond premium will not invalidate this bond nor shall the Obligee be obligated for the payment of any premiums. 

This bond is given and received under authority of ORS Chapter 279C, the provisions of which hereby are incorporated into this bond and made a part hereof. 

IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED AND SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES. 

Dated  this  day of   20  

     
PRINCIPAL:   SURETY:  

By: 

 
 BY ATTORNEY-IN-FACT: 

[Power-of-Attorney must accompany each surety bond] 

Signature   

  Name 

Official Capacity   

  Signature 

Attest:   

Corporation Secretary  Address 

    

 City State Zip 
  

Phone Fax 
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 3.8 FORM OF LABOR AND MATERIAL PAYMENT BOND 

Bond No.    Bond Value: $   Invitation to Bid No.   

Principal:       Surety:       Obligee: City of Hillsboro 

    

      

Address:       Address:       Address 150 E. Main St.  

               Hillsboro, OR  

      
Phone:       Phone:       Phone (503) 681-6100 

      

Agreement: Principal has entered into a contract (“Contract”) with Obligee for the following Project:   

We,   as Principal, and the above identified Surety, authorized to transact surety business in Oregon, as Surety, hereby 
jointly and severally bind ourselves, our respective heirs, executors, administrators, successors and assigns firmly by these presents to pay unto the Obligee the sum 
of (Total Penal Sum of Bond) $ . 

and 

WHEREAS, the Principal has entered into a contract with the Obligee, the plans, specifications, terms and conditions of which are contained in above-referenced 
Solicitation; 

WHEREAS, the terms and conditions of the contract, together with applicable plans, standard specifications, special provisions, schedule of performance, and 
schedule of contract prices, are made a part of this Payment Bond by reference, whether or not attached to the contract (all hereafter called “Contract”); and 

WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms, conditions, requirements, plans and specifications, and schedule of 
contract prices which are set forth in the Contract and any attachments, and all authorized modifications of the Contract which increase the amount of the work, or 
the cost of the Contract, or constitute authorized extensions of time for performance of the Contract, notice of any such modifications hereby being waived by the 
Surety: 

NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal shall faithfully and truly observe and comply with the terms, conditions and provisions 
of the Contract, in all respects, and shall well and truly and fully do and perform all matters and things by it undertaken to be performed under said Contract and any 
duly authorized modifications that are made, upon the terms set forth therein, and within the time prescribed therein, or as extended therein as provided in the 
Contract, with or without notice to the Sureties, and shall indemnify and save harmless the Obligee, its officers, employees and agents, against any claim for direct or 
indirect damages of every kind and description that shall be suffered or claimed to be suffered in connection with or arising out of the performance of the Contract by 
the Contractor or its subcontractors, and shall promptly pay all persons supplying labor, materials or both to the Principal or its subcontractors for prosecution of the 
work provided in the Contract; and shall promptly pay all contributions due the State Industrial Accident Fund and the State Unemployment Compensation Fund from 
the Principal or its subcontractors in connection with the performance of  the Contract; and shall pay over to the Oregon Department of Revenue all sums required to 
be deducted and retained from the wages of employees of the Principal and its subcontractors pursuant to ORS 316.167, and shall permit no lien nor claim to be filed 
or prosecuted against the Obligee on account of any labor or materials furnished; and shall do all things required of the Principal by the laws of the State of Oregon, 
then this obligation shall be void; otherwise, it shall remain in full force and effect. 

Nonpayment of the bond premium will not invalidate this bond nor shall the Obligee be obligated for the payment of any premiums. 

This bond is given and received under authority of ORS Chapter 279C, the provisions of which hereby are incorporated into this bond and made a part hereof. For the 
purposes of this bond, a claimant is any person who has a right of action against the bond under ORS 279C.600. A claimant’s right of action on this bond and 
limitations on the institution of an action shall be governed by ORS 279C.380. 

IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED AND SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES: 

Dated  this  day of   20  

     
PRINCIPAL:   SURETY:  

By: 
 

 BY ATTORNEY-IN-FACT: 
[Power-of-Attorney must accompany each surety bond] 

Signature   

  Name 

Official Capacity   

  Signature 
Attest:   

Corporation Secretary  Address 
    

 City State Zip 
  

Phone Fax 
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3.9 FORM OF WARRANTY BOND  

BOND NO._______________________ 
 

PREMIUM NO.___________________ 
 

 

PROJECT NO._____________ PROJECT NAME: __________________________________________________ 
 

WHEREAS, the City of Hillsboro (hereafter “City”) and _________________________(hereafter “Contractor”) have entered 
into a contract (“Contract”) dated ___________________, 20____, whereby Contractor agreed to install and complete certain 
designated public improvements as a condition of, relating to, at Contractor’s own expense and which Contract is hereby referred to 
and made a part hereof; and 
 

WHEREAS, Contractor is required under the terms of the Contract to furnish warranty security for the work performed 
pursuant to the Contract in the amount of ten percent (10%) of the original amount of the contract to guarantee replacement and 
repair of the improvements as described in the Contract for a period of one year following the issuance of the Notice of Substantial 
Completion. 
 

NOW, THEREFORE, we, Contractor, and (“Surety”), are held and firmly bound unto City in the penal sum of 
_________________________($___________) lawful money of the United States, for the payment of which we bind ourselves, our 
heirs, successors, executors, and administrators, jointly and severally. 
 

The condition of this obligation is such that if Contractor shall indemnify City for all loss that City may sustain by reason of 
any defective materials or workmanship which become apparent during the period of one year from and after acceptance of the 
improvements by the City Council of City, then this obligation shall be null and void; otherwise, this obligation shall remain in full 
force and effect. 

 
As a part of the obligation secured hereby and in addition to the face amount specified, costs and reasonable expenses and 

fees shall be included, including reasonable attorneys’ fees incurred by City in successfully enforcing the obligation, all to be taxed as 
costs and included in any judgment rendered. 
 

Surety shall provide City with thirty (30) days’ written notice of Contractor’s default prior to Surety terminating, suspending 
or revoking the bond. 

 
In witness whereof, this instrument has been duly executed by Contractor and Surety on _______________, 20__. 

 
_______________________________________  ____________________________________ 
Contractor       Surety 
 
By _____________________________________ ____________________________________ 

Attorney-in-Fact 
State of OREGON 
County of __________________________  Address______________________________ 
 
       _____________________________________ 
 
Signed or attested before me on ___________, 20__ by ______________________________________ 
 
______________________________________ 
Notary Public – State of Oregon 
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ATTACHMENT A: SAMPLE CONTRACT 
 

PUBLIC IMPROVEMENT CONTRACT 
between 

CITY OF HILLSBORO, OREGON 
and 

FULL, LEGAL NAME OF CONTRACTOR 
 

Contract No.       
 

This Public Improvement Contract (“Contract”) is made by the City of Hillsboro, Oregon and Full, legal name of Contractor 
(“Contractor”) to provide construction services on the following Project Name (“Project”), briefly described below: 

Insert brief description of the Project 

The parties agree as follows: 

CONTRACTOR DATA 
 
Full Business Name: Full legal name of Contractor 
Contractor Contact Person:       
Address:        
City, State, ZIP:       
Business Telephone:         
Facsimile:       
Email:       
Oregon CCB License Number:       

Contractor certifies under penalty of perjury that Contractor is a: 

  Sole Proprietor   
 

  Corporation  
 

  Limited Liability Company  
 

  Partnership  
 

  Other [describe:      ] 
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TERMS AND CONDITIONS 
 

1. Work.  Contractor shall execute fully the Work described by the Contract Documents, unless specifically indicated in the 
Contract Documents to be the responsibility of others.  “Work” means the construction and any related services required 
by or reasonably inferable from the Contract Documents, whether completed or partially completed, including (except as 
otherwise expressly stated in this Contract) all other labor, materials, equipment, tools, permits, fees, licenses, facilities, 
taxes, transportation, supervision, temporary constructions of every nature, and all other services, management, and 
facilities of every nature whatsoever necessary to fulfill Contractor’s duties by executing and completing this Contract within 
the Contract Time.  The Work may constitute the whole or a part of the Project. 

  
2. Effective Date and Termination Date.  The effective date of this Contract shall be the Contract Start Date identified in 

section 2.a. or the date on which each Party has signed this Contract, whichever is later.  Unless earlier terminated as 
provided below, the termination date shall be the Contract End Date, subject to extension as provided in the Contract 
Documents. 

 
 Offer and Contract Dates 

a. Contract Start Date       
  

“Work” Time Dates 

a. Anticipated Notice to Proceed Date        

b. Anticipated Substantial Completion Date        

c. Anticipated Final Completion Date        

d. Contract End Date        

e. “Work” Time in Calendar Days       
  

PLEASE NOTE: Contractor shall not commence Work under this Contract until the Notice to Proceed has been issued. 
 

3. Enumeration of Contract Documents.  The “Contract Documents” include the following:   
 

a. This Contract with these Terms and Conditions. 

b. EXHIBIT A: City's General Conditions to the Contract - included in this form 

c. EXHIBIT B: Insurance Requirements - included in this form  

d. EXHIBIT C: BOLI Prevailing Wage Rates: Indicate "BOLI Prevailing Wage Rates version xx incorporated by 
reference  

e. EXHIBIT D: Contractor’s Bid Response 

f. EXHIBIT E: Project Manual 

g. EXHIBIT F: Drawings 

h. EXHIBIT G: Addenda  

i. EXHIBIT H: Additional Documents.  List any additional documents which are a part of this contract or remove this 
Exhibit Reference.  
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4. Contract; Contract Documents; Entire Agreement.  This Contract and the other Contract Documents forms the entire and 
integrated agreement between the parties.  Unless the context requires otherwise, any reference to the “Contract” includes 
the Contract Documents.   

5. The Contract Time.  Contractor shall achieve Substantial Completion of the Work under this Contract within     consecutive 
calendar days (“Contract Time”) from the date specified in City's Notice to Proceed, subject to adjustments of this Contract 
Time as provided in the Contract Documents.  

6. The Contract Total   

a. The Contract Total is $0. The Contract Total is the total amount payable by the City to Contractor for the completion of 
the Work in its entirety under the Contract Documents. 

b. The following bid alternates are included in the Contract Total:  List or refer to Exhibit 

c. Unit prices if any:  List or refer to Exhibit 

d. Allowances included in the Contract Total, if any:  List or refer to Exhibit 

e. Notwithstanding any other provision of this Contract or the Contract Documents, the Contract Total includes all 
construction contingencies for existing site conditions other than for pre-existing Hazardous Materials.  Contractor is 
thoroughly acquainted with and has inspected the Project site without restriction, understands the potential risks in 
this construction Work, and accepts the full risk of construction contingencies to complete the Work within the Contract 
Time and Contract Total set out in this Agreement. 

7. Progress Payments. 

a. The Contractor will submit an application for payment to the City Representative as provided in the General Conditions.  
The City Representative may require the Contractor to simultaneously submit an application for payment to the Design 
Professional working on the Project. 

b. Each application for payment shall be for one calendar month ending on the last day of the month. 

c. Payments are due and payable 30 days following receipt of the Contractor’s complete Application for Payment or 15 
days from the date after payment is approved by the City Representative, whichever is earlier.  Payments due and 
unpaid under the Contract shall bear interest from the date payment is due at the rate set forth in ORS 279C.570(2). 

d. The amount of each progress payment shall be determined as provided in the General Conditions, less retainage of 5% 
pursuant to ORS 279C.550 to 279C.565, ORS 701.420 and 701.430, and less liquidated damages, if any. 
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8. Designation of Representatives. 
 
a. The City’s Representative is:  Name and Contact Information 

b. The Contractor’s Representative is:  Name and Contact Information 

c. A party may change its designated representative upon 30 days written notice to the other party.   
 

9. Notice and Communications. 
 

a. Notices and communications between the parties to this Contract may be sent to the following addresses: 
 

City:   Contractor:   
City of Hillsboro 
Department   

Name 
Company Name 

Address Address 
Hillsboro, OR Zipcode City, State, Zipcode 
  

 
b. The party giving notice will provide notice in writing, dated and signed by the party giving notice or by a duly authorized 

representative of that party.  Notice is not effective for any purpose whatsoever unless served in one of the following 
manners: 

c. If notice is given by personal delivery, it is deemed delivered on the day of delivery. 

d. If notice is given by overnight delivery service, it is deemed delivered one (1) day after date deposited, as indicated by 
the delivery service. 

e. If notice is given by depositing same in United States mail, enclosed in a sealed envelope, it is deemed delivered three 
days after date deposited, as indicated by the postmarked date. 

f. If notice is given by registered or certified mail with postage prepaid, return receipt requested, it is deemed delivered 
on the day the notice is signed for. 

10. Independent Contractor Status.  By its signature on this contract, Contractor certifies that the service or services to be 
performed under this Contract are those of an independent contractor as defined in ORS 670.600, and that Contractor is 
solely responsible for the work performed under this Contract. Contractor represents and warrants that Contractor, its 
subcontractors, employees, and agents are not "officers, agents, or employees" of the City within the meaning of the Oregon 
Tort Claims Act (ORS 30.260 through 30.300).  Contractor shall be responsible for all federal, state, and local taxes and any 
and all fees applicable to payments for services under this Agreement. 
 

11. Request for Taxpayer Identification Number. Contractor must be a current vendor with the City or must submit a 
completed “Request for Taxpayer Identification Number and Certification” (Form W-9) with this signed Contract.  Payment 
information will be reported to the Internal Revenue Service under the name and TIN or SSN provided by Contractor.  
Contractor shall be responsible for all federal, state, and local taxes and any fees applicable to payments for Work under 
this Contract.   

 
12. Compliance With Applicable Law.  Contractor shall comply with all federal, state, and local laws applicable to the Work 

under this Contract, and all regulations and administrative rules established pursuant to those laws, including without 
limitation, the following requirements of the Oregon Public Contract Code: 

a.  ORS 279A.110 (Non-discrimination Certification):  Contractor shall certify that Contractor has not discriminated and 
will not discriminate against a Subcontractor in the awarding of a subcontract because the Subcontractor is a minority, 
women, or emerging small business enterprise (certified under ORS 200.055.), or a business that is owned or controlled 
by, or employs a disabled veteran (as defined in ORS 408.225). 
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b. ORS 279C.380 (Performance and Payment Bonds):  Unless exempted by the City in writing pursuant to the City's local 
public contracting rules, prior to starting work under this Contract, Contractor or its Subcontractor shall execute and 
deliver to City a good and sufficient performance bond, in a form acceptable to City, in a sum equal to 100% of the 
construction portion of the Contract Price, and Contractor or its Subcontractor shall execute and deliver to City a good 
and sufficient payment bond, in a form acceptable to City, in a sum equal to 100% of the construction portion of the 
Contract Price, solely for the protection of claimants under ORS 279C.600. 

c. ORS 279C.505 (Prompt Pay Requirement, Liens, Taxes, and Drug Testing):  Contractor shall make payment promptly, as 
due, to all persons supplying to such Contractor labor or material for the performance of the Work provided for in such 
Contract; pay all contributions or amounts due the Industrial Accident Fund from such Contractor or Subcontractor 
incurred in the performance of the Contract; not permit any lien or claim to be filed or prosecuted against the state or 
a county, school district, municipality, municipal corporation or subdivision thereof, on account of any labor or material 
furnished; and pay to the Department of Revenue all sums withheld from employees pursuant to ORS 316.167.  
Contractor shall further demonstrate that an employee drug testing program is in place. 

d. ORS 279C.510 (Recycling/Composting):  If this Contract includes demolition work, the Contractor shall salvage or recycle 
construction and demolition debris, if feasible and cost-effective.  If this Contract includes lawn or landscape 
maintenance, the Contractor shall compost or mulch yard waste material at an approved site, if feasible and cost-
effective.  

e. ORS 279C.515 (Failure to Pay Promptly):  If Contractor fails, neglects, or refuses to make prompt payment of any Claim 
for labor or services furnished to the Contractor or a Subcontractor by any person in connection with this Contract as 
such Claim becomes due, the City may pay such Claim to the person furnishing the labor or services and charge the 
amount of the payment against funds due or to become due the Contractor by reason of this Contract.  The payment 
of a Claim in the manner authorized in this section shall not relieve the Contractor or the Contractor's surety from any 
obligation with respect to any unpaid Claims.  Unless the payment is subject to a good-faith dispute as defined in ORS 
279C.580, if Contractor or any first-tier Subcontractor fails to pay any Claim for materials or labor furnished under this 
Contract within 30 days after being paid by City, interest shall be due on such claim as specified in ORS 279C.515(2) at 
the end of the 10-day period that payment is due under ORS 279C.580(4).  A person with any such unpaid Claim may 
file a complaint with the Construction Contractor's Board unless the complaint is subject to a good-faith dispute as 
defined in ORS 279C.580. 

f. ORS 279C.520 and 279C.540 (Hours of Labor, Holidays, and Overtime):  Except as otherwise provided in an applicable 
collective bargaining agreement with a labor organization, Contractor shall not employ and shall require that its 
Subcontractors not employ any person to perform construction work for more than ten hours in any one day, or 40 
hours in any one week, except in cases of necessity, emergency, or where the public policy absolutely requires it, and 
in such cases, except in cases of Contracts for personal services as defined in ORS 279A.055, the laborer shall be paid 
at least time and a half pay: 

1. For all overtime in excess of eight hours a day or 40 hours in any one week when the work week is five consecutive 
days, Monday through Friday; and  

2. For all overtime in excess of ten hours a day or 40 hours in any one week when the work week is four consecutive 
days, Monday through Friday; and 

3. For work performed on Saturday and on any legal holiday specified in any applicable collective bargaining 
agreement or ORS 279C.540(1)(b). 

4. The requirement to pay at least time and a half for all overtime worked in excess of 40 hours in any one week shall 
not apply to individuals who are excluded under ORS 653.010 to 653.261 or under 29 U.S.C. Section 201 to 209 
from receiving overtime.  Contractor shall and shall require its Subcontractors to give notice in writing to their 
employees who work under this Contract, either at the time of hire or before commencement of Work on the 
Contract, or by posting a notice in a location frequented by employees, of the number of hours per day and days 
per week that the employees may be required to work. 
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g. ORS 279C.525 (Notice of Environmental Regulations):  State law requires that solicitation documents for a public 
improvement contract make specific reference to federal, state, and local agencies that have enacted ordinances, rules, 
or regulations dealing with the prevention of environmental pollution or the preservation of natural resources that may 
affect the performance of this Contract. These agencies include, but are not limited to: 

1. Federal Agencies:  Department of Agriculture, Forest Service, Soil and Water Conservation Service, Coast Guard, 
Department of Defense, Army Corps of Engineers, Department of Emergency, Federal Energy Regulatory 
Commission, Environmental Protection Agency, Department of Health and Human Services, Department of 
Housing and Urban Development, Solar Energy and Energy Conservation Bank, Department of Interior, Bureau of 
Land Management, Bureau of Indian Affairs, Bureau of Mines, Bureau of Reclamation, Geological Survey, Minerals 
Management Service, U.S. Fish and Wildlife Service, Department of Labor, Mine Safety and Health Administration, 
Occupational Safety and Health Administration, Department of Transportation, Federal Highway Administration, 
and Water Resources Council. 

2. State Agencies:  Department of Administrative Services, Department of Agriculture, Soil and Water Conservation 
Commission, Columbia River Gorge Commission, Department of Energy, Department of Environmental Quality, 
Department of Fish and Wildlife, Department of Forestry, Department of Geology and Mineral Industries, 
Department of Human Resources, Department of Consumer and Business Services, Land Conservation and 
Development Commission, Department of Parks and Recreation, Division of State Lands, and Department of Water 
Resources. 

3. Local Agencies:  City councils, county courts, county boards of commissioners, metropolitan service district 
councils, design commissions, historic preservation commissions, planning commissions, development review 
commissions, special district boards of directors, and other and special governmental agencies such as Tri-Met, 
urban renewal agencies, and Port districts.  

4. Tribal Governments. 

h. ORS 279C.530 (Payment for Medical Care and Workers' Compensation):  Contractor shall promptly, as due, make 
payments to any person, co-partnership, association, or corporation furnishing medical, surgical, and hospital care or 
other needed care and attention, incident to sickness or injury, to the employees of such Contractor, of all sums which 
the Contractor agrees to pay for such services and all moneys and sums which the Contractor collected or deducted 
from the wages of employees pursuant to any law, contract, or agreement for the purpose of providing or paying for 
such service. All employers, including the Contractor, that employ subject workers who work under this Contract in the 
State of Oregon shall comply with ORS 656.017 and provide the required workers' compensation coverage, unless such 
employers are exempt under ORS 656.126. Contractor shall ensure that each of its Subcontractors complies with these 
requirements. 

i. ORS 279C.545 (Time Limitations on Claims for Overtime):  Construction workers employed by the Contractor or its 
Subcontractor shall be foreclosed from the right to collect for any overtime under this Contract unless a claim for 
payment is filed with the Contractor or Subcontractor within 90 days from the completion of the Contract, providing 
the Contractor or Subcontractor has: 

1. Caused a circular clearly printed in blackface pica type and containing a copy of this section to be posted in a 
prominent place alongside the door of the timekeeper's office or in a similar place which is readily available and 
freely visible to any or all workers employed on the Work; and 

2. Maintained such circular continuously posted from the inception to the completion of the Contract on which 
workers are or have been employed. 

j. ORS 279C.580(3) (Prompt Payment of First-Tier Subcontractors):  Contractor shall include in each subcontract for 
property or services with a first-tier Subcontractor a clause that obligates the Contractor to pay the first-tier 
Subcontractor for satisfactory performance under its subcontract within ten days out of such amounts as are paid to 
the Contractor by the City.  Contractor shall also include in each subcontract a clause that states that if the Contractor 
fails to pay any claim for materials or labor furnished under this Contract within 30 days after being paid by City, interest 
shall be due on such claim as specified in ORS 279C.515(2) at the end of the ten-day period that payment is due under 
ORS 279C.580(3).  Contractor shall require each first-tier Subcontractor to include a payment clause and interest clause 
conforming to the requirements of ORS 279C.580 in each of its subcontracts, and to require each of its Subcontractors 
to include a similar clause in each contract with a lower-tiered subcontractor or supplier. 
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k. ORS 279C.605 (Notice of Claim on Bond):  Any person claiming a right of action under ORS 279C.600 must file a notice 
of claim as provided in ORS 279C.605. 

l. ORS 279C.800 to 279C.870 (Payment of Prevailing Wage Required): 

1. The hourly rate of wage to be paid by Contractor or any Subcontractor to workers in each trade or occupation 
required for the public works employed in the performance of this Contract shall not be less than the specified 
minimum rate of wage in accordance with ORS 279C.838 and ORS 279C.840 for each trade or occupation as defined 
by the Commissioner of the Oregon Bureau of Labor and Industries in the applicable publication entitled Definitions 
of Covered Occupations for Public Works Contracts in Oregon available at 
http://www.boli.state.or.us/BOLI/WHD/PWR/pwr_state.shtml. 

2. This contract is subject to the prevailing wage rates published as specified in the City’s Invitation to Bid document 
included in this contract as Exhibit Insert Exhibit letter or number.  

3. Contractor and all Subcontractors shall keep the prevailing wage rates for this Project posted in a conspicuous and 
accessible place in or about the Project. 

4. The City shall pay a fee to the Commissioner of the Oregon Bureau of Labor and Industries as provided in 
ORS 279C.825. The fee shall be paid to the Commissioner under the administrative rule of the Commissioner. 

5. If Contractor or any Subcontractor also provides for or contributes to a health and welfare plan or a pension plan, 
or both, for its employees on the Project, it shall post notice describing such plans in a conspicuous and accessible 
place in or about the Project. The notice shall contain information on how and where to make claims and where 
to obtain future information. 

m. ORS 279C.836 (Public Works Bond Required):  Contractor shall: 

1. File a public works bond with the Construction Contractors Board pursuant to ORS 279C.836 before starting work 
on the Project, unless exempt under ORS 279C.836(2), (7) or (8); and 

2. Include in every subcontract a provision requiring the Subcontractor to file a public works bond with the 
Construction Contractors Board pursuant to ORS 279C.836 before starting work on the Project, unless exempt 
under ORS 279C.836(2), (7) or (8). 

n. ORS 279C.845 (Prevailing Wage Certification; Additional Retainage): 

1. Contractor and every Subcontractor shall file certified statements with City in writing in the form prescribed by the 
Commissioner of the Bureau of Labor and Industries, certifying the hourly rate of wage paid each worker whom 
Contractor or Subcontractor has employed upon such public work, and further certifying that no worker employed 
upon such public work has been paid less than the prevailing rate of wage or less than the minimum hourly rate of 
wage specified in the Contract, which certificate and statement shall be verified by the oath of Contractor or 
Contractor's surety or Subcontractor or Subcontractor's surety that Contractor and any Subcontractor has read 
such statement and certificate and knows the contents thereof, and that the same is true to Contractor or 
Subcontractor's knowledge.  The certified statements shall set out accurately and completely the payroll records 
for the prior week including the name and address of each worker, the worker's correct classification, rate of pay, 
daily and weekly number of hours worked, deductions made, and actual wages paid. 

2. The certified statement shall be delivered or mailed by Contractor or Subcontractor to City.  Certified statements 
for each week during which the Contractor or Subcontractor employs a worker upon the public work shall be 
submitted once a month, by the fifth business day of the following month.  Information submitted on certified 
statements may be used only to ensure compliance with the provisions of ORS 279C.800 to 279C.870. 
Notwithstanding any other provision of this Contract and in addition to any other retainage required under this 
Contract, the City shall retain 25% of any amount earned by the Contractor until the Contractor has filed the 
certified statements with the City as required by this Section.  The City will pay the retainage required under this 
Section within 14 days after Contractor files the certified statements required by this Section. 

3. Contractor and each Subcontractor shall preserve the certified statements for a period of three years from the 
date of completion of the Contract. 

o. ORS 671.560, 701.026 (Landscape/Construction Contractors License Required):  If Contractor is performing work as a 
landscape contractor as defined in ORS 671.520(2), Contractor must have a current, valid landscape contractor's license 
issued under ORS 671.560. If Contractor is performing work as a Contractor as defined in ORS 701.005(2), Contractor 
must have a current, valid construction contractor's license issued under ORS 701.026. Contractor shall further certify 
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that all Subcontractors performing Work described in ORS 701.005(2) are registered with the Construction Contractors 
Board or licensed by the State Landscaping Contractor's Board as required by the above-noted statutes before they 
commence Work under this Contract. Contractor shall maintain in effect all licenses, permits, and certifications required 
for the performance of the Work. Contractor shall notify City immediately if any license, permit, or certification required 
for performance of this Contract shall cease to be in effect for any reason. 

 
Contractor has the power and authority to enter into and perform this Contract.  The persons executing this Contract on behalf 
of Contractor have the actual authority to bind Contractor to the terms of this Contract. 
 

 
CONTRACTOR 
 
Full, legal name of Contractor 
 
 
  
Signature  
 
 
  
Printed Name and Title 
 
  
Date 

 
CITY 
 
City of Hillsboro 
 
 
  
Signature 
Printed name of signer 

Title 

 
  

Date 
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EXHIBIT A 

CITY OF HILLSBORO  
PUBLIC IMPROVEMENT CONTRACT 

GENERAL CONDITIONS 

July, 2014 
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I) General Provisions. 

i) Contract Documents. The “Contract Documents” are enumerated in Item 3. (“Enumeration of Contract Documents”) 

of the Public Improvement Contract between City and Contractor (“Contract”) and consist of the Contract, Conditions 

of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, additions or deletions to, 

material changes in, or general interest explanations of a Solicitation Document (“Addenda”) (other than Addenda 

relating to bidding requirements) issued prior to the bid, other documents listed in the Contract, and Modifications 

issued after execution of the Contract. The intent of the Contract Documents is to include all items necessary for the 

proper execution and completion of the Work by Contractor.  The Contract Documents are complementary, and what 

is required by one shall be as binding as if required by all.  Performance by Contractor shall be required only to the 

extent consistent with the Contract Documents and reasonably inferable from them as being necessary to produce 

the indicated results. 

ii) Contract Schedule. The “Contract Schedule” is the graphical representation of the practical plan for carrying out the 

Work and completing the Work within the Contract Time as set forth in the Contract Documents.  The Contract 

Schedule provides a list of intended events and times to complete each event as set forth in the Contract Documents. 

iii) Drawings. The “Drawings” are the graphic and pictorial portions of the Contract Documents showing the design, 

location and dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. 

iv) Knowledge.  The terms “knowledge,” “recognize” and “discover” their respective derivatives and similar terms in the 

Contract Documents, when used in reference to the Contractor, means that which the Contractor knows or should 

know, recognizes or should recognize and discovers or should discover.  Analogously, the expression “reasonably 

inferable” and similar terms in the Contract Documents means reasonably inferable by a contractor familiar with the 

Project and exercising the care, skill and diligence required of the Contractor by the Contract Documents. 

v) Modification. A “Modification” is 

1) a written amendment to this Contract signed by both parties; 

2) a Change Order; 

3) a Construction Change Directive; or 

4) a written order for a minor change in the Work issued by the Architect. 

vi) Organization of Drawings and Specifications. “Organization of Drawings and Specifications” into divisions, sections, 

articles, or otherwise arranged will not control Contractor in dividing the Work among subcontractors or in 

establishing the extent of Work to be performed by any trade subcontractor. 

vii) Project. The “Project” is the total construction of which the Work performed under the Contract Documents may be 

the whole or a part and which may include construction by City and by separate Contractors. 

viii) Project Site. The “Project Site” is the property upon which the Project lies and City’s property that surrounds the 

Project, extending to the City’s property boundary. 

ix) Specifications. The “Specifications” are that portion of the Contract Documents consisting of the written 

requirements for materials, equipment, systems, standards, and workmanship for the Work and performance of 

related services. 
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II) City’s Responsibilities. 

i) Authorized Representative. City shall designate a person in writing to be the authorized representative with express 

authority, to the extent permitted by law, to bind and communicate on behalf of City with respect to all matters 

requiring City’s approval or authorization (“City Representative”).  The term “City” includes City Representative. 

ii) Contract Administration. City shall provide contract administrative services for the Project through City’s authorized 

representative.  The City Representative may engage and delegate authority to such additional staff and professional 

and technical consultants as City deems necessary to assist in perform its administrative tasks.  Contractor shall direct 

all Project communications to City and in accordance with the Contract Documents, or as City directs in writing. 

1) City may engage professional architects or engineers to assist City during construction of the Project to interpret 

technical contract provisions and to determine the amount, quality, acceptability, and fitness of the Work.  Such 

architects or engineers will be authorized to act on behalf of City only to the extent expressly provided in the 

Contract Documents or as City otherwise directs in writing. 

2) City may engage a consulting construction manager to provide Project administrative services on City’s behalf.  

Such construction manager will be authorized to act on behalf of City to the extent expressly provided in the 

Contract Documents or as City otherwise directs in writing. 

3) City may retain certain project inspectors to monitor compliance with Drawings and Specifications for the 

Project, as well as applicable codes and ordinances.  Such project inspectors will be authorized to act on behalf of 

City to the extent expressly provided in the Contract Documents or as City otherwise directs in writing. 

iii) Access to the Work. City and its designated representatives shall have free access to the Work at all times.  Contractor 

shall not carry on Work except with the knowledge of City and its designated representatives.  City may require 

special inspection or testing of any portion of the Work, whether it has been fabricated, installed, or fully completed.  

Inspection or observation of Work shall not relieve Contractor from any obligation to fulfill the Contract. 

iv) Right to Stop or Reject Work. City may reject Work that fails to conform to the Contract Documents, as determined by 

City.  If Contractor fails to promptly correct such defective Work, City may issue a written order directing Contractor 

to stop the Work, or designated portion thereof, until the cause for such order is eliminated.  The right of City to stop 

the Work shall not give rise to a duty on the part of City, or any of its representatives, to discover nonconforming 

Work or to exercise the right to stop the Work for the benefit of Contractor or any other person or entity. 

v) Permits and Access. Except for permits and fees that are Contractor’s responsibility under the Contract Documents, 

City shall secure and pay for all other necessary approvals, easements, assessments and charges required to complete 

the Work.. 

vi) Subsurface Surveys. City shall make available to Contractor, and Contractor shall study, the results of such test 

borings and information that City has concerning subsurface conditions and site geology.  Contractor shall inform City 

of any other site investigation, analysis, study, or test conducted by or for Contractor or its agents and shall make the 

results available to City upon City’s request. 

vii) City’s Rights.  The rights stated in this section and elsewhere in the Contract Documents are cumulative and do not 

limit any rights City may have under the Contract Documents, at law or in equity.  Without limiting the generality of 

the foregoing sentence, any right City has under the Contract Documents to compel Contractor to fix defective Work, 

up to and including any warranty period the Contract Documents may establish, does not operate to shorten or 

otherwise limit statutes of limitations applicable to the Work. 
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III) Contractor’s Responsibilities. 

i) General Responsibilities. 

1) Authorized Representative. Contractor shall designate a person in writing to be the authorized representative 

with express authority to bind and communicate on behalf of Contractor with respect to all matters requiring 

Contractor’s approval or authorization (“Contractor Representative”).  The term “Contractor” means the 

Contractor or the Contractor Representative. 

2) Materials, Equipment, and Services. The Contractor will provide all labor, materials, equipment, and services 

necessary to complete the Work, all of which will be provided in full accord with the Contract Documents. 

3) Supervision and Coordination. Unless otherwise expressly provided in the Contract Documents, the Contractor 

will be solely responsible for the supervision and coordination of the Work, including the construction means, 

methods, techniques, sequences, and procedures utilized. 

4) Project Correspondence. Contractor shall provide City with a copy of all written communications between 

Contractor and City’s consultants at the same time as that communication is made to such consultants, including, 

without limitation, all requests for information, correspondence, submittals, notices, and change order 

proposals.  Contractor shall confirm oral communications in writing. 

5) Project Boundary. Contractor shall confine operations at the site to areas permitted by law, ordinances, permits, 

and the Contract Documents and shall not unreasonably encumber the site with materials or equipment. 

6) Taxes. Contractor shall pay all applicable taxes for the Work provided by Contractor that are legally applicable at 

the time the bid is submitted, whether or not yet effective or merely scheduled to go into effect. 

7) Permits, Fees and Notices. Except as otherwise provided in the Contract Documents, Contractor shall secure and 

pay for all permits, licenses, and certificates that are the Contractor’s responsibility under the Contract 

Documents and that are necessary for prosecution of Work before the date of the commencement of the Work 

or before the permits, licenses, and certificates are legally required to continue the Work without interruption.  

Contractor shall obtain and pay, when legally required, for all licenses, permits, inspections, and inspection 

certificates required by any authority having jurisdiction over any part of the Work included in the Contract.  

Contractor shall deliver all final permits, licenses, and certificates to City before demand is made for final 

payment. 

ii) Worksite Conditions. 

1) Benchmarks and Monuments. Contractor shall protect and preserve established benchmarks and monuments 

and shall not change locations of benchmarks and monuments without City’s prior written approval.  Contractor 

shall replace any benchmarks or monuments that are lost or destroyed subsequent to proper notification of City 

and with City’s approval. 

2) Field Verification. Prior to the commencement of the Work, Contractor shall review the Project Site with City in 

detail and identify the area of the Work, staging areas, connections or interfacing with existing structures and 

operations, and restrictions on the Work site area.  Contractor shall ensure that all forces on the Project Site are 

instructed about the acceptable working and staging areas and restrictions on use of the site.  Contractor, with 

advance consent of City, shall erect such barriers and devices as are necessary to restrict access within the Work 

site to authorized areas and to prevent unauthorized access to non-Work areas. 
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3) Utility Locates. Contractor will be responsible to locate existing utilities and underground facilities that are 

indicated in the Contract Documents or that are known or reasonably should be known to exist in proximity to 

the Work.  Contractor shall provide timely notice and locate requests with any affected utility or through contact 

with appropriate notification centers before commencing excavation or demolition Work that Contractor knows 

or reasonably should know is in proximity to such utilities or facilities.  Contractor assumes the sole risk and will 

be responsible for all delay and expense arising out of Contractor’s failure to do so.  Contractor acknowledges 

that utility companies and other third parties owning or managing facilities that may need to be relocated are not 

City’s agents and do not act for the City.   

iii) Responsibility for Performance. 

1) Before beginning the Work, Contractor shall examine and compare the drawings and specifications with 

information furnished by City that are Contract Documents, relevant filed measurements made by the 

Contractor, and any visible conditions at the worksite affecting the Work. 

2) Reporting Inconsistencies. Contractor is not required to ascertain that the Contract Documents are in accordance 

with applicable laws, statutes, ordinances, building codes, and rules and regulations, but Contractor shall 

promptly report any nonconformity it discovers to City.  Contractor will be liable to City for damages if it fails, in 

the exercise of normal diligence, to recognize any error, inconsistency, omission or difference between field 

conditions and the Contract Documents.  Contractor shall promptly report any errors, inconsistencies, or 

omissions it discovers, as a request for information, in such a form as City or Architect may require.  Contractor 

will not be entitled to any modification in Contract Total or Contract Time solely by the request for information.  

Contractor shall carefully study and compare all Contract Documents, including Drawings, Specifications, and 

other instructions and shall at once report, in writing to City any error, inconsistency, or omission that Contractor 

or its employees or subcontractors may discover.  In the event of an inconsistency within or between parts of the 

Contract Documents, or between the Contract Documents and applicable law, and regardless of whether 

Contractor reports the inconsistency to the City, the Contractor must: (i) provide the better quality or greater 

quantity of Work; or (ii) comply with the more stringent requirement as applicable. 

3) Unnecessary Inquiries. Contractor is liable for costs incurred by City for professional services for interpretations 

or decisions of matters where the information sought is equally available to the party making the request. 

iv) Construction Materials and Supplies. 

1) Quantities of Materials. Contractor shall provide materials in sufficient quantities on hand at such times as to 

insure uninterrupted progress of Work and shall store materials properly and protect materials as required. 

2) Complete Assembly. For all materials and equipment specified or indicated in the Drawings, Contractor shall 

provide all labor, materials, equipment, and services necessary for complete assemblies and complete working 

systems, functioning as intended.  Contractor shall furnish incidental items not indicated on Drawings, nor 

mentioned in the Specifications, that can be legitimately and reasonably inferred to belong to the Work 

described, or necessary in good practice to provide a complete assembly or system, as though itemized here in 

every detail.  In all instances, Contractor shall install material and equipment in strict accordance with each 

manufacturer’s most recent published recommendations and specifications.  Contractor shall be responsible for 

appropriately sequencing the Work and for verification of suitability of prior work before subsequent 

construction activities. 

3) Timely Ordering of Materials. Contractor shall coordinate submittal approvals and place orders for materials 

and/or equipment so that delivery of same will be made without delays to the Work.  Contractor shall, upon 

City’s reasonable request, provide documentary evidence that orders have been placed. 
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4) No Right to Lien. Contractor warrants good title to all material, supplies, and equipment installed or incorporated 

in Work and agrees upon completion of all Work to deliver the site to City, together with all improvements and 

appurtenances constructed or placed thereon by it, and free from any claims, liens, or charges.  Because City’s 

property is public property, Contractor and any person, firm, or corporation furnishing any materials or labor for 

any Work covered by this Contract, will not have any right to lien any portion of the Project Site or any 

improvement or appurtenance thereon. 

5) Storage. Contractor and its subcontractors shall obtain City approval before delivering or storing materials or 

tools on City’s premises.  Upon approval, Contractor shall store materials and tools so that they do not hamper 

the operation of equipment or persons and do not present a fire or safety hazard. 

v) Construction Personnel and Supervision. 

1) Supervision. During progress of the Work, Contractor shall keep on the Project Site, and at all other locations 

where any Work related to this Contract is being performed, a competent project manager, construction 

superintendent and staff, who are employees of Contractor, to whom City does not object and at least one of 

whom is fluent in English, written and verbal.  Contractor shall provide efficient supervision to the Work, using its 

best skill and attention.  Before commencing the Work, Contractor shall give written notice to City of the name of 

its project manager and construction superintendent.  Contractor is bound by all directions given to Contractor’s 

project manager and/or construction superintendent as if such direction was given to Contractor. 

2) Replacement of Supervision. Contractor shall not otherwise remove or replace the construction superintendent 

or project manager for any reason, including their need to work on other projects, or to take extended vacations, 

without submitting thirty (30) days’ written notice to City.  If Contractor’s project manager, construction 

superintendent, or support staff member is no longer employed by Contractor, Contractor shall provide City with 

notice of the termination of the employment relationship and shall consult with City with respect to replacement 

personnel. 

3) Discipline and Removal. Contractor shall at all times enforce strict discipline and good order among its 

subcontractors and employees and shall not employ or work any unfit person, or anyone not skilled in work 

assigned to that person.  City may require Contractor to permanently remove unfit persons from Project Site.  

Contractor shall not employ any person whom City may deem incompetent or unfit on the Project except with 

the prior written consent of City.  City may require removal and replacement of any or all construction 

superintendents or project managers upon ten (10) days’ notice to Contractor. 

4) Acts or Omissions. Contractor is responsible to City for acts and omissions of Contractor’s employees, 

subcontractors and their agents and employees, and other persons or entities performing portions of the Work 

for or on behalf of Contractor or any of its subcontractors. 

5) Identification Badges. The Contractor and its subcontractors, and the employees and the agents of any of them 

shall comply with City’s policies and requirements to obtain, display, and return identification badges at any time 

while they are present on City’s property. 

vi) Contractor’s Construction Master Schedule. 

1) Schedule Required. Within no more than ten (10) days of being awarded the Contract, and before commencing 

the Work, Contractor shall prepare and submit to City for City’s approval a construction master schedule for the 

Work.  The construction schedule shall be in a detailed precedence-style critical path method (CPM) type format, 

which will include any interim dates that are critical in insuring the timely completion of the Work as provided in 

the Contract Documents.  City shall provide approval or comment on the submitted schedule within seven (7) 

days.  Contractor shall be responsible for amending construction schedule in response to City comments. 



 

15 
City of Hillsboro Public Improvement Contract 033015 

2) Logic. Schedule shall use retained logic during the development and updating of the schedule.  Any function that 

would cause the retained logic of the logic network to be overridden is prohibited unless approved, in writing and 

in advance, by the Architect and City. 

3) Schedule shall include:  date of Notice to Proceed, date of Substantial Completion, and date of Final Completion 

in accordance with Contract Documents. 

4) Schedule Maintenance. The schedule shall not exceed the Contract Time for the Work.  Contractor shall revise 

and update the schedule at appropriate intervals, no greater than monthly, or as required by City or the 

conditions of the Work and Project. Should the Contractor fail to meet any scheduled date as shown on the 

current Construction Progress Schedule, the Contractor shall promptly notify the City, and if requested, be 

required at its own expense to submit within five (5) days of the request an updated Construction Progress 

Schedule.  If the Contractor's progress indicates to the City that the Work will not be Substantially Completed 

within the Contract Time, the Architect and City may require the Contractor develop a Recovery Schedule that 

adequately demonstrates how the Contractor will, at its own expense, increase its work force and/or working 

hours to bring the actual completion dates of the activities into conformance with the Construction Progress 

Schedule and Substantial Completion within the Contract Time.  Neither the City nor the Architect will, however, 

be obligated to review the substance or sequence of the Construction Progress Schedule or otherwise determine 

whether it is correct, appropriate or attainable. 

5) Submittal Schedule. Contractor shall prepare and keep current, for City’s review and acceptance, a schedule of 

submittals that is coordinated with the construction schedule and allows City and its consultants reasonable time 

to review submittals and to provide information necessary for procurement and installation of Work for which 

allowances are provided under the Contract Documents.  City may require Contractor to include preparation of 

Contract submittals as a line item payment in the schedule of values. 

6) Execution of Schedule. Contractor shall perform the Work in general accordance with the most recent schedules 

submitted to and accepted by City.  Contractor shall indicate in the schedule updates any Work that is not 

proceeding according to the schedule and shall provide a written plan of action to bring the Work into 

compliance with the schedule or to otherwise ensure that the Work will be completed within the Contract Time. 

vii) Documents and Records. 

1) Record Documents. Contractor shall update at least weekly, at the Project Site, or at such other location as City 

may authorize in writing, one legible copy of all Contract Documents annotated with all changes (“Record 

Documents”), including but not limited to Addenda, RFIs, ASIs, and Change Orders.  Contractor shall also 

maintain on site a complete record and copy of all approved submittals, shop drawings and product samples.  

Failure to update in a timely manner as required by this section may result in withholding payment by City. 

Contractor shall keep these documents in good order and available to City’s consultants or representatives and 

all authorities having jurisdiction.  Contractor shall coordinate with City’s representatives and consultants and 

shall submit its verified report(s) according to Oregon law or as required by authorities having jurisdiction. The 

Contractor shall submit the completed and finalized project record to City in accordance with the contract 

documents prior to Final Acceptance.  
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2) Daily Job Reports. Contractor shall maintain at least one (1) set of reports on the Project prepared by 

Contractor’s employee(s) present on site, and which includes following information: a brief description of all 

Work performed on that day; a summary of all pertinent events and/or occurrences on that day including records 

of all tests and inspections; a list of all subcontractor(s) working on that day; a list of each Contractor employee 

working on that day; the total hours worked for each employee; a complete list of all equipment on the Project 

that day, whether in use or not; the time Work commenced and ended; weather conditions; accidents or injuries; 

and Work progress made for that day (“Daily Job Reports”).  Contractor shall keep the Daily Job Reports current 

and in good order and shall make current copies available to City upon request. 

3) Maintenance of Records after Final Payment. Contractor shall make available at its office at all reasonable times 

the materials described in this paragraph for the examination, audit, or reproduction until six (6) years after final 

payment under this Contract:  (a) all Daily Job Reports or other Project records of Contractor’s project 

manager(s), construction superintendent(s), and/or project foreperson(s); (b) all certified payroll records and/or 

related documents including, without limitation, payroll, payment, timekeeping and tracking documents; (c) all 

books, estimates, records, contracts, documents, bid documents, bid cost data, subcontract job cost reports, and 

other data of Contractor, any subcontractor, and/or supplier, including computations and projections related to 

bidding, negotiating, pricing, or performing the Work or Contract modification, in order to evaluate the accuracy, 

completeness, and currency of the cost, manpower, coordination, supervision, or pricing data at no additional 

cost to City.  These documents may be duplicative and/or be in addition to any bid documents held in escrow by 

City. 

4) Submittals. Contractor shall submit shop drawings, product data, samples and mock ups as required by the 

Contract Documents that have been verified and coordinated with the requirements of the Work and of the 

Contract Documents.  Contractor shall not perform any portion of the Work until the submittals for that portion 

have been approved by City. 

5) Professional Design Services. City will not require Contractor to perform professional services which constitute 

the practice of architecture, engineering, or surveying unless such services are specifically required by the 

Contract Documents as a part of the Work or unless Contractor must provide such services in order to carry out 

Contractor’s responsibilities under the Contract.  City shall specify performance and design criteria that such 

professional services must satisfy. 

6) Ownership of Documents. All copies of Drawings, Specifications, and copies of other incidental architectural and 

engineering work, or copies of other Contract Documents furnished by City or generated by Contractor, including 

those in electronic form, are the property of City. 

7) Copyright and License. Neither Contractor nor any subcontractor, or material or equipment supplier, will own or 

claim a copyright in the documents prepared by the City’s consultants.  City hereby grants Contractor, 

subcontractors, sub-subcontractors, and material or equipment suppliers a limited license to use applicable 

portions of the Drawings and Specifications prepared for the Project in the execution of their Work under the 

Contract Documents. 

8) Royalties, Licenses and Copyrights. Contractor shall obtain and pay, when required by law, all royalties and 

license fees necessary for prosecution of Work before the earlier of the date of the commencement of the Work 

or the date the license is legally required to continue the Work without interruption.  Contractor shall defend 

suits or claims of infringement of patent, copyright, or other rights and shall hold City, City’s consultants, and 

City’s representatives harmless and indemnify them from loss on account of claims for infringement to the extent 

Contractor knew, or with reasonable diligence should have known, that the use of a specified design, process, or 

product would constitute infringement. 
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9) Intellectual Property. The review by City or Architect of any method of construction, invention, appliance, 

process, article, device, or material of any kind is limited to a review for adequacy for the Work and is not 

approval for use by Contractor in violation of any patent or other rights of any person or entity. 

viii) Tests and Inspections. 

1) Tests, inspections and approvals of portions of the Work shall be made as required by the Contract Documents 

and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public authorities. 

2) Unless otherwise provided, Contractor shall arrange for such tests, inspections, and approvals, and shall bear the 

associated costs.  Contractor shall notify City of scheduled tests and/or inspections and approvals, so that City or 

its designated representative may be present for such procedures, which presence shall be at City’s expense. 

3) Contractor shall not incorporate any material into the Work that has not satisfied all testing, inspection, or 

approval requirements of the Contract Documents. 

4) Contractor shall secure and promptly deliver required certificates of testing, inspection or approval to City, unless 

otherwise provided by the Contract Documents. 

5) If testing, inspection, or approval required by the Contract Documents, or otherwise required by City, reveal 

failure of the Work to comply with requirements of the Contract Documents, all costs made necessary by such 

failure, including those of repeated procedures and compensation of City’s costs, shall be at Contractor’s 

expense. 

ix) Work Under the Contract. 

1) Defective Work. At City’s sole option, Contractor shall repair or replace any and all Work, together with any other 

Work that may be displaced in doing so, that may prove defective in workmanship and/or materials within a one 

(1) year period from Substantial Completion of the Work without expense whatsoever to City.  In the event 

Contractor fails to commence and diligently pursue such replacements or repairs within ten (10) days after being 

notified in writing, Contractor hereby acknowledges and agrees that City may correct such defects, without 

voiding any guarantee or warranty, at Contractor’s expense.  Payment shall become due upon City’s demand, 

and shall be an obligation secured by Contractor’s performance bond. 

2) Correction of Work. If, in the opinion of City, defective Work creates an exigent or dangerous condition or 

requires immediate correction or attention to prevent injury to persons or property or to prevent interruption of 

City operations, City may, upon making a good faith attempt to notify Contractor, proceed to make some or all 

replacements or repairs as may be reasonably required in the circumstances.  The costs of such work will be 

charged against Contractor and shall become due upon City’s demand. 

3) Manufacturer’s Warranties. The above provisions do not in any way limit the guarantees on any items for which a 

longer guarantee is specified or on any items for which a manufacturer gives a guarantee for a longer period.  

Contractor shall furnish to City all appropriate guarantee or warranty certificates as indicated in the 

Specifications or upon request by City.  Contractor shall obtain and preserve for the benefit of City, 

manufacturer’s warranties on material, fixtures, and equipment incorporated into the Work.  Contractor shall 

furnish City with all guarantee or warranty certificates as indicated in the Specifications or upon City’s request. 

4) Cutting and Patching. Contractor shall do all cutting, fitting, patching, and preparation of Work as required to 

make its several parts come together properly, to fit it to receive, or be received by work of other Contractors, 

and to coordinate tolerances to various pieces of work, showing upon, or reasonably implied by, the Drawings 

and Specifications for the completed structure, and shall conform them as City may direct. 
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5) Alteration of Work by Contractor or Others. Contractor shall not endanger any Work performed by it or anyone 

else by cutting, excavating, or otherwise altering Work and shall not cut or alter Work of any other Contractor 

except with consent of City. 

6) Cleaning up. Contractor shall keep the Project Site and surrounding area, including public rights of way, free from 

dust, mud, dirt, or accumulation of waste materials or rubbish caused by operations under the Contract.  At 

completion of the Work, Contractor shall clean the site, streets, and sidewalks and shall remove from the Project 

waste materials, rubbish, Contractor’s tools, construction equipment, machinery, and surplus materials. 

7) Access to Work. Contractor shall provide City and its representatives access to the Work in preparation and 

progress wherever located. 

x) Allowances. 

1) Contractor shall include all allowances stated in the Contract Documents in the Contract Total.  Unless the 

Contract Documents provide otherwise, Contractor shall include in the Contract Total, separate from allowances, 

amounts necessary to cover the cost of materials and equipment delivered at the site and all required taxes, less 

applicable trade discounts, Contractor’s costs for unloading and handling at the site, labor, installation costs, 

overhead, profit and other expenses contemplated for stated allowance.  City shall adjust the Contract Total 

through a Change Order whenever costs are more than allowances.  City shall provide a Change Order amount 

that reflects the difference between the actual cost and the allowance. 

xi) Warranty. 

1) Contractor warrants to City and Architect that materials and equipment furnished under the Contract will be of 

good quality and new unless otherwise required or permitted by the Contract Documents, that the Work will be 

free from defects not inherent in the quality required or permitted, and that the Work will conform to the 

requirements of the Contract Documents.  Work not conforming to these requirements, including substitutions 

not properly approved and authorized, may be considered defective.  Contractor’s warranty excludes remedy for 

damage or defect caused by abuse, modifications not executed by Contractor, improper or insufficient 

maintenance, improper operation, or normal wear and tear and normal usage.  If required by Architect or City, 

Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. 

2) Contractor guarantees all work against defects in material or workmanship for a period of one (1) year from the 

date of substantial completion. 

3) If, after 10 days’ notice, Contractor fails to proceed to cure any breach of this warranty, City may have the defects 

corrected and Contractor and its surety shall be liable for all expenses incurred.  In case of an emergency, where, 

in the opinion of City or Architect, delay would cause serious loss or damage, corrective work may be undertaken 

without advance notice to Contractor; but Contractor and its surety shall remain liable for all expenses incurred.  

The remedies stated in this subsection are not exclusive, but are cumulative of any other remedies City may 

have. 

4) Contractor shall assign, and shall obtain from subcontractors and assign, all manufacturers’ warranties to City 

and all guarantees and warranties of goods supplied under this Contract shall be deemed to run to the benefit of 

City.  Contractor shall provide City with all manufacturers’ warranty documentation and operations and 

maintenance manuals not later than the date of Final Acceptance of the Work by the City. 
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IV) Subcontractors. 

i) Subcontractor Disclosure. Contractor shall provide City a list of all subcontractors and major suppliers with a name, 

address, telephone and fax numbers, Oregon license number(s), classification, and monetary value of each 

subcontract for labor, material, or equipment.  If City objects, City shall promptly provide a written notice of 

objection.  Contractor shall not contract with a proposed person or entity to which City reasonably objects or that is 

ineligible to receive a subcontract under ORS 279C.860, and shall procure a replacement subcontractor that is 

acceptable to City.  City shall provide a Change Order before commencement of substitute subcontractor’s Work for 

the increase or decrease in the Contract Total and Contract Time occasioned by such change, unless the 

subcontractor is ineligible under ORS 279C.860, and Contractor shall be fully responsible for performance of the 

substituted subcontractor under the Contract Documents.  Contractor shall be solely responsible to determine 

whether any proposed subcontractor is eligible. 

ii) Pass-Through. Contractor shall require each subcontractor, by written agreement, to be bound to Contractor by 

terms of this Contract to the extent it applies to the Work performed by subcontractor.  Contractor shall provide 

copies of subcontract agreements upon City’s request. 

iii) No Waiver. City’s consent or failure to object to any subcontractor does not relieve Contractor of any obligations 

under this Contract and is not a waiver of any provisions of this Contract.  A waiver is not effective unless it is in 

writing and is signed by the City. 

iv) Substitution and Assignment. Contractor shall not, without City’s written consent: 

1) Substitute any person as a subcontractor in place of the subcontractor designated in the original bid. 

2) Permit any Subcontract to be assigned or transferred, or allow any portion of the Work to be performed by 

anyone other than the subcontractor listed in the original bid; or 

3) Sublet or subcontract any portion of the Work in excess of one-half of one percent (1/2 of 1%) of Contractor’s 

total bid as to which his original bid did not designate a subcontractor. 

v) Coordination of Work. Contractor shall coordinate the trades, subcontractors, sub-subcontractors and material or 

equipment suppliers working on the Project. 

vi) Subcontractor Dispute Resolution. Contractor shall settle any difference between Contractor and its subcontractor(s) 

or between subcontractors. 

vii) Assignment. Contractor shall include assignment provisions in each subcontract as indicated in the termination 

provisions set forth in these General Conditions. 

1) Contingent Assignment of Subcontractors. Contractor shall assign to City each subcontract agreement for a 

portion of the Work provided that: 

(A)  Assignment is effective only after termination of this Contract by City for cause or stoppage of the Work by 

City, and only for those subcontract agreements which City accepts in its sole discretion by notifying the 

subcontractor and Contractor in writing; and  

(B) Assignment is subject to the prior rights of the surety, if any, obligated under bond relating to this Contract. 

2) Upon such assignment, if the Work has been suspended for more than thirty (30) days, City shall equitably adjust 

subcontractor’s compensation for increases in cost resulting from the suspension. 

viii) Prompt Payment of Subcontractors. Contractor shall promptly pay subcontractors as required by the Contract. 
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V) Construction by City. 

i) Other Contractors. City may let other contractors perform work with its own forces, in connection with the Project.  

Contractor shall afford other contractors reasonable opportunity for introduction and storage of materials and 

execution of their work and shall properly coordinate and connect the Work with the work of other contractors.  If 

Contractor claims that delay or additional cost is involved because of such action by City, Contractor shall make such 

claim in the manner provided in the Contract Documents. 

1) Contractor shall protect the work of other contractors that it encounters while working on the Project. 

2) If any part of Contractor’s Work depends upon completion of the work of City or others for proper execution, 

Contractor shall inspect and promptly report to City any discrepancy or defective condition in such work.  

Contractor’s failure to inspect and report will be deemed acceptance of all work of others as fit and proper for 

reception of Contractor’s Work.  Contractor is liable for damages for work of others that Contractor failed to 

inspect, except for defects that were not discoverable and may develop in City’s or any other contractor’s work 

after execution of Contractor’s Work. 

ii) Mutual Responsibility. Contractor shall reimburse City for costs incurred by City which are payable to a separate 

contractor because of delays, improperly timed activities or defective construction of Contractor.  City shall reimburse 

Contractor for costs incurred by Contractor because of delays, improperly timed activities, and damage to the Work 

or defective construction of a separate contractor. 

iii) City’s Right to Clean Up. If a dispute arises among Contractor, separate contractors and City as to the responsibility 

under their respective contracts for maintaining the premises and surrounding area free from waste materials and 

rubbish, City may clean up and the City shall allocate the cost among those responsible. 

VI) Changes in the Work. 

i) Change Orders. 

1) Change Order.  A document prepared by the City Representative and signed by the City, the City Representative, 

the Architect, and the Contractoror assigned designee, stating their agreement upon all of the following:  (1) a 

change in the Work; (2) the amount of the adjustment in the Contract Total, including all costs, overhead and 

profit, if any; and (3) the extent of the adjustment in the Contract Time, if any, issued after the effective date of 

the Agreement. 

2) A Proposed Change Order (PCO) is a document prepared by the Contractor to seek additional compensation 

and/or time from the City.  The Contractor shall provide a written PCO narrative explaining its reasons for 

requesting additional compensation or time. The written PCO narrative shall reference all related schedule 

activities and contract specification sections and drawings directly pertaining to the PCO, include all costs, 

overhead and profit. 
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3) Change Pricing. In the absence of applicable unit prices or other agreement, the changed work will be priced in 

accordance with the following provisions: 

(A) In no case shall the sum of the individual markups applied to a General Contractor’s Modification exceed 

fifteen percent (15%), regardless of the number of Subcontractor tiers involved in performing the Work. 

(B) The total combined mark-up for a Subcontractor and his lower-tier Subcontractor shall not exceed ten 

percent (10%).  Costs of tax and insurance shall not be marked up. 

(C) For work perform by a subcontractor, the subcontractor will receive 10% markup for direct costs. The 

General Contractor shall receive a five percent (5%) of the subcontractor's direct costs for processing.  

(D) For self-performed work by the General Contractor, the markup shall equal fifteen percent (15%) of the 

direct cost as defined herein.   

(E) Bonding may be increased a maximum of one percent (1%) provided the Contractor demonstrates to the City 

a requirement to increase bonding. 

(F) If the net value of a change results in a credit from the Contractor or subcontractor, the credit shall be the 

actual net cost, plus five percent (5%) for overhead and profit.  When both additions and credits covering 

related work or substitutions are involved in any one change, the allowance for overhead and profit shall be 

figured on the basis of the net increase or decrease, if any, with respect to the change.  

4) Equipment Costs:  

(A) The allowance for equipment costs (both rental as well as Contractor-owned equipment) shall be based on 

actual and verified rental company rates. Hourly, daily, weekly, or monthly rates shall be used, whichever is 

lower.  Hourly rates including operator shall not be used. Unless otherwise specified, manufacturer’s ratings 

and manufacturer approved modifications shall be used to classify equipment for determination of 

applicable rental rates.   

(B) The actual time to be paid for equipment shall be the time that the equipment is in productive operation on 

the Work under Contract Modification.  In computing the hourly rental of equipment, any time less than 

thirty (30) minutes shall be considered one-half (1/2) hour.  No payment will be made for time while 

equipment is inoperative due to breakdown, or for non-workdays.  In addition, the rental time shall not 

include the time required to move the equipment to and from the project site.  No mobilization or 

demobilization will be allowed for equipment already on site.  If such equipment is not moved by its own 

power, then loading and transportation costs will be paid in lieu of rental time thereof.  However, neither 

moving time nor loading and transportation costs will be paid if the equipment is used on the Project Site in 

any other way than upon the work directly related to the Contract Modification. 

5) Small Tools. Individual pieces of equipment having a replacement value of two thousand dollars ($2,000) or less 

shall be considered to be small tools or small equipment, and no payment will be made since the costs of these 

tools and equipment is included as part of the markup for overhead and profit defined herein. 

6) Labor rates will not be recognized when in excess of the applicable prevailing wage rate pursuant to ORS 

279C.800 to 279C.870 or wage established in any applicable collective bargaining agreement, whichever is 

higher.  The costs for all supervision, including general superintendents and foreman, shall be included in the 

markup defined herein.  Working foreman will be considered a direct cost if the individual is on the project site 

only installing Work under Contract Modification with no other work being performed at the time.  A breakdown 

of the payroll rates for each trade used for Contract Modifications shall be furnished to the City within thirty (30) 

calendar days of the Contract Notice to Proceed. 
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7) Premium Time Rate. Shall be the difference between the Overtime Hourly Rate and Straight Time Rate per 

specific trade and classification as more fully defined herein.  City will pay taxes on the Premium Time Rate 

only.  The Premium Time Rate shall be paid without overhead and profit calculated against the differential. 

8) Material costs directly required for the performance of the Contract Modification.  Such costs may include the 

cost of transportation.  If a trade reduction by an actual supplier is available to the Contractor, it shall be credited 

to the City. If the materials are obtained from a supplier or source owned wholly by or in part by the Contractor, 

payment thereof will not exceed the current wholesale price for the materials.  The term trade reduction 

includes the concept of cash discounting. 

9) Agreement on Change Order. Agreement on any Change Order is a final settlement of all matters relating to the 

change in the Work that is the subject of the Change Order, including, but not limited to, all direct and indirect 

costs associated with such change and any and all adjustments to the Contract Total and the construction 

schedule. 

10) Additional Credits. Contractor shall credit all trade discounts, rebates, refunds, and returns from the sale of 

surplus material to City 

11) Cost Accounting Records. Contractor shall provide all cost accounting records to City upon City’s request. 

ii) Construction Change Directives. A Construction Change Directive is a written order signed by City, directing a change 

in the Work prior to agreement on adjustment, if any, in the Contract Total or Contract Time, or both.  City may by 

Construction Change Directive, without invalidating the Contract, order changes in the Work within the general scope 

of the Contract, the Contract Total and Contract Time being adjusted accordingly.  City and Contractor may use a 

Construction Change Directive in the absence of total agreement on the terms of a Change Order.  Upon receipt of a 

Construction Change Directive, Contractor shall promptly proceed with the change in Work directed and shall advise 

City of Contractor’s agreement or disagreement with the proposed method, if any, provided in the Construction 

Change Directive for adjustment in the Contract Total or Contract Time. 

1) Force Account. When a definite price has not been agreed upon in advance and it is to be paid on a force account 

basis, City may establish a not-to-exceed budget.  Contractor shall submit daily all direct costs necessarily 

incurred and paid for labor, material, equipment, permit fees, taxes, and increased costs of bonds and insurance 

related to the Work for approval by City.  Contractor shall not exceed the budget unless City specifically 

authorizes the overrun in writing.  City shall pay only for actual costs verified in the field by City on a daily basis.  

When City and Contractor reach agreement upon the adjustment for price and time, Contractor and City shall 

prepare and execute an appropriate Change Order. 

2) Negotiating Changes. If City and Contractor are unable to agree upon change order terms, or if in the opinion of 

City the Work must proceed before an agreement can be negotiated, City may order Contractor to proceed with 

the changes, and Contractor shall comply.  In such event, Contractor shall keep detailed daily records as to all 

labor employed in connection with the changes.  Contractor’s records will itemize costs for labor, materials, 

equipment rental, and transportation.  Contractor shall submit the records for approval to the City.  If Contractor 

fails to keep such records, all such Work will be deemed to have been performed at Contractor’s own expense.  

City and Contractor shall attempt to negotiate fair and reasonable adjustments to the Contract for changes in the 

Work.  Contractor shall submit to City all evidence in support of Contractor’s proposals. 

3) Markup. No fee or other markup of any kind will be applicable to any premium portion of wages, taxes, or related 

benefits.  In the event of addition or deletion of like items in a change order or change directive, the like item 

quantity will be summed and the unit prices or the percentage fee will be applied to the total. 
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4) Written Authorization Required. In no event shall Contractor proceed with changes in the Work without a written 

order from City to so proceed.  City will be under no obligation to pay for unauthorized extra, additional, or 

changed Work performed by Contractor without a written Change Order, Construction Change Directive, or other 

written order to proceed duly authorized and executed by City. 

5) Minor Changes. Contractor shall promptly carry out minor changes in the Work issued through written order of 

City’s representative, through the authority granted to it by City, not involving adjustment in the Contract Total 

or extension of the Contract Time, and not inconsistent with the intent of the Contract Documents. 

VII) Time. 

i) Time is of the Essence. Time limits stated in the Contract Documents are of the essence of the Contract. Contractor 

shall proceed expeditiously with adequate forces and shall achieve Substantial Completion within the Contract Time. 

ii) No Work Without Insurance. Contractor shall not, except by written direction by City, prematurely commence 

operations on the site or elsewhere prior to the effective date of insurance to be furnished by City and Contractor. 

The date of commencement of the Work is not changed by the effective date of insurance. 

iii) Notice to Proceed. City shall issue a Notice to Proceed within a reasonable time following the date of execution of this 

Contract.  To the maximum extent permitted by law, Contractor is not entitled to additional compensation as a result 

of a postponement of the issuance of Notice to Proceed.  The Parties acknowledge the sole remedy for the Contractor 

in such circumstances is an extension of Contract Time to achieve Substantial Completion. 

iv) Working Hours. Contractor shall perform Work during regular working hours as permitted by City.  Contractor shall, 

when required to achieve Substantial Completion within the Contract Time, Work outside of regular working hours 

such as evenings and/or weekends at no additional cost to City.  Contractor shall perform all evening and/or weekend 

work only upon City’s advance approval and in compliance with all applicable rules, regulations, laws, and local 

ordinances including, without limitation, all noise and light limitations. 

v) Delays and Extensions of Time. 

1) Float and Slack. Float or slack is the amount of time between the early start date and the late start date, or the 

early finish date and the late finish date, of any activity in the schedule.   Any float time to activities not on the 

critical path shall belong to the Project, and may be used by the Project to optimize its construction process. Any 

float time between the end of the final construction activity and the final completion date shall belong to the 

City, and may be used by the City in determining if additional contract days are to be awarded for changes in the 

contract or for delays to the contract caused by the City.  The Contractor will not be entitled to any adjustment in 

the Contract Time, the Construction Schedule, or the Contract Total, or to any additional payment of any sort by 

reason of the City's use of float time between the end of the final construction activity and the final completion 

date or by reason of the loss or use of any float time, including time between the Contractor's anticipated 

completion date and end of the Contract Time, whether or not the float time is described as such on the 

Construction Progress Schedule. 

2) Adverse Weather. Contract Time is determined with consideration given to the average climate weather 

conditions prevailing in the County in which the Project is located during any given month as published by the 

National Oceanic and Atmospheric Administration (NOAA) and averaged over the past 10 years.  Contractor may 

request a time extension for adverse weather if it causes delays that unreasonably increase the labor required to 

complete the scheduled tasks on the day affected by adverse weather not reasonably anticipated.  Contractor 

shall not be allowed an increase in Contract Total for the delay.  Contractor shall work additional days if 

necessary at no cost to City, irrespective of adverse weather, to maintain access and the Contract Schedule, and 

to protect the Work from the effects of Adverse Weather. 
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3) Extensions of Time. Extensions of Contract Time will be permitted for a delay only to the extent the delay: (1) is 

not caused or could not have been anticipated by the Contractor; (2) could not be limited or avoided by the 

Contractor’s timely notice to the City of the delay or reasonable likelihood that a delay will occur; and (3) is of a 

duration not less than one day..  Such occurrences may include industry-wide labor dispute, fire, unavoidable 

casualties, adverse weather conditions not reasonably anticipated, or other occurrences that City determines 

may justify delay.  Any extension the City grants will be net of any delays caused by or due to the fault or 

negligence of Contractor, and net of any contingency or “float” allowance included in the Progress Schedule.  

Contractor will not be allowed an increase in Contract Total for an extension of Contract Time. The Contractor 

shall be deemed to have control over the supply of labor, materials, equipment, methods, techniques and over 

the Contractor’s subcontractors and suppliers. 

4) Requests for Extension. Contractor shall submit requests for extension of time in writing and shall include (a) the 

duration of the activity relating to changes in the Work and the resources, including manpower, equipment, and 

material, required to perform the activities within the stated duration; (b) specific logical ties to the Contract 

Schedule for the proposed change showing the activities that are affected by the change and/or delay; and (c) 

recovery schedule. 

VIII) Protection of Persons, Property, and the Environment 

i) Safety Program. Contractor shall initiate, maintain, and supervise all safety precautions and programs in connection 

with performance of the Contract.  Contractor is solely and completely responsible for conditions of the Work site, 

including safety of all persons and property during performance of the Work, including the property of third-parties 

and real and personal property outside the Project area.  This requirement will apply continuously and is not limited 

to normal working hours. 

ii) City’s Policies. This Contract and all individual contracts and purchase orders incorporate by this reference City’s 

safety policies current as of the date of commencement of Work, which have been or will be made available to 

Contractor.   

iii) Subcontractor Safety. Contractor shall review with all subcontractors the methods, materials, tools, and equipment to 

be used to verify their compliance with all safety standards and laws and Contractor shall comply with them, to 

ensure safe, hazard-free conditions for all persons visiting or working on the entire Project Site and City’s adjoining 

facilities.  Contractor shall implement and maintain a safety program that is specifically adapted for the Project and 

complies with all applicable requirements of Oregon OSHA.  Contractor shall furnish a copy of the safety program to 

City before commencing Work. 

iv) MSDS Sheets. Contractor shall provide Material Safety Data Sheets to City for all chemicals used on the Project Site as 

required by law. 

v) Safety Coordinator. Contractor shall designate a responsible member of its organization on the Project, whose duty is 

to post information regarding protection and obligations of workers and other notices required under occupational 

safety and health laws, to comply with reporting and other occupational safety requirements, and to protect the life, 

safety, and health of workers.  Contractor shall report the name and position of person so designated to City. 

vi) Correction of Unsafe Conditions. Contractor shall correct any violations of safety laws, rules, orders, standards, or 

regulations.  Contractor shall correct violations promptly upon the issuance of a citation or notice of violation by the 

Division of Occupational Safety and Health. 

vii) Personal Protection Equipment. Contractor’s personnel and all workers shall wear personal protective equipment at 

all times.  Contractor shall maintain supplies of protective equipment sufficient to properly equip all employees and 

visitors. 



 

25 
City of Hillsboro Public Improvement Contract 033015 

viii) Safety Devices. Contractor shall take, and require subcontractors to take, all reasonably necessary precautions for 

safety of workers on the Project.  Contractor shall furnish, erect, and properly maintain at all times, all necessary 

safety devices, safeguards, construction canopies, signs, nets, barriers, lights, and watchmen for protection of 

workers and the public and shall post danger signs warning against hazards created by such features in the course of 

the Work. 

ix) Barricades and Signage. Contractor shall post necessary warning signs and barricades to ensure the safety of all 

occupants.  Contractor shall not display any signs not required by law or the Contract Documents without City’s prior 

written approval. 

x) Labeling of Containers. Contractor shall ensure proper labeling of substances on the Project Site. 

xi) Storage. Contractor shall confine apparatus, the storage of materials, and the operations of workers to limits 

indicated by law, ordinances, permits, or directions of City, and shall not interfere with the Work or unreasonably 

encumber the Project Site or overload any structure with materials.  Contractor shall enforce all instructions of City 

regarding signs, advertising, fires, and smoking, and require that all workers comply with all regulations while on 

Project Site 

xii) Protection of Work. Contractor shall protect the Work, including stored materials and equipment, from all damage or 

harm, including damage from heat, cold, rain, snow, wind, flooding, and dampness.  Contractor shall provide and 

maintain temporary roofs, window and door coverings, enclosures, or other construction reasonably required to 

protect the Work at all times during the course of construction.  Contractor shall take all additional steps reasonably 

necessary, or as directed by City, to protect the Project, the Site, and the Work from damage associated with 

anticipated extreme weather events.  Contractor shall not be entitled to additional payment or time to the extent its 

costs or delays would have been avoided if Contractor had complied. 

xiii) Protection of Existing Structures. Contractor shall protect existing structures, walks, curbs, pavements, roads, trees, 

landscaping, survey markers, monuments, or other devices marking property boundaries or corners, and/or 

improvements in working areas, utilities, and adjoining property (including, without limitation, protection from 

settlement or loss of lateral support).  Contractor shall replace same at his expense with same kind, quality, and size 

of Work or item if temporary removal is necessary, or damage occurs due to the Work. 

xiv) Water Quality. Contractor shall comply with all applicable water quality laws and regulations, including permitting, 

monitoring, and reporting of storm water discharge applicable to the Work, at no additional cost to City.  Contractor 

shall indemnify and hold City harmless from loss, cost, or liability arising out of Contractor’s violation of such laws or 

regulations. 

xv) Neighborhood Impacts. Contractor shall take all reasonable precautions to protect neighborhood property from 

damage or nuisance associated with the Work.  Contractor shall promptly respond to complaints by neighbors or 

authorities concerning impacts to neighboring properties and public facilities and shall be solely responsible for 

cleaning, repair, or replacement of property soiled or damaged by Contractor’s operations and settlement of claims 

or demands of neighbors associated with conduct of its personnel.  

xvi) Housekeeping. Contractor shall maintain good housekeeping practices to reduce the risk of fire damage and shall 

make a fire extinguisher, fire blanket, and/or fire watch, as applicable, available at each location where cutting, 

braising, soldering, and/or welding is being performed or where there is an increased risk of fire. 

xvii) Security and Site Access. Contractor shall ensure that all existing or operating systems, utilities, existing on-site 

services and access avenues are on and in operating condition before leaving the Project Site each day.  If any system, 

utility, or access avenue is not operable, Contractor shall notify City before Contractor leaves the Project Site that day. 
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IX) Hazardous Materials. 

i) With respect to Hazardous Materials to be used during the course of the Work, the Contractor will implement and 

enforce a program to inventory and properly store and secure all Hazardous Materials that may be used or present on 

the Project site, maintain available for inspection at the Project site all material safety data sheets, and comply with 

all regulations required by law for the storage, use, and disposal of Hazardous Materials.  The program must provide 

for notification of all personnel of potential chemical hazards.  Review of these hazards must be included in the 

Contractor’s safety training program.  The Contractor shall submit to the City a list of all Hazardous Materials to be 

brought by the Contractor or its Subcontractors onto the City’s property, including the purpose for their use on the 

Project. 

ii) In the event of a release or discovery of a preexisting release of Hazardous Materials, or if it is foreseeable that injury 

or death to persons may occur because of any material or substance (including without limitation Hazardous 

Materials) encountered on the Project site, the Contractor shall immediately (a) stop the Work or the portion of the 

Work affected; (b) notify the City orally and in writing; and (c) protect against exposure of persons to the Hazardous 

Materials.  The Contractor shall provide all written warnings, notices, reports, or postings required at law or by 

contract for the existence, use, release, or discovery of Hazardous Materials. 

iii) With respect to any Hazardous Materials or other material or substance reported to the City under the above that 

was not introduced to the Project site by the Contractor or its Subcontractors of any tier, the City shall obtain the 

services of a qualified environmental consultant to verify the presence or absence of the material or substance 

reported by the Contractor and, in the event such material or substance is found to be present, to verify it to be 

rendered harmless.  Unless otherwise required by the Contract Documents, the City shall furnish in writing to the 

Contractor and Architect the names and qualifications of persons or entities who are to perform tests verifying the 

presence or absence of such material or substance or who are to perform the task of removal or safe containment of 

such material or substance.  The Contractor and the Architect will promptly reply to the City in writing stating 

whether or not either has reasonable objection to the persons or entities proposed by the City.  If either the 

Contractor or Architect has an objection to a person or entity proposed by the City, the City shall propose another to 

whom the Contractor and the Architect have no reasonable objection.  When the material or substance has been 

rendered harmless, Work in the affected area shall resume upon written agreement of the City and Contractor.  By 

Change Order, the Contract Time may, subject to agreement by the City and the Contractor, be extended 

appropriately and the Contract Total shall be increased in the amount of the Contractor’s reasonable additional costs 

of shut-down, delay and start-up, which adjustments shall be accomplished as provided in the Contract. 

iv) With respect to any Hazardous Materials or other material or substance reported to the City under the above that 

was introduced to the Project site by the Contractor or its Subcontractors of any tier, the Contractor shall be 

responsible to carry out the duties of (a) proposing to the City and the Architect a qualified environmental consultant; 

(b) obtaining and paying for the services of the environmental consultant; and (c) verifying that the material is 

rendered harmless, as otherwise set forth in the above.  The Contractor will not be entitled to an increase in the 

Contract Total if the Contractor or its Subcontractors of any tier are responsible for the condition requiring the testing 

of the material and the stoppage of the Work.  Remediation work must be conducted by properly qualified 

contractors approved in advance by the City.  Generally, the City may at its option contract directly with 

environmental consultants, and remediation contractors, regardless of whether the work will be performed at the 

Contractor’s expense. 
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v) To the extent permitted by the Oregon Constitution and the Oregon Tort Claims Act, the City shall indemnify and hold 

harmless the Contractor, Subcontractors, Architect, Architect’s consultants and the agents and employees of the 

Contractor, Subcontractors, Architect, and Architect’s consultants from and against claims, damages, losses and 

expenses, including without limitation attorney fees, arising out of or resulting from performance of the Work in the 

affected area if in fact the material or substance was not introduced to the Project site by the Contractor or its 

Subcontractors of any tier, presents the risk of bodily injury or death, and has not been rendered harmless.  No 

indemnification provided by the City under this Section will be required to indemnify the Contractor, Subcontractors, 

or their employees or agents to the extent of liability for death or bodily injury to persons or damage to property 

caused in whole or in part by the Contractor’s own negligence, but will require indemnity to the extent of the fault of 

the City or its agents or representatives. 

vi) To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the City, the City’s 

Representatives, and the employees of the Cityfrom and against claims, damages, losses, and expenses, including 

without limitation attorney fees, arising out of or resulting from performance of the Work in the affected area if in 

fact the material or substance was introduced to the Project site by the Contractor or its Subcontractors of any tier, 

presents the risk of bodily injury or death, and has not been rendered harmless.  No indemnification provided by the 

Contractor under this Section will be required to indemnify the City or its agents or representatives to the extent of 

liability for death or bodily injury to persons or damage to property caused in whole or in part by the City’s own 

negligence, but will require indemnity to the extent of the fault of the City or its agents or representatives. 

vii) Hazardous Materials are any substance defined or designated as being radioactive, infectious, hazardous, dangerous, 

or toxic by any federal, state, or local statute, regulation, or ordinance presently in effect or subsequently enacted.  

For purposes of Article 9, the term “introduce” means the physical placement or transportation of Hazardous 

Materials in or on the Project site regardless of whether the Hazardous Material was specified, required, or otherwise 

addressed in the Contract Documents. 

X) Insurance and Bonds. 

i) Contractor’s Insurance. Contractor shall procure, prior to commencement of Work, and maintain for the duration of 

this Contract, or such longer time as may be provided, insurance against claims for injuries to persons or damages to 

property that may arise from or in connection with the performance of the Work by Contractor, its agents, 

representatives, employees and subcontractors as set forth in the Contract Documents.  Contractor’s liabilities, 

including but not limited to Contractor’s indemnity obligations, under this Contract, will not be deemed limited in any 

way to the insurance coverage required herein.  Maintenance of insurance coverage is a material requirement of this 

Contract and Contractor’s failure to maintain or renew coverage or to provide evidence of renewal during the term of 

this Contract, as required or when requested, may be treated as a material breach. 

ii) Performance Bond and Payment Bond. Contractor shall provide a performance bond and a payment bond as required 

by the Contract prior to start of Work. 

XI) Uncovering and Correction of Work. 

i) Uncovering of Work. If a portion of the Work is covered without Project Inspector and/or Architect approval or not in 

compliance with the Contract Documents, Contractor shall, if required in writing by City, Project Inspector, or 

Architect, uncover the Work for observation and replace it at Contractor’s expense without change in Contract Total 

or Contract Time. 
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ii) Correction of Work. Contractor shall, at its own expense, promptly correct Work that is rejected by City, Architect, or 

any governmental authority or otherwise fails to conform to the requirements of the Contract Documents, regardless 

of when it is discovered and regardless of whether the Work is fabricated, installed or completed.  Contractor shall 

pay for all additional testing, inspection, or other compensation including City and Architect’s additional services 

required for the correction of Work. 

iii) Correction of Work after Substantial Completion. If, after Substantial Completion, any Work is not in accordance with 

the requirements of the Contract Documents, City shall provide Contractor with written notice to correct the Work 

promptly after discovery of the condition.  Contractor shall correct the nonconforming Work within a reasonable time 

after receipt of notice. 

XII) Rights and Remedies. 

i) No Waiver. The duties and obligations imposed by the Contract Documents and rights and remedies available are in 

addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by law.  No 

action or failure to act by any party shall constitute a waiver of a right or duty afforded the party under this Contract, 

nor does any act or omission constitute approval of or acquiescence in a breach, except as may be specifically agreed 

in writing. 

ii) Independent Contractor. 

1) Contractor is engaged as an independent Contractor.  Although City reserves the right:  (a) to determine (and 

modify) the delivery schedule for the Work; and (b) to evaluate the quality of the completed performance, City 

cannot and will not control the means or manner of Contractor’s performance, nor provide any tools or 

equipment for the performance of the Work, except as provided elsewhere in this Contract.  Contractor shall 

determine the appropriate means and manner of performing the Work. 

2) Contractor is wholly responsible for the manner in which it and its subcontractors perform the Work required of 

it by the Contract Documents.  City may monitor Contractor’s activities to determine compliance with the terms 

of this Contract. 

3) Contractor shall pay all federal, state and local taxes applicable to compensation or payments paid to Contractor 

under this Contract and, unless Contractor is subject to backup withholding, City shall not withhold from such 

compensation or payments any amount(s) to cover Contractor’s tax obligations. 

4) Contractor is not an employee of the federal government or the State of Oregon. 

5) Contractor is not a contributing member of the Public Employees Retirement System. 

6) Neither Contractor, nor any of Contractor’s subcontractors, agents or employees are “officers,” “employees,” or 

“agents” of City or any of City’s employees or agents, as those terms are used in ORS 30.265.  Contractor bears 

exclusive responsibility for the acts of its employees as they relate to the services to be provided during the 

course and scope of their employment.  Contractor, its subcontractors, agents, and its employees are not entitled 

to any rights or privileges of City employees. 

XIII) Compliance With Laws. 

i) Contractor shall comply with all laws, codes, regulations, and applicable requirements imposed by governmental 

authorities having jurisdiction over the Work, including but not limited to, environmental, zoning, building code, 

public contracting, and other related laws. 
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ii) Environmental Mitigation. Contractor shall comply with all applicable mitigation measures, if any, adopted by any 

public agency with respect to this Project pursuant to the environmental protections laws of the State of Oregon. 

iii) Work Performed Illegally. Contractor will bear all costs arising from Work performed that it knew, or through exercise 

of reasonable care should have known, was contrary to any applicable laws, ordinance, rules, or regulations. 

iv) Prior Approvals. Contractor shall obtain approval of material, processes, or procedures by the Oregon state agencies 

or other body or agency where required by the Specifications or Drawings. 

XIV) Claims and Disputes. 

i) Claim. A Claim is a demand or assertion by a party seeking, as a matter of right, adjustment or interpretation of 

Contract terms, payment of money, extension of time, or other relief with respect to the terms of the Contract.  Claim 

includes other disputes and matters in question between City and Contractor arising out of or relating to the 

Contract.  Parties will initiate Claims only by written notice.  The party making the Claim is responsible for 

substantiating the Claim. 

ii) Time to Initiate Claim. The party making a Claim shall initiate the Claim within fourteen (14) days after the occurrence 

of the event giving rise to such Claim or within fourteen (14) days after the claimant first recognizes the condition 

giving rise to the Claim, whichever is later.  The party making the Claim shall submit written notice to the other party 

that identifies the known bases for each Claim and the nature and amount of relief sought. 

iii) Written Notice of Claim. If Contractor claims that any instructions issued after the effective date of this Contract, by 

Drawings or otherwise, involve extra costs, Contractor will be entitled to reimbursement for such extra costs only to 

the extent Contractor so notifies City in writing before proceeding to execute the affected Work and within five (5) 

days after receipt of such instructions.  Claims and demands for any other cause, whatsoever, by Contractor against 

City must be served in writing upon City within five (5) days from the occurrence of the cause giving rise to the claim.  

Timely compliance with the written claim requirements of this Contract is a condition precedent to Contractor’s right 

to payment on account of any claim and failure to provide such written claim or demand or notice will constitute a 

waiver of such claim. 

iv) No Work Stoppage. Contractor shall proceed diligently with performance of this Contract and City shall continue to 

make payments in accordance with the Contract Documents pending final resolution of a Claim, except as otherwise 

agreed in writing or provided for in this Contract. 

v) Differing Site Conditions. A party shall give notice to the other party promptly, and in no event later than five (5) days 

after first observation, before conditions encountered at the site are disturbed that are:  (a) subsurface or otherwise 

concealed physical conditions that differ materially from those indicated on the Contract Documents; or (b) unknown 

physical conditions of an unusual nature that differ materially from those ordinarily found to exist and generally 

recognized as inherent in construction activities of the character provided for in the Contract Documents.  The parties 

shall promptly investigate such conditions, and if they differ materially and cause an increase or decrease in the cost 

of or time required for performance of any part of the Work, City will propose an equitable adjustment in the 

Contract Total, Contract Time, or both.  If City does not find that the conditions differ materially and cause an 

increase or decrease in the cost of or time required for performance of any part of the Work, City will notify 

Contractor in writing.  If Contractor disputes City’s determination, Contractor shall proceed with the Work and may 

initiate a Claim no later than twenty one (21) days after receiving notice of the decision. 
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vi) Claim for Additional Cost. Contractor shall file a Claim for additional cost under this section if Contractor believes 

additional cost is involved for reasons including:  (a) City’s written interpretation of the Contract Documents; (b) City’s 

order to stop Work where Contractor is not at fault; (c) written order for a minor change in Work issued by City’s 

consultant or representative; (d) failure of payment by City; (e) termination of Contract by City; (f) City’s suspension; 

or (g) other reasonable grounds. 

vii) Claim for Delay. If Contractor wishes to make a Claim for a delay, written notice shall be given within fourteen (14) 

calendar days of the occurrence of the event giving rise to the delay.  Contractor’s Claim shall include an estimate of 

cost and of probable effect of delay on progress of the Work.  In the case of a continuing delay, only one Claim is 

necessary.  Contractor will not be entitled to additional Contract Time for delays that do not affect the critical path of 

the Work. 

viii) Claim for Additional Time (Adverse Weather). If adverse weather conditions are the basis for a Claim for additional 

time, such Claim shall be documented by data substantiating that weather conditions were abnormal for the period 

of time, could not have been reasonably anticipated, and had an adverse effect on the scheduled construction.  

Contractor shall not be entitled to additional compensation for delays caused by adverse weather conditions or any 

causes beyond City’s control.  If the Oregon Office of Emergency Management orders Contractor to halt the Work for 

reasons beyond Contractor’s control and that were not reasonably anticipated, the Contract Time shall be equitably 

extended by Change Order, but only on condition that Contractor provides City with written notice of the delay in 

accordance with the notice requirements of this Contract. 

ix) Claim for Injury or Damage to Person or Property. If any person suffers physical injury or property damage arising 

from the Work, regardless of the cause, the party shall immediately give notice of such injury or damage, whether or 

not insured, to City and Contractor with sufficient detail to enable City and any other party affected to investigate the 

matter. 

x) Acceptance of Claim. Upon timely receipt of a properly completed Claim and all documentation and/or evidence 

necessary to substantiate the Claim, City shall evaluate the Claim and provide Contractor with its written decision 

either accepting the Claim (in whole or in part) or rejecting the Claim (in whole or in part) within twenty (20) days.  

Should City reject the Claim in whole or in part, City shall generally explain the reasons for such rejection. 

xi) Mediation. Contractor and City agree that any dispute that may arise under the Contract will be submitted to a 

mediator agreed to by both parties as soon as such dispute arises, but in any event prior to commencement of 

arbitration or litigation.  This provision shall be specifically enforceable in any arbitral or judicial proceeding through 

stay or abatement of the proceeding upon petition of a party.  Mediation shall be conducted in Portland, Oregon, and 

the mediation fee and expenses shall be shared equally by the parties who agree to exercise their best efforts in good 

faith to resolve all disputes in mediation. 

XV) Termination or Suspension by Contractor. 

i) Termination by Contractor for Work Stoppage. Contractor may terminate this Contract if the Work is stopped for a 

period of thirty (30) consecutive days through no act or fault of Contractor, subcontractor, or sub subcontractor, or 

their agents or employees, or any other persons or entities performing portions of the Work under direct or indirect 

contract with Contractor, for any of the following reasons:  (a) issuance of an order of a court or other public 

authority having jurisdiction which requires all Work to be stopped; (b) an act of government, such as a declaration of 

a national emergency which requires all Work to be stopped; (c) because the Architect has not issued a Certificate of 

Payment and has not notified Contractor of the reason for withholding certification, or because City has not made 

payment on a Certificate for Payment within the time stated in the Contract Documents; or (d) City failed to furnish to 

Contractor reasonable evidence that financial arrangements have been made to fulfill City’s obligations under this 

Contract. 
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ii) Termination by Contractor for Work Interruption. Contractor may terminate this Contract if, through no act or fault of 

Contractor, subcontractor, or sub subcontractor, or their agents or employees, or any other persons or entities 

performing portions of the Work under direct or indirect contract with Contractor, repeated suspensions, delays or 

interruptions of the entire Work by City constitute in the aggregate more than 100 percent of the total number of 

days scheduled for completion, or 120 days in any 365 day period, whichever is less, or if Work is stopped for a period 

of sixty (60) consecutive days. 

iii) Compensation. Contractor may recover from City payment for Work executed and for proven loss with respect to 

materials, equipment, tools, and construction equipment and machinery including reasonable profit and overhead if 

it provides seven (7) days’ written notice to Architect and City prior to termination for the reasons set forth above. 

XVI) Termination or Suspension by City. 

i) Termination by City for Cause. City may terminate Contract and/or terminate Contractor’s right to perform the Work 

of this Contract without prejudice to any other rights or remedies by providing seven (7) days’ written notice to 

Contractor and Contractor’s surety if Contractor: 

1) refuses or fails to execute the Work or any separable part with sufficient diligence to ensure its completion 

within the time specified or any extension; 

2) persistently or repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

3) fails to make payment to subcontractors in accordance with respective agreements; 

4) persistently disregards laws, ordinances, or rules, regulations or orders of a public authority having jurisdiction; 

5) files a petition for relief as a debtor, or a petition is filed against Contractor without its consent, and the petition 

is not dismissed within sixty (60) days; 

6) makes a general assignment for the benefit of its creditors, or a receiver is appointed on account of its 

insolvency; or 

7) is otherwise guilty of a substantial breach of a provision of the Contract Documents or fails to observe the 

training, safety, and other precautions including City’s policies and Contractor’s own safety policies for the 

Project. 

ii) City’s Right to Take Possession. Upon termination for cause, City may take possession of the site and of all materials, 

equipment, tools, and construction equipment and machinery on the site owned by Contractor, accept assignment of 

subcontracts, and finish the Work by whatever reasonable method City may deem expedient.  Upon request, City 

shall provide Contractor a detailed accounting of the costs incurred in finishing the Work. 

iii) Compensation. Contractor will not be entitled to receive further payment until the Work is finished.  If the unpaid 

balance of the Contract Total exceeds City’s costs to finishing the Work, including compensation for City’s consultants 

and representatives for services made necessary by Contractor’s default, and other damages incurred by City which 

have not been expressly waived, City shall pay the excess to Contractor.  If City’s costs and damages exceed the 

unpaid balance, Contractor shall pay the difference to City. 
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iv) Suspension for Convenience. City may, without cause, order Contractor in writing to suspend, delay, or interrupt the 

Work in whole or in part for such period of time as City may determine.  City shall adjust Contract Total and Contract 

Time for increases in the cost (including profit) and time caused by the suspension, delay, or interruption referenced 

in Section 16.3.1, so long as the performance would not have been suspended, delayed, or interrupted by another 

cause for which Contractor is responsible and City has not already made or denied another equitable adjustment 

under another provision of this Contract for the suspension, delay, or interruption. 

v) Termination for Convenience. City may terminate all or part of this Contract for City’s convenience at any time and 

without cause.  Contractor shall, upon written notice of such termination, cease operations as directed by City, take 

actions necessary to protect and preserve the Work, and terminate all existing subcontracts and purchase orders that 

are not required to perform the Work up to the effective date of termination and the portion of Work not 

terminated, and enter into no further subcontracts or purchase orders for the portion of this Contract that was 

terminated.  City shall pay Contractor for Work executed and costs reasonably incurred by reason of such 

termination, along with reasonable overhead and profit on the Work completed.  City will not pay profit or overhead 

allocable to Work which is not performed at the time of termination.  If the City terminates Contractor for cause and 

a court or other tribunal finds that City did not have cause to terminate Contractor, then the court or other tribunal 

will deem the City’s termination a termination for convenience under this section. 

XVII) Payments and Completion 

i) Contract Total. The Contract Total is stated in the Contract, and including authorized adjustments, is the total amount 

payable by City to Contractor for performance of Work under the Contract Documents. 

ii) Schedule of Values. Prior to submission of the first Application for Payment, Contractor shall submit a preliminary 

schedule of values for all of the Work, including quantities and prices of items aggregating the Contract Total and 

subdividing the Work into component parts in sufficient detail to serve as the basis for progress payments during 

construction.  Contractor shall include, at a minimum:  (a) overhead and profit; (b) supervision; (c) general conditions; 

(d) layout; (e) mobilization; (f) scheduling; (g) submittals; (h) bonds and insurance; (i) close-out documentation; (j) 

demolition; (k) installation; (l) rough-in; (m) finishes; (n) testing; and (o) punch list and acceptance (“Schedule of 

Values”). 

iii) Applications for Payment. Contractor shall submit an itemized and notarized application for payment for operations 

completed in accordance with the Schedule of Values and reflecting applicable retainage (“Application for Payment”).  

Applications for Payment shall be prepared using forms provided by the City.  Contractor shall submit data 

substantiating Contractor’s right to payment where required, such as copies of requisitions from subcontractors and 

material suppliers, Construction Change Directives, Change Orders, and/or force account information.  Contractor 

shall provide: 

1) The amount paid to the date of the Application for Payment to Contractor, all its subcontractors, and all others 

furnishing labor, material, or equipment for this Contract; 

2) The amount being requested by Contractor on its own behalf and separately stating the amount requested on 

behalf of each of the subcontractors and all others furnishing labor, material, or equipment for this Contract; 

3) The balance that is due to each of such entities after payment is made; 

4) Certification that the Record Documents are current; 

5) Itemized breakdown of Work done for the purpose of requesting partial payment; 

6) Updated construction schedule; 
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7) Additions and subtractions from the Contract Total and Contract Time; 

8) Total of retainage held; 

9) Material invoices, evidence of equipment purchases, rentals, and other support City may request; 

10) Percentage complete of Contractor’s Work by line item; 

11) A Schedule of Values updated from the preceding Application for Payment; and 

12) Contractors’ Certified Payroll. 

iv) Waivers and Releases. Contractor shall submit conditional waivers and releases upon progress payment from 

Contractor and each subcontractor of any tier and supplier to be paid from current progress payment along with an 

unconditional waiver and release upon progress payment from Contractor and each subcontractor of any tier that 

received payment from the previous progress payment.  Contractor shall certify as follows:  “Contractor warrants title 

to all Work performed and materials purchased as of the date of the payment application; and Contractor warrants 

that all Work performed and materials purchased as of the date of the payment application are free and clear of liens, 

claims, security interests, or encumbrances in favor of any persons or entities making a claim by reason of having 

provided labor, materials, or equipment relating to the Work, except those of which City has been informed.” 

v) False Claims. Contractor is subject to the False Claims Act set forth under ORS Chapter 180 for information provided 

with any Application for Payment. 

vi) Certificates for Payment. 

1) City shall review the Contractor’s Application for Payment within a reasonable time after receipt not to exceed 

seven (7) days for the purpose of determining that it is properly submitted.  City shall either return the 

Application for Payment to Contractor with a document setting forth the reasons why the Application for 

Payment is not proper, or shall issue a Certificate for Payment for the amounts properly due. 

2) City’s issuance of a Certificate for Payment is a representation by City, based upon City’s evaluation of the Work 

and the data comprising the Application for Payment, that Contractor is entitled to payment in the amount 

certified because the Work has progressed to the point indicated and that the quality of the Work is in 

accordance with the Contract Documents.  City’s approval of the certified Application for Payment is based on 

Contractor complying with all requirements for a fully complete and valid certified Application for Payment. 

vii) Decisions to Withhold Certification. 

1) City shall notify Contractor in writing if any amounts are not due, and the reasons for withholding certification in 

whole or in part.  If Contractor and City cannot agree on a revised amount, City shall promptly issue a Certificate 

for Payment for the amount for which City determines that Contractor is entitled to payment.  City may withhold 

Certificate for Payment or nullify the whole or part of a Certificate for Payment previously issued, to such extent 

as may be reasonably necessary to protect City from loss for which Contractor is responsible, including loss 

resulting from acts and omissions because of defective Work not remedied, third party claims filed or reasonable 

evidence indicating probable filing of such claim unless security acceptable to City is provided by Contractor, 

failure of Contractor to make payments properly to subcontractors or for labor, materials, or equipment, 

reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Total, damage to 

City or another contractor, reasonable evidence that the Work will not be completed within the Contract Time, 

and that the unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated 

delay, persistent failure to carry out the Work in accordance with the Contract Documents, or failure to maintain 

Record Documents. 
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2) Contractor shall not receive any interest on any retainage or amounts withheld due to the failure of Contractor to 

perform in accordance with the Contract Documents. 

3) City may apply any withheld amount to pay outstanding claims or obligations on behalf of Contractor, without 

prior judicial determination of the claim or obligation.  If any payment is made by City, that amount is deemed a 

payment made under this Contract by City to Contractor. 

4) City shall promptly issue a Certificate for Payment for amounts previously withheld when the reasons for 

withholding certification are removed. 

viii) Progress Payments. 

1) City shall make payment in the manner and within the time provided in the Contract Documents.  City may 

withhold the portion of any progress payment for which certified payroll statements have not been received until 

such certified statements are submitted. 

2) Contractor shall promptly pay each subcontractor, upon receipt of payment from City, out of the amount City 

paid to Contractor on account of each subcontractor’s portion of the Work.  Contractor shall, by written 

agreement, require each subcontractor to make payments to sub-subcontractors in a similar manner. 

3) City may issue joint checks made payable to Contractor, subcontractor(s) and material or equipment suppliers.  

Joint check payees are responsible for the allocation and disbursement of funds included as part of any such joint 

check payment.  Joint check payment does not create a contract, rights, or obligations between City and any 

subcontractor or material or equipment supplier. 

4) Certificate for Payment, progress payment, or partial or entire use or occupancy of the Project does not 

constitute acceptance of Work not in accordance with the Contract Documents. 

ix) Substantial Completion. 

1) Substantial Completion.  Substantial completion is the stage in the progress of the Work when the Work or 

designated portion thereof is sufficiently complete in accordance with the Contract Documents so that City can 

occupy or utilize the Work for its intended purpose. 

2) Punch List.  When Contractor considers the Work or a designated portion of the Work to be substantially 

complete, Contractor shall prepare and submit to City a comprehensive list of items to be completed or 

corrected prior to final payment (“Punch List”).  The Punch List does not alter Contractor’s responsibility to 

complete the Work in accordance with the Contract Documents. 

3) Certificate of Substantial Completion.  Upon receipt of Contractor’s Punch List, City shall make an inspection to 

determine whether the Work or designated portion thereof is substantially complete.  If City determines that the 

Work is not substantially complete, City shall notify Contractor of any Work to be completed in accordance with 

the Contract Documents before the Work or designated portion can be certified as such, and Contractor shall 

complete all such items.  Upon determining that the Work or designated portion thereof is substantially 

complete, City and Contractor shall execute a Certificate of Substantial Completion. 

4) Commencement of Warranty.  Contractor’s general and special warranties shall be effective as of the date that 

the Work is deemed finally complete. 

5) Close-Out Documentation.  Contractor shall assemble for City’s approval within thirty (30) days of Substantial 

Completion all close-out documentation as required by the Contract Documents, including the required number 

of copies of operating, maintenance, and warranty data from all manufacturers whose equipment is installed in 

the Work, and Record Documents of the Work. 
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x) Final Completion. 

1) The Work will be deemed finally complete when all conditions set out in the Contract Documents are satisfied 

and City accepts such Work. Final completion is achieved when all punchlist work is complete, all close-out 

documentation has been received, all final testing, equipment calibration and training have been completed, and 

the Contractor is entitled to Final Payment.  Unless special circumstances exist that are defined at the time of 

Punch List creation, Contractor shall achieve Final Completion within 45 days of Substantial Completion. 

2) Final Inspection.  When Contractor considers all of the Punch List Work to be complete, Contractor shall notify 

City which shall inspect such Work. 

3) Final Application for Payment.  If City finds the Punch List Work complete and acceptable under the Contract 

Documents, City shall notify Contractor, who shall then submit its Final Application for Payment. 

4) Payment of Retainage.  City shall make payment of retainage applying to such Work or designated portion 

thereof after receiving all Close Out Documentation, an affidavit that bills for indebtedness connected with the 

Work for which City’s property might be encumbered have been satisfied; a certificate to indicate that insurance 

required by the Contract Documents shall remain in force after final payment is in effect and will not be cancelled 

or expire until thirty (30) days’ prior written notice is given to City and that Contractor knows of no substantial 

reason that the insurance will not be renewable to cover the period required by the Contract Documents; the 

consent of surety to final payment; and valid waivers of all construction lien claims, bond claims, and other claims 

by Contractor and each subcontractor in a form acceptable to City. 

5) Bond in Lieu of Waiver.  If a subcontractor refuses to furnish a release or waiver required by City, Contractor may 

furnish a bond satisfactory to City to indemnify City against such lien.  If such lien remains unsatisfied after 

payments are made, Contractor shall refund to City all money that City may be compelled to pay in discharging 

such lien, including all costs and reasonable attorneys’ fees. 

6) Delay in Final Completion.  City shall make payment of the balance due for any portion of the Work fully 

completed and accepted if final completion is materially delayed through no fault of Contractor or by issuance of 

Change Orders affecting final completion.  In the event that final completion is not accomplished within thirty 

(30) days after the date of Substantial Completion due to any fault of Contractor, City may withhold from the 

final payment 150 percent of the reasonable cost to complete the unfinished Work and to attain final 

completion.  In the event Contractor fails to complete the Work necessary to attain final completion after forty 

five (45) days from Substantial Completion, City may, without waiving other remedies it may have, complete the 

Work and deduct the actual cost thereof from the funds withheld. 

7) Contractor’s Waiver of Claims.  Contractor’s acceptance of final payment constitutes a waiver of claims except 

those previously made in writing and identified by Contractor as unsettled at the time of final Application for 

Payment. 
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XVIII) Indemnity and Liability. 

i) To the fullest extent permitted by Oregon law, Contractor shall indemnify, defend with legal counsel reasonably 

acceptable to City, and hold harmless City and its consultants and separate contractors, and their respective council 

members, board members, officers, representatives, agents, trustees, volunteers, and employees, in both individual 

and official capacities (“Indemnitees”), against all suits, claims, damages, losses, and expenses, including but not 

limited to attorney’s fees, caused by, arising out of, resulting from, or incidental to, the performance of the Work 

under this Contract by Contractor, its subcontractors, vendors, or suppliers, including, without limitation, any such 

suit, claim, damage, loss, or expense attributable to, without limitation, bodily injury, sickness, disease, death, alleged 

patent violation or copyright infringement, or to injury to or destruction of tangible property (including damage to the 

Work itself) including the loss of use resulting therefrom, except to the extent caused by the sole negligence, active 

negligence, or willful misconduct of the Indemnitees, and/or to any extent that would render these provisions void or 

unenforceable.  This agreement and obligation of Contractor will not be construed to negate, abridge, or otherwise 

reduce any right or obligation of indemnity that would otherwise exist as to any party or person described herein.  

This indemnification, defense, and hold harmless obligation includes any failure or alleged failure by Contractor to 

comply with any provision of law, any failure or alleged failure to timely and properly fulfill all of its obligations under 

the Contract Documents in strict accordance with their terms. 

ii) Contractor shall fully indemnify, defend, and hold harmless City, and each person, entity, firm, or agency that owns or 

has any interest in adjacent property in any action arising out of any agreement between Contractor and adjacent 

property owners that is made for the purpose of entering upon the adjacent property to perform the Work.  

Contractor shall obtain City’s approval of the form and content of the agreement prior to the commencement of any 

Work on or about the adjacent property. 

iii) Severability of Indemnity Provisions. Contractor shall give prompt notice to City in the event of any injury (including 

death), loss, or damage included herein.  Without limitation of the provisions herein, if Contractor’s agreement to 

indemnify, defend, and hold harmless the Indemnitees as provided herein against liability for damage arising out of 

bodily injury to persons or damage to property caused by or resulting from the negligence of any of the Indemnitees 

will to any extent be or be determined to be void or unenforceable, it is the intention of the parties that these 

circumstances will not otherwise affect the validity or enforceability of Contractor’s agreement to indemnify, defend, 

and hold harmless the rest of the Indemnitees, as provided herein, and in the case of any such suits, claims, damages, 

losses, or expenses caused in part by the default, negligence, or act or omission of Contractor, any subcontractor, 

anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, and in 

part by any of the Indemnitees, Contractor shall be and remain fully liable on its agreements and obligations herein to 

the full extent permitted by law. 

iv) In any and all claims against any of the Indemnitees by any employee of Contractor, any subcontractor, anyone 

directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, Contractor’s 

indemnification obligation herein shall not be limited in any way by any limitation on the amount or type of damages, 

compensation, or benefits payable by or for Contractor or any subcontractor under workers’ compensation acts, 

disability benefit acts, or other employee benefit acts, unless it is limited by ORS 30.140. 

v) Contractor’s defense and indemnification obligations survive the completion of Work, including any warranty period 

and/or termination of this Contract. 
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XIX) Security  

i) Security. Contractor shall not use or disturb City’s property, materials or documents except for the purpose of 

responding to City’s request for proposal or invitation to bid or pursuant to completion of the Work under this 

Contract.  Contractor shall treat all documents as confidential and shall not disclose such documents without 

approval from City.  Any unauthorized disclosure of documents or removal of City property will be deemed a 

substantial breach of this Contract.  Contractor shall bear sole responsibility for any liability including, but not limited 

to, attorneys’ fees, resulting from any action or suit brought against City as a result of Contractor’s willful or negligent 

release of information, documents, or property contained in or on City property.  City hereby deems all information, 

documents, and property contained in or on City property privileged and confidential. 

ii) Employee Removal. At City’s request, Contractor shall immediately remove any employee from all City properties in 

cases where City determines in its sole discretion that removal of that employee is in City’s best interests. 

XX) Miscellaneous Provisions. 

i) Non-Appropriation; Adequate Funding. City shall, at Contractor’s written request, prior to commencement of Work, 

provide Contractor with reasonable evidence that financial arrangements have been made to fulfill City’s obligations 

under the Contract.  If payment for Work under this Contract extends into City’s next fiscal year, City’s obligation to 

pay for such Work is subject to approval of future city council appropriations to fund this Contract.  Continuation of 

this Contract at specified levels is specifically conditioned on adequate funding under City’s budget adopted in June of 

each year.  City may adjust the Work provided for in this Contract in accordance with funding levels adopted by the 

City Council.  

ii) Law and Venue. Any dispute under this Contract or related to this Contract is governed by all provisions of the Oregon 

Constitution and laws of Oregon governing, controlling, or affecting City, or the property, funds, operations, or 

powers of City, which are incorporated herein by reference.  This Contract is deemed to include any provision that the 

law requires to be included.  Any litigation arising out of this Contract shall be conducted in in the Circuit Court for 

Washington County, Oregon.  The Contractor consents to the personal jurisdiction of this court.  

iii) Severability. If any term or provision of this Contract is declared by a court of competent jurisdiction to be illegal or in 

conflict with any law, the validity of the remaining terms and provisions are not affected, and the rights and 

obligations of the parties are construed and enforced as if this Contract did not contain the particular term or 

provision held to be invalid. 

iv) No Waiver. The failure of City in any one or more instances to insist upon strict performance of any of the terms of 

this Contract or to exercise any option herein conferred is not a waiver or relinquishment to any extent of the right to 

assert or rely upon any such terms or option on any future occasion.  No action or failure to act by City, Architect, or 

Construction Manager waives any right or duty afforded City under this Contract, nor does action or failure to act 

constitute an approval of or acquiescence in any breach, except as specifically agreed in writing. 

v) Non-discrimination. Contractor shall comply with all applicable federal, state and local laws, rules and regulations 

regarding nondiscrimination in employment because of race, color, ancestry, national origin, religion, sex, marital 

status, age, medical condition, or disability. 
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vi) No Third Party Beneficiaries. City and Contractor are the only parties to this Contract and are the only parties entitled 

to enforce its terms.  Nothing in this Contract provides any benefit or right, directly or indirectly, to third persons 

unless they are individually identified by name in this Contract and expressly described as intended beneficiaries of 

this Contract.  The Contract Documents shall not be construed to create a contractual relationship of any kind:  (a) 

between Contractor and City’s representatives or consultants, (b) between City and a subcontractor or a sub-

subcontractor, (c) between City and a supplier; or (d) between any persons or entities other than City and Contractor. 

vii) Media Contacts. Contractor shall issue no news release, press release, or other statement to members of the news 

media or any other publication regarding this Agreement or the Project within one (1) year of Project completion 

without City’s prior written authorization.  Contractor shall not post or publish any textual or visual representations of 

the Project without approval of City. 

viii) Successors in Interest. This Contract will bind, and inure to the benefit of, the parties, their successors, and approved 

assigns, if any. 

1) Contractor shall not assign all or any part of this Contract including, without limitation, any services or money to 

become due under this Contract without the prior written consent of City.  Assignment without City’s prior 

written consent is null and void.  Any assignment of money due or to become due under this Contract is subject 

to a prior lien for services rendered or material supplied for performance of Work called for under this Contract 

in favor of all persons, firms, or corporations rendering services or supplying material to the extent that claims 

are filed pursuant to Oregon law, and is also subject to deductions for liquidated damages or withholding of 

payments as determined by City in accordance with this Contract.  Contractor shall not assign or transfer in any 

manner to a subcontractor or supplier the right to prosecute or maintain an action against City. 

2) Contractor shall first notify City prior to any change in the name or legal nature of Contractor’s entity.  City shall 

determine if Contractor’s intended change is permissible while performing this Contract. 

ix) Liquidated Damages.  

1) Failure to complete the Project by the specified time will result in damages to the City.  The parties to this 

contract agree that establishing the exact amount of damages the City will incur will be difficult.  In order to 

compensate the City, the parties to this contract have estimated the amount the City would be damaged for 

every calendar day completion is delayed.  Consequently, the Contractor agrees to pay the City the sum of $   per 

day, not as a penalty but as liquidated damages, for each day elapsed beyond the Substantial Completion date 

set forth in the bid document.  The total liquidated damages shall be deducted from the final payment due the 

Contractor.  The City may waive its right to claim part or all of the liquidated damages due under this provision, 

but such full or partial waiver shall not negate or abridge any other right of action the City may have to enforce 

the provisions of this Contract.  Contractor will not contest such sums as being other than a reasonable measure 

of delay damages in the event those damages become payable under these provisions. 

x) Workers' Compensation. 

1) All employers, including Contractor, that employ subject workers who work under this contract in the State of 

Oregon shall comply with ORS 656.017 and provide the required Workers’ Compensation coverage, unless such 

employers are exempt under ORS 656.126.  This shall include Employer’s Liability Insurance with coverage limits 

of not less than $1,000,000 for each accident.  Contractors who perform the Work without the assistance or 

labor of any employee need not obtain such coverage if the Contractor certifies so in writing.  Contractor shall 

ensure that each of its Subcontractors complies with these requirements.  The Contractor shall require proof of 

such Workers’ Compensation by receiving and keeping on file a certificate of insurance from each Subcontractor 

or anyone else directly employed by either the Contractor or its Subcontractors. 
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EXHIBIT B 

CITY OF HILLSBORO, OREGON 
PUBLIC IMPROVEMENT CONTRACT 

INSURANCE REQUIREMENTS 
  

 
1. Contractor shall maintain all insurances required of it by law.  In addition, the Contractor shall maintain the following:  

a. Required Coverage.  Without waiver of any other requirement of the Contract Documents, the Contractor will provide, 
pay for, and maintain in full force and effect at all times during the performance of the Work until final acceptance of 
the Work or for such further duration as required, the following policies of insurance issued by a responsible carrier. 
All of the Contractor's insurance carriers shall be rated A VII or better by A.M. Best's rating service, unless otherwise 
approved by the City. 

1. Workers' Compensation.  Workers' compensation coverage sufficient to meet statutory liability limits.   

2. Employer's Liability.  The Contractor shall purchase and maintain employer's liability insurance in addition to its 
workers' compensation coverage with at least the minimum limits in section b. below. 

3. Commercial General Liability.  The Contractor shall purchase and maintain commercial general liability ("CGL") 
insurance for off-site exposures on an occurrence basis, written on ISO Form CG 00 01 (12/04 or later) or an 
equivalent form approved in advance by the City. CGL coverage shall include all major coverage categories including 
bodily injury, property damage and products/completed operations coverage.  The CGL insurance will also include 
the following:  (1) separation of insureds; (2) incidental medical malpractice; and (3) per-project aggregate for 
premises operations. 

4. Professional Liability/Errors and Omissions.  To the extent that the Contractor accepts design or design/build 
responsibilities, the Contractor shall purchase and maintain professional liability/errors and omissions insurance 
or cause those Subcontractors providing design services do so. 

5. Automobile Liability. The Contractor shall purchase and maintain automobile liability insurance with coverage for 
owned, hired, and non-owned vehicles on ISO form CA 00 01 or an equivalent form approved in advance by the 
City. The automobile liability insurance shall include pollution liability coverage resulting from vehicle overturn and 
collision. 

b. Limits. The insurance required by this exhibit shall be written for at least the limits of liability specified in this Section 
or required by law, whichever is greater. 
 

Workers' Compensation.  Statutory Limits 
 

Employer's Liability. 

Each Accident: $1,000,000 
Each Bodily Injury Disease: $1,000,000 
Aggregate Bodily Injury Disease: $1,000,000 

Commercial General Liability. 

Each Occurrence: $1,000,000 
General Aggregate: $2,000,000 
Product/Completed Operations: $2,000,000 
Personal & Advertising Injury: $1,000,000 
Fire Damage Limit:  $100,000 
Medical Expense Limit: $5,000 

Automobile Liability. 

Combined Single Limit: $1,000,000 
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Professional Liability/Errors & Omissions. 

Single Limit: $1,000,000  
Aggregate: $1,000,000  

c. Additional Insureds.  The Contractor's third-party liability insurance policies shall include the City and its officers, 
employees, and agents as additional insureds. The policy endorsement must extend premises operations and 
products/completed operations to the additional insureds. The additional insured endorsement for the CGL insurance 
must be written on ISO Form CG 20 10 (11/85), a CG 20 37 (07/04) together with CG 20 33 (07/04), or the equivalent; 
but shall not use the following forms:  CG 20 10 (10/93) or CG 20 10 (03/94). 

 
d. Joint Venture.  If the Contractor is a joint venture, the joint venture shall be a named insured for the liability insurance 

policies. 
 

e. Primary Coverage.  The Contractor's insurance shall be primary insurance coverage and may not seek contribution from 
any insurance or self-insurance carried by the City or the Architect including any property damage coverage carried by 
the City. Contractor's insurance shall apply separately to each insured against whom a claim is made or suit is brought. 
The Contractor's insurance shall not include any cross-suit exclusion or preclude an additional insured party from 
asserting a claim as a third party. 

 
f. Contractor's Failure to Maintain Insurance.  If the Contractor for any reason fails to maintain required insurance 

coverage, such failure shall be deemed a material breach of the Contract and the City, at its sole discretion, may suspend 
or terminate the Contract pursuant to Section 108.11 of the General Conditions. The City may, but has no obligation 
to, purchase such required insurance, and without further notice to the Contractor, the City may deduct from the 
Contract Total any premium costs advanced by the City for such insurance.  Failure to maintain the insurance coverage 
required by this exhibit shall not waive the Contractor's obligations to the City. 

 
g. Certificates of Insurance.  Prior to commencement of the Work, and before bringing any equipment or construction 

equipment on to the project site, the Contractor shall provide Certificates of Insurance, to the City Representative, for 
the insurance policies required by this contract.  

 
1. Additional Certificates.  To the extent that the Contractor's insurance coverage’s are required to remain in force 

after final payment and are reasonably available, an additional certificate evidencing continuation of such coverage 
shall be submitted with the final Application for Payment.  Information concerning reduction of coverage on 
account of revised limits or claims paid under the general aggregate, or both, shall be furnished by the Contractor 
with reasonable promptness in accordance with the Contractor's information and belief. 

2. Prohibition Until Certificates Received.  The City shall have the right, but not the obligation, to prohibit the 
Contractor and its Subcontractors from entering the Project site until the required certificates (or other competent 
evidence that insurance has been obtained in complete compliance with this exhibit) are received and approved 
by the OCIP Administrator and or City. 

3. Deductibles/Self-Insured Retentions.  Payment of deductibles or self-insured retentions is a Cost of the Work within 
the Guaranteed Maximum Price and does not justify a Change Order. Satisfaction of all self-insured retentions or 
deductibles will be the sole responsibility of the Contractor. 
 

h. Subcontractors Insurance.  The Contractor shall cause each Subcontractor to purchase and maintain in full force and 
effect policies of insurance as specified in this exhibit, except for coverage limits, which will be agreed upon between 
the City and the Contractor. The Contractor will be responsible for the Subcontractors' coverage if the Subcontractors 
fail to purchase and maintain the required insurance. When requested by the City, the Contractor will furnish copies of 
certificates of insurance establishing coverage for each Subcontractor. 

i. Limitations on Coverage. 

1. No insurance provided by the Contractor under this exhibit will be required to indemnify the City, the Architect, or 
their employees or agents to the extent of liability for death or bodily injury to persons or damage to property 
caused in whole or in part by their own negligence, but will require indemnity to the extent of the fault of the 
Contractor or its agents, representatives, or Subcontractors. 
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2. The obligations of the Contractor under this exhibit shall not extend to the liability of the Architect or its consultants 
for (1) the preparation or approval of maps, Drawings, opinions, reports, surveys, Change Orders, designs, or 
specifications, or (2) the giving or failure to give directions or instructions, to the extent that the directions, or 
failure to provide directions, are the cause of the injury or damage. 

3. By requiring insurance, the City does not represent that coverage and limits will necessarily be adequate to protect 
the Contractor.  Insurance in effect or procured by the Contractor will not reduce or limit the Contractor's 
contractual obligations to indemnify and defend the City for claims or suits that result from or are connected with 
the performance of the Contract. 

 
2. PROPERTY INSURANCE: 

a. Builder's Risk: (For new construction or building additions) During the term of this Contract, the Contractor shall 
maintain in force, at its own expense, Builder's Risk insurance on an all risk form, including earthquake and flood, for 
an amount equal to the full amount of the Contract.  Any deductible shall not exceed $50,000 for each loss, except the 
earthquake and flood deductible shall not exceed 2 percent of each loss or $50,000, whichever is more.  The policy will 
include as loss payees the City, the Contractor and its Subcontractors as their interests may appear. 

 
b. Builder's Risk Installation Floater: (For other than new construction) The Contractor shall obtain, at the Contractor's 

expense, and keep in effect during the term of this Contract, a Builder's Risk Installation Floater for coverage of the 
Contractor's labor, materials and equipment to be used for completion of the Work performed under this Contract.  
The minimum amount of coverage to be carried shall be equal to the full amount of the Contract.  This insurance shall 
include as loss payees the City, the Contractor and its Subcontractors as their interests may appear. 
 

c. Such insurance shall be maintained until the City has occupied the facility. 
 

d. Contractor must provide insurance for its own machinery, tools, equipment, or supplies that are not to become a part 
of the Project. 
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SPECIAL SPECIFICATIONS 
GENERAL:  ALL SCHEDULES 

2015 Pavement Management Program 
#20552222-6102 

 

Special Specifications:  General   G.2 

 
1.   Quantities and Schedule of Contract Prices 

Each bid schedule (Schedule “C”, “D”, and “E”) shall be a separate contract for award.  Contractors may bid 
one or all of the schedules. 
 
The quantities set forth in this contract are approximate only, and the right is reserved by the City to make 
such increases or decreases in the quantities as may be necessary to satisfactorily complete the work and 
to maintain the contract within the Pavement Management Program Budget (subject to approval of the 
2015/2016 Fiscal Year Budget). Such modification will not entitle the contractor to renegotiate the unit 
prices. Actual payment for work done under these contracts will be made at the unit prices set forth in the 
Contractor’s proposal. It is neither implied nor expressly agreed that the actual amount of work to be done 
and paid for will correspond therewith. The City reserves the right to reject any or all bids or schedules. 
 

2.   Joint Cooperative Procurement 
This is a joint cooperative procurement as authorized in ORS 279A.210. The City of Hillsboro is the 
administrative contracting agency.  The City of Sherwood and City of Oregon City are participating agencies 
in this solicitation. Each public agency utilizing this bid will issue a contract, including performance/payment 
and warranty bonds from contractor, binding only their agency. Each contract is between the contractor 
and the individual agency with no liability to the City of Hillsboro. 
 
City of Sherwood: Additional Slurry Seal work consisting of the preparation and application of 
approximately 58,629 square yards of type II slurry seal, including the replacement of pavement markings. 
Map and spreadsheets attached. 
 
City of Oregon City:  Additional Slurry Seal and Micro-Surfacing work consisting of the preparation and 
application of approximately 88,955 square yards of type II slurry seal, approximately 24,426 square yards 
of type III micro-surfacing, including the replacement of pavement markings. Maps and spreadsheets 
attached. 

 
3.  Time of Award 

The anticipated time of award for this contract is June 2, 2015 at the City of Hillsboro Council meeting to 
be held at 7:00pm in the Civic Center Auditorium, located at 150 E Main Street, Hillsboro, OR 97123. 

 
4.   Standard Specifications 

All work shall conform to the current City of Hillsboro Design and Construction Standards, the Oregon 
Department of Transportation Oregon Standard Specifications for Highway Construction (2008), and Clean 
Water Services Design and Construction Standards for Sanitary Sewer and Surface Water Management 
(June 2007).  All traffic control and pavement markings shall be in accordance with the Manual of Uniform 
Traffic Control Devices (MUTCD), 2009 Edition and the Oregon Temporary Traffic Control Handbook 
(OTTCH), December 2011.  The documents referenced above are hereby made part of these specifications. 

 
5.   Document Notice to Bidders 

A Warranty Bond requirement has been added, which is found under Section 1.04, subsection D of the 
Invitation to Bid. 
 

6.      Construction Notices to Bidders 
There will be construction projects on major roadways within the City Limits that may cause delays in 
traveling to complete the work on this contract. The Oregon Department of Transportation’s TV Highway 
Paving Project will affect travel through Hillsboro as this project will be from Minter Bridge Road through 
downtown on Oak/Baseline to 331st Avenue in Cornelius.  More information on the project can be found at 
http://www.oregon.gov/ODOT/HWY/REGION1/pages/tvhwypaving/index.aspx.   

http://www.oregon.gov/ODOT/HWY/REGION1/pages/tvhwypaving/index.aspx


SPECIAL SPECIFICATIONS 
GENERAL:  ALL SCHEDULES 

2015 Pavement Management Program 
#20552222-6102 

 

Special Specifications:  General   G.2 

 
There are also projects on Brookwood/Hwy 26, Cornelius Pass Rd (Evergreen-Hwy 26), and Baseline 
(Brookwood-231st Ave). There may be delays to your construction activities due to traffic delays through 
the work zones. 
 
A citywide map of the maintenance work for this contract is posted on the website for reference in 
coordinating any adjacent work at www.hillsboro-oregon.gov/PMPsummercontract. 
  
 

http://www.hillsboro-oregon.gov/PMPsummercontract
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SPECIAL SPECIFICATIONS 
SCHEDULE “C”:  SLURRY SEALS 

2015 Pavement Management Program 
#20552222-6102 

 

Special Specifications:  Schedule “C”: Slurry Seals   C.1 

1.   Time of Construction 
Work contemplated in this contract may not commence until July 1, 2015. All work contemplated shall be 
completed on or before August 28, 2015, including striping. 
 

2.   Preconstruction Conference 
 After the execution of the contract, but prior to the notice to proceed, a pre-construction conference 

between the contractor, all subcontractors and the City shall be held at the City of Hillsboro Civic Center 
(150 E Main Street, Fourth Floor, Hillsboro, OR 97123). The contractor shall be represented, at a minimum, 
by a principle of the firm and the superintendent of the project. The contractor shall provide the 
follow ing for the Engineer’s approval prior to/ at the preconstruction conference: 

 
a. Preliminary work schedule. At a minimum, the work schedule shall include the locations by day, 

when notification will be placed for each day (keeping in mind requirements in Section 5 – Traffic 
Control and Public Notification), striping removal, and striping replacement. 

b. Traffic control plans. 
c. Signed original laboratory report of tests and proposed mix design covering the specific materials 

to be used on the project. 
 
3.   Scope 
 This schedule consists of furnishing all labor, equipment, and materials necessary for the preparation and 

application of one or more layers of slurry seal consisting of latex modified emulsified asphalt, water, 
aggregate, and additives on a prepared asphalt pavement as shown or directed. The cured slurry seal shall 
have a homogeneous appearance, fill all cracks, and adhere firmly to the surface. 

 
4.   Areas of Work 
 The areas of work are shown in the attached maps and spreadsheets. Do not place slurry seal on any 

portion of a concrete roadway or bridge deck. 
 
5.   Traffic Control and Public Notification   

The contractor shall provide adequate signing and Oregon certified flaggers to ensure the work zone is 
properly identified in compliance with the Manual of Uniform Traffic Control Devices, 2009 Edition (MUTCD) 
and the Oregon Temporary Traffic Control Handbook, December 2011 (OTTCH). 
 
All flaggers shall have: 

a. The mental and physical ability to provide timely, clear, and positive guidance. 
b. A sense of responsibility for safety of public and work crew. 
c. A neat appearance. 
d. A courteous but firm manner. 
e. Completed an approved work zone traffic control course within the past three (3) years and be able 

to provide evidence of completion to the Project Inspector upon request. (Oregon certified flagger.) 
f. Two-way radios with extra batteries. 
g. Shall not use personal cell phones while working on the job site. 
h. Shall be able to communicate effectively with the general public, Contractor, and Project Inspector. 
 

Detailed traffic control plans shall be supplied to the Engineer at the preconstruction meeting. Standard 
traffic control plans may work for many locations. Specific traffic control plans will be submitted for SE 3rd 
Avenue (Walnut-Baseline due to school/church and ODOT), SE Maple Street (off 1st Ave due to Public 
Works Operations/Fleet facilities and ODOT), and NW Jackson Street (Template D1 due to golf course 
access at west end). The plans shall include, but not be limited to all construction signing, flagger locations, 
types and locations of traffic control devices, construction phasing, method for maintaining traffic signal 
functions, detours, and accommodations for pedestrian, bicycle, and transit facilities. No work can 
commence until the traffic control plans have been approved. 
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The Contractor shall erect and maintain all construction signs, warning signs, detour signs, and other traffic 
control devices necessary to warn and protect the public at all times from injury or damage as a result of 
the Contractor’s operations. No work shall be done on or adjacent to any traveled way until all necessary 
signs and traffic control devices are in place. 
 
SE 3rd Avenue (at Oak/Baseline), SE Maple Street (at 1st/OR 219), and SE Walnut Street (at 10th Ave/OR 8) 
abut Oregon Department of Transportation (ODOT) roadways. The contractor shall coordinate traffic 
control and obtain any necessary permits through ODOT by contacting Jim Nelson at 971-673-2942 or 
james.a.nelson@odot.state.or.us.   
 
SE 58th Court (at Baseline), NE 40th Avenue (at E Main), NE 43rd Avenue (at E Main), and NE 13th Avenue 
(at Evergreen) abut Washington County roadways. The contractor shall coordinate traffic control and obtain 
any necessary permits through Washington County by contacting Aaron Clodfelter at 503-846-7632 or 
Aaron_Clodfelter@co.washington.or.us.   
 
SE 7th Avenue (between Englewood Drive and Maple Street) abuts Portland and Western Railroad tracks. 
The contractor shall coordinate traffic control and obtain any necessary permits/flagging agreements and 
scheduling through Portland & Western Railroad by contacting Dennis Hannahs at 1-503-508-7440 or 
dhannahs@gwrr.com.   
 
Any permits required by ODOT, Washington County, or Portland & Western Railroad to complete the work 
are the responsibility of the contractor. The contractor shall submit permits for review a minimum of one 
week prior to beginning work. A copy of the permits shall be submitted to the City’s Engineer prior to 
beginning work. If a permit is not required, the contractor will submit written documentation from ODOT, 
Washington County, or Portland & Western Railroad stating the permit is not required. Permits shall be 
considered incidental to the traffic control bid item. 
 
Thirty-six (36) hours prior to starting work on any given group of streets, the contractor is responsible for 
notifying the Washington County Consolidated Communications Agency (503-629-0111) of any traffic 
impairment. Notification shall include the exact location of work and the times when work will be 
performed, stating time of day and the date of street closure. A means of emergency access will be 
maintained at all times in all work zones.   
 
Work shall be performed in a manner that will minimize inconvenience to businesses and the public. The 
contractor shall at no time close any intersection. Cul-de-sacs and dead ends shall have access restored 
within 4 hours. For all non-residential accesses, at least one lane of the access shall remain open 
for bi-directional traffic flow  unless an alternate access is available. The contractor shall 
provide the necessary flaggers, barricades and appropriate signage to maintain these 
accesses. SE 3rd Avenue, SE Maple Street and NW Jackson Street are locations that may require extra 
traffic control due to business access, park access, school access, golf course access, and City facilities.  

 
The contractor shall provide such barricades as required to close the street to protect the uncured slurry 
from vehicular traffic. When specified, the contractor shall provide such flaggers and barricades as required 
to protect the uncured slurry seal from vehicular traffic. Where necessary as directed and approved by the 
Inspector, the contractor shall spread a thin pathway of sand across the fresh slurry at pedestrian crossings 
and high traffic street intersections to allow traffic to cross perpendicular to the mat. Any damage to the 
uncured slurry shall be the responsibility of the contractor.   

 

mailto:james.a.nelson@odot.state.or.us
mailto:Aaron_Clodfelter@co.washington.or.us
mailto:dhannahs@gwrr.com
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The City shall provide the contractor “NO PARKING” signs for use in posting streets in advance of slurry 
sealing. Streets may be posted “NO PARKING” between the hours of 7:00 AM and 5:00 PM.  Posted parking 
prohibitions shall be restricted to one working day. Parking prohibitions proposed outside of the listed time 
frame or for more than one working day, must have prior approval, in writing, from the Engineer. Streets 
not completed must be rescheduled. 

 
Signs should be placed no less than thirty-six (36) hours or no more than seventy-two (72) hours prior to 
commencement of work. These “NO PARKING” signs shall be mounted by the contractor on a suitable 
pedestal, e.g. tripod, barricade, etc., provided by the contractor. Signs shall be posted every 100 feet on 
both sides of the street affected. At the completion of all work, all used “NO PARKING” signs shall be 
appropriately disposed of by the contractor. At the end of the project, any unused “NO PARKING” signs 
shall be returned to the Engineer. 

 
The City shall also provide the contractor with door-knob notices in sufficient quantities which will further 
serve to advise the general public of the pending parking restrictions. These notices will also provide 
general information. The notices shall be left on or at the front door of each dwell ing, apartment 
unit, or tenant of a commercial unit abutting any of the streets on the l ist. The notices w ill also 
need to be placed on any front door where the only access to the roadway is being affected 
(i.e. a cul-de-sac, alley, private street, etc. that enters onto a roadway being slurried). SE 7th 
Avenue area w il l need to have everyone south of Maple Street notified as this is the only 
access to these homes. This should be done at the same time the “NO PARKING” signs are first placed in 
the area. Each day, prior to commencement of work, the contractor shall verbally contact, whenever 
possible, the residents to notify them of impending work. Notification shall be given enough in advance to 
allow residents to move personal vehicles prior to work beginning. At the end of the project, any unused 
door hangers shall be returned to the City Project Manager. 
 
The contractor shall log the posting of the “NO PARKING” signs and door hangers in order for towing to 
occur for slurry seals. The log will be submitted on a weekly basis to the Inspector and contain the 
following minimum information: 
 

• Street Name 
• Location (From and To) 
• Date Posted 
• Time Posted 
• Posted By 

 
Payment for traffic control shall be lump sum and shall include all labor, permits, equipment, and materials 
necessary to coordinate and comply with current MUTCD, OTTCH and City standards. 

 
City of Sherwood: Requires door hanger notification posted a minimum of 48 hours prior to 
commencement of work.  The City of Sherwood will provide door hangers. 
 
City of Oregon City:  Requires door hanger notification posted no less than thirty-six (36) hours or no 
more than seventy-two (72) hours prior to commencement of work. The City of Oregon City will provide 
door hangers. The contractor will provide “NO PARKING” signs which shall contain the information and 
follow the template below: 
    
 
 
 



SPECIAL SPECIFICATIONS 
SCHEDULE “C”:  SLURRY SEALS 

2015 Pavement Management Program 
#20552222-6102 

 

Special Specifications:  Schedule “C”: Slurry Seals   C.4 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
   These signs are only for reference for City of Oregon City 
 
 
 
6.   Materials 
 

6.1.   Emulsified Asphalt: The asphalt emulsion shall be homogenous and shall be a latex modified 
cationic quick-setting asphalt emulsion. The latex polymer material shall be co-milled with the 
emulsion solution. The emulsion manufacturer shall certify that the emulsion contains a minimum of 
2.5-3%  latex solids based on the weight of asphalt (asphalt residual) within the emulsion for each 
load. The emulsified asphalt shall be within ±1% of the design emulsion content.   
 
The LMCQS-1h latex modified quick setting asphalt emulsion shall meet the following requirements 
when tested according to AASHTO T59: 

 
TEST SPECIFICATION 

Saybolt Viscosity, seconds at 77˚F (25˚C) 15-50 
Residue from Distillation, Mass (Weight)% 60% minimum 
Sieve Test, % Retained on No. 20 (850µm) Sieve 0.1 maximum 
Particle Charge, Electroplate Positive 
Settlement (Storage Stability), 24 hour 1% maximum 
Cement Mixing Test (informational) 

 
 
The residue shall pass the following specifications: 

 
TEST SPECIFICATION 

Penetration at 77˚F(25˚C), 3.5 ounces (100 grams), 5 seconds. 40-90 minimum 
Solubility in CS2 or TCE 97.5 minimum 
Softening Point (ring & ball) Degrees F. 130 minimum 
Ductility at 77˚F (25˚C), inch (cm) 15.7 (40) minimum 

 
Each load of emulsified asphalt shall be accompanied w ith a Certificate of 
Analysis/ Compliance to assure that it meets specification and is the same as that used in 
the mix design. 

CAUTION 
Roadway Work Scheduled 

Date:  ____   
7 AM to 5 PM 

 
NO PARKING and ROAD CLOSED on this date. 

Obstructions in this TOW AWAY ZONE will be removed 
at owner's expense (OCMC 10.08). 

www.orcity.org 
[contractor name and phone number] 

http://www.orcity.org/
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6.2.   Aggregate:   
 

6.2.1.  General:  The aggregate used shall be clean, angular, durable, well graded, and uniform.  It 
shall be resistant to abrasion and free from lamination, weak cleavages, and undesirable 
weathering. The aggregate shall consist of broken stone, crushed gravel, slag, or a combination 
thereof. To assure the material is totally crushed, 100 percent of the parent aggregate shall be 
larger than the largest stone in the gradation to be used.   

 
6.2.2.   Laboratory Evaluation:  Aggregate shall meet the following test requirements:   

 
TEST SPECIFICATION 

Abrasion Resistance, AASHTO T96 35% Maximum 
Soundness, AASHTO T104 

Using Na2SO4 

Using MgSO4 

 
15% Maximum 
25% Maximum 

Sand Equivalent, AASHTO T176 60 Minimum 
 
 

6.2.3.  Grading:  Percentage composition by weight of the aggregate shall conform with the following 
gradation prior to the addition of any mineral fillers such as cement or lime. The percentage of 
aggregate passing any two successive sieves shall not change from one end of the specified 
range to the other end. The finished product shall be clean, uniform in quality and free from 
wood, bark, roots and other deleterious materials. 
 
 

SIEVE TYPE I 
% PASSING 

TYPE II  
% PASSING 

STOCKPILE 
TOLERANCE 

3/8” (9.55mm) 100 100 0 
No. 4 (4.75 mm) 100 90-100 ± 5% 
No. 8 (2.36 mm) 90-100 65-90 ± 5% 
No. 16 (1.18mm) 65-90 45-70 ± 5% 
No. 30 (600 µm) 40-65 30-50 ± 5% 
No. 50 (300 µm) 25-42 18-30 ± 4% 
No. 100 (150 µm) 15-30 10-21 ± 3% 
No. 200 (75 µm) 10-20 5-15 ± 2% 

 
 

6.3.   Mineral Filler: Portland cement, hydrated lime, limestone, dust, fly ash or other approved filler 
meeting the requirements of ASTM D242 shall be used if required by the mix design.  They shall be 
considered as part of the dry aggregate. 

 
6.4.   Water:  Water used with the slurry mixture shall be potable, reasonably free from oil, dirt, silt and 

harmful salts. The Contractor shall ensure that the water planned for use shall be compatible with the 
slurry mix. If the quality of the water is in question, it should be submitted to the laboratory with the 
other raw materials for the mix design. 

 
When water is obtained from City fire hydrants, the contractor is required to obtain all necessary 
permits and meters from the City of Hillsboro Water Department. Cost of the permits and water shall 
be incidental to the unit bid prices for slurry seal.  For information regarding necessary permits and 
fees, contact the Water Department at 503-615-6700. 
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6.5.   Additives:  Additives may be used to accelerate or retard the break-set of the slurry seal or to 
improve the resulting finished surface only when their quantity can be metered.  The use of additives 
in the slurry mix (or individual materials) shall be made initially in quantities predetermined by the 
mix design with field adjustments, if required after approval by the City Project Manager. 

 
7.   Job Mix Formula (JMF) 

At the preconstruction conference, the contractor shall submit a signed original slurry seal mix design 
incorporating the aggregate and asphalt materials to be used on the project. Percentages of each individual 
mix material required shall be shown on the mix design report. The mix design shall be developed using the 
specific materials and same aggregate gradation that will be used for this project and that the treated area 
will be opened to traffic within 2-3 hours after placement. Previous mix designs shall not be accepted 
unless authorized by the City Project Manager. After the mix design has been approved, no substitution will 
be permitted unless first tested and approved by the laboratory preparing the mix design and then 
approved by the City Project Manager. Water, not exceeding 11% by mass (weight) to asphalt emulsion, 
shall be used to develop a good mix. No w ork w ill begin prior to acceptance and approval of the 
mix design submittal. 

 
7.1.    Laboratory Evaluation:  Have the mix design prepared and tested by a laboratory which has 

experience in designing emulsified asphalt slurry seal surfacing. Determine the proportion of 
component materials and perform tests shown in Section 6. 

 
7.2.   Mix Design Tests: 

 

TEST DESCRIPTION SPECIFICATION 
ISSA TB-106 Slurry Seal Consistency 0.79 – 1.18 inches (2-3 cm) 
ISSA TB-139 Wet Cohesion,  

30 minute set 
60 minute set 

 
12 kg-cm Minimum 
20 kg-cm Minimum 

ISSA TB-114 Wet striping Pass (90% minimum) 
ISSA TB-100 Wet-Track Abrasion Loss, One hour soak 75 g/ft2 (807 g/m2) Maximum   
ISSA TB-113 Mix Time @ 77˚F (25˚C)* Controllable to 180 seconds minimum 

* The mixing test and set time should be done at the highest temperature expected 
during construction. 

 
 
The wet track test is used to determine the minimum asphalt content required in a slurry seal 
system. 
 
The mixing test is used to predict how long the material will be mixed in the machine before it begins 
to break. The laboratory should verify that mix and set times are appropriate for the climatic 
conditions expected during the project. 
 

The laboratory shall also report the quantitative effects of moisture content on the unit weight of the 
aggregate (bulking effect) according to AASHTO T19.  The report shall clearly show the proportions 
of aggregate, the minimum and maximum proportions of mineral filler and water, additive usage, and 
asphalt emulsion based on the dry weight (mass) of the aggregate. 
 

All the component materials used in the mix design shall be representative of the materials proposed 
for use on the project. 
 

Show the percentages of each individual material required in the laboratory report.  Adjustments may 
be required during the construction, based on the field conditions. The Engineer will give final 
approval of such adjustments. 
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7.3.   Component Materials:  The Engineer will approve the mix design, all slurry seal materials and 
methods prior to use.  The component materials shall be within the following limits: 

 
COMPONENT MATERIALS LIMITS 

Residual Asphalt Type I:  10-16% 
Type II:  7.5-13.5%  
(based on dry weight of aggregate) 

Mineral Filler 0.0-3.0%  (based on dry weight of aggregate) 
Additives As needed. 

Water As needed to achieve proper mix consistency.  Total 
mix liquids shall not exceed the loose aggregate 
voids.  Use ISSA T106 to check optimum liquids. 

 
 
 
 

8.   Tolerances and Limits 
 Tolerances for individual materials as well as the slurry seal mixture during production are as follows: 

• After the designed residual asphalt content is determined, a plus or minus one percentage point by 
weight of dry aggregate will be permitted. 

• The percentage of aggregate passing each sieve shall be within the stockpile tolerance range as 
stated in 6.2.3.   

• The percentage of aggregate passing shall not go from the high end to the low end of the specified 
range of any two successive sieves.   

• The slurry consistency shall not vary more than plus or minus 2 inches (50 mm) from the job mix 
formula after field adjustments. 

• The rate of application, once determined by the Engineer, shall not vary more than plus or minus 2 
lbs/yd2 (1.0 kg/m2) while remaining within the design application rates.   

 
 
 

9.   Protection of Work Materials   
9.1.   Stockpiling Materials:  The contractor shall be fully responsible for the location of, and obtaining 

permission to use, stockpile sites.  The contractor shall make his own arrangements for its use and 
assume full responsibility for its rental, preparation, maintenance, and cleanup in a manner 
satisfactory to the City and the property owner.  Precautions shall be taken to ensure that stockpiles 
do not become contaminated with oversized rock, clay, silt, or excessive amounts of moisture.  
Segregation of aggregate will not be permitted.  Aggregate samples will be taken from field stockpile 
locations, prior to any addition of mineral fillers.  Contractor shall be responsible to verify and 
secure all necessary approvals, permits and land use approvals prior to commencing 
work. 
 

9.2.   Emulsion Storage:  The contractor shall provide suitable storage facilities for the asphalt emulsion 
so as to prevent water from entering the asphalt. An acceptable heating system shall be provided if 
necessary to prevent the emulsified asphalt from freezing, but the asphalt shall not be heated to a 
temperature greater than 130o F. 
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10.   Quality Control 
 Quality Assurance testing and inspection will be provided by the City of Hillsboro.  Quality Control will be 

the Contractor’s responsibility. Acceptance samples of the aggregate, asphalt emulsion, and slurry seal 
mixture (taken directly from the mixing unit) shall be taken by the contractor in the presence of the Project 
Inspector on a random basis with no cost to the City. A minimum of one (1) sample of the aggregate, 
asphalt emulsion, and slurry seal mixture will be taken each day of use. If any changes are made during 
the day an additional sample of the micro-surfacing mixture will be taken. Testing containers will be 
provided by the City. These samples will be tested, at the Contractor’s expense if the City Project Engineer 
deems it necessary, based on the finished appearance and/or quality of quantitative measurements made 
during the proportioning of the slurry seal components while mixing and placing. The responsibility for 
ensuring that the work is constructed in strict conformance with the plans, specifications, and other 
Contract documents resides solely with the Contractor. 

 
 

11.   Equipment 
 All equipment, tools, and machines used in performance of this work shall be maintained in satisfactory 

working condition at all times to ensure a high-quality product. 
 

11.1. Mixing Equipment:  The machine(s) shall be specifically designed and manufactured to lay slurry 
seal.  Mix slurry seal in continuous pug mill mixers; a self-propelled machine specifically designed and 
manufactured to accurately deliver and proportion the aggregate, emulsified asphalt, mineral filler, 
control setting additive and water to a revolving blade mixer that discharges the thoroughly mixed 
product on a continuous flow basis.  Concrete transit mixer trucks shall not be used.  Minimum slurry 
seal machine size shall be 7 cubic yards (5.35 m3).  In the case of equipment failure have a minimum 
of two machines on site with another off site for immediate backup.  The machine shall be capable of 
mixing materials at pre-set proportions regardless of the speed of the machine and without changing 
machine settings. During placement of the slurry, the equipment shall not exceed 180 feet per 
minute. 

 
The mixing machine shall be equipped with an approved fine feeder that provides an accurate 
metering device or method to introduce a predetermined proportion of mineral filler into the mixer at 
the same time and location that the aggregate is fed.  Use the fine feeder whenever added mineral 
filler is a part of the aggregate blend. 

 
11.1.1. Proportioning Devices:  Calibrate and properly mark individual volume or mass (weight) 

controls, such as revolution counters or similar devices, for proportioning each material to be 
added to the mix (i.e., aggregate, mineral filler, additive, emulsified asphalt and water).  They 
shall be accessible for ready calibration and so placed that the Engineer may determine the 
amount of each material used at any time. Instruct the Engineer how to calculate the application 
rate per square yard (square meter) utilizing the Contractor’s proportioning devices. 
 
The Contractor shall allow the Engineer to use the recorders and measuring facilities of the slurry 
seal unit to determine application rates, asphalt emulsion content, mineral filler and additive 
quantities for a single load. 

 
11.1.2. Calibration:  Calibrate, in the presence of the Project Inspector, each slurry mixing unit to be 

used on the Project prior to construction.  Previous calibration documentation covering the exact 
materials to be used may be accepted by Project Inspector provided they were made during the 
previous 60 days.  The documentation shall include an individual calibration of each material at 
various settings, which can be related to the machines metering devices. No machine will be 
allowed to work on the Project until the calibration has been completed and/or accepted. Any 
equipment replacement affecting material proportioning requires that the machine 
be recalibrated. 
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11.1.3. Spreading Equipment – Spreader Box:  Attach to the mixer machine a mechanical type 

squeegee distributor equipped with flexible material that is in contact with the pavement surface 
to prevent the loss of slurry from the distributor. Adjust the distributor to prevent the loss of 
slurry on varying grades and crown and to assure uniform spread.  The slurry seal mixture shall 
have the proper consistency as it enters the spreader box. Spraying of additional water into the 
spreader box will not be permitted. There shall be a steering device and a flexible strike-off. The 
spreader box shall have suitable means to side shift to compensate for variations in the 
pavement width. Keep the spreader box reasonably clean, and do not allow buildups of asphalt 
and aggregate. Only one tail rubber will be allowed. Any type of drag used shall be subject to 
approval by the Engineer and kept in a completely flexible condition at all times. The drag shall 
not leave a rough surface texture. The drag shall be cleaned or replaced as necessary to ensure 
that slurry mix accumulations do not cause scores or streaks. 

 
The slurry seal spreader box in use shall be clean and free of slurry seal and emulsion at the start 
of each work shift. 
 
 
 

12.   Construction 
 

12.1. Hours of Work:  General hours of work shall be limited to 7:00 AM to 5:00 PM Monday through 
Friday. Work outside these hours, including Saturdays must be approved by the Project Manager or 
City’s authorized representative. Under no circumstances will work be allowed on Sundays or 
Holidays. Work is not permitted near schools at times when students are arriving or departing. Hours 
of work may also be affected on those roadways abutting other agency roadways. Slurry seal shall 
be applied only between the hours of 8:00 AM and 3:00 PM and must be able to support 
traffic by 5:00 PM. Permission to work outside these hours may be granted on a case-by-case basis 
upon application to the Project Engineer. The Contractor has full responsibility for confining 
operations, including striping, to these hours and obtaining any needed waivers. 
 
The approved exception to these hours is for SE Maple Street and SE 2nd Avenue (Template C2) 
which will require work to be performed on Saturday from 8:00AM to 3:00PM due to City facilities. No 
work shall occur on Friday, July 3rd due to July 4th holiday. The contractor will need to schedule work 
so as not to interfere with the events below, including any event detour routes: 
 

• Tuesday Market – Tuesday afternoon to evening generally located on Main between 1st and 
4th and on 2nd/3rd Avenues between Washington and Lincoln Street; 

• Saturday Market – Saturday mornings generally located on Main between 1st and 4th and on 
2nd/3rd Avenues between Washington and Lincoln Street; 

• Washington County Fair – July 21st-26th located at the Washington County Fairgrounds; 
• 2015 Oregon International Air Show – July 17th-19th located at the Hillsboro Airport (may 

affect access around the airport due to sterile corridors for jet teams); 
• Celebrate Hillsboro – August 8th generally located on Main between 1st and 4th and on 2nd/3rd 

Avenues between Washington and Lincoln Street; 
• Tour de Cure – July 25th located around Amberglen Park area and Rock Creek Trail; 
• Or any other special events.  
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12.2. Weather Limitations:  Do not apply the slurry seal if either the pavement or air temperature is 
below 50˚F (10˚C) and falling and/or when the weather forecast exceeds 40 percent probability of 
rainfall. The slurry seal may be applied when both the pavement and air temperature are above 45˚F 
(7˚C) and rising. Do not apply if there is a danger that the finished product will freeze before 24 
hours. Do not apply when weather conditions prolong opening to traffic beyond a reasonable time (2-
3 hours). Do not apply in the rain. Replace slurry damaged by rain after application according to the 
Specifications, and as determined by Engineer, at no additional cost. Clean the street of all remaining 
slurry mix materials prior to re-application. 

 

Adjust the rate of application of the fog spray during the day to suit temperatures, surface texture, 
humidity and dryness of pavement surface. Do not spray additional water into the spreader box. 

 
12.3. Preparation of Surface:   

 
12.3.1. Street Equipment and Procedure:  The existing pavement shall be swept with a vacuum 

sweeper with blowers until it is free from dirt or other foreign matter such as moss, weeds, oil 
spots, etc. Areas inaccessible to the vacuum sweeper shall be cleaned by hand, pressure spray, 
or other equipment as necessary to thoroughly clean the roadway.  Finish sweeping no more 
than 24 hours prior to application of the slurry seal. If there is a delay of more than 48 hours 
between sweeping and slurry sealing caused by weather conditions or other unforeseen 
circumstances, re-sweep as determined by the Engineer, at no additional cost to the Agency.  
Payment for street preparation shall be incidental to the unit prices for slurry seal. 
 

12.3.2. Concrete Surfaces: The contractor shall be responsible to cover and protect any concrete 
surfaces to keep them clean from tracking or placement of slurry seal material. SE Tamango/11th, 
SE Brookside/Private Street, NE Chestnut/62nd, NE Birch/62nd, and HB Alley (Bailey/Connell) 
between Main and Lincoln are locations that have concrete surfaces requiring protection. Care 
shall be taken to ensure straight lines along the edges of the concrete surfaces, without overrun 
onto the concrete. If any material or tracking occurs on the concrete surfaces, the contractor 
shall be responsible for the removal of any micro-surfacing on the concrete surface by suitable 
methods at no additional cost. Hot pressurized water may be used for removing excess micro-
surfacing as long as precaution has been taken to not allow waste to enter storm water inlets. 
Payment for protection of concrete surfaces is considered incidental to the unit prices for micro-
surfacing. 

 

12.3.3. Auxiliary Equipment:  Hand squeegees, hand drags, shovels, an asphalt distributor, and other 
support and safety equipment shall be provided as necessary to perform the work. Containers 
shall be required for disposal of waste slurry. 
 

12.3.4. Utility Covers:  The contractor shall be responsible for verifying utility locations in the field and 
taking necessary precautions to protect all existing utilities.  Protect manholes, valve boxes, catch 
basins, survey monument boxes, drop inlets and other service entrances from the slurry seal by a 
suitable method.  Clean these covers as quickly as possible after the application of the slurry seal 
and definitely prior to the final set.  If necessary, clean slurry residual from the interior of the 
utilities.   

 

12.3.5. Tack Coat:  When slurry seal is placed over a brick or Portland cement concrete surface, a 
highly absorbent asphalt surface, over an asphalt surface where the exposed aggregate has 
become polished and slick, use a tack coat of emulsified asphalt of the same type and grade 
specified for the slurry seal. Consult with the slurry seal supplier to determine dilution stability. 
The tack coat may consist of one part emulsified asphalt to one part water and should be applied 
with a standard distributor. The distributor shall be capable of applying the dilution evenly at a 
rate of 0.05 to 0.10 gal/yd2. The tack coat shall be allowed to cure sufficiently before the 
application of slurry seal. 
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12.3.6. Pavement Markings:  Before slurry seal is to be applied to any area, remove all reflector 

buttons, thermoplastic markings, cold tape markings, and paint markings so that at least 90% of 
the pavement marking materials are removed by any approved process (i.e., hydro-blasting, 
grinding, or shot blasting) that leaves no damage to the underlying pavement or a scar depth 
that is no greater than 1/8” deep. 
 
If the pavement markings are removed using a dry mechanical abrasion process, a positive 
means to control airborne dust is required with use of a dust collector attached to the removal 
equipment. Accumulation of heavier debris, accumulated piles of any debris on the surface or 
from the right-of-way as a result from the removal operation shall be collected and disposed of in 
accordance with applicable Federal, State, and Local regulations, at no additional cost. If 
pavement markings are removed using water blasting, the truck mounted water blaster shall be 
capable of simultaneously vacuuming the spent water and debris as it progresses, leaving the 
pavement clean. 
 
Temporary markings may need to be installed per Section 14 as determined by the 
Inspector/Engineer. Pavement markings shall not be removed more than 7 days in 
advance of the slurry seals.  Slurry work will be shut down if the pavement markings 
have not been removed. Payment for removal of pavement markings is considered incidental.   

 
12.4. General: The surface shall be wetted by fogging ahead of the slurry box, if required by local 

conditions. Apply water used in wetting the surface at such a rate that the entire surface is damp 
with no apparent flowing water in front of the slurry box.  The slurry mixture shall be of the desired 
consistency upon leaving the mixer. Do not add additional elements. Carry a sufficient amount of 
slurry in all parts of the spreader at all times so that complete coverage is obtained. Do not allow 
rippling, lumping, balling, or unmixed aggregate in the spreader box.  Do not allow segregation of the 
emulsion and aggregate fines from the coarse aggregates. If the coarse aggregate settles to the 
bottom of the mix, remove the slurry from the pavement. Do not allow excessive breaking of the 
emulsion in the spreader box. Do not leave streaks, such as caused by oversized aggregate, in the 
finished pavement. Maximum mixing time in the pugmill shall be four minutes. 

 
12.5. Application Rate:  The slurry seal mixture shall be of proper consistency at all times so as to 

provide the application rate required by the surface condition.  The average application rate shall be 
10 to 12 lb/yd2 for Type I slurry and 12 to 18 lb/yd2 for Type II slurry.  Application rates are affected 
by the unit weight of the aggregate, the gradation of the aggregate and the demand of the surface 
to which the slurry seal is being applied. ISSA TB112 gives a method to determine expected 
application rates. 

 
12.6. Joints:  Construct a uniform line along the edge and a good seal at curb lines. Construct the flow 

line at curbs to allow storm drainage flow to catch basins without bonding along the curb line. In the 
case of a concrete gutter, cover the gutter line joint with the slurry seal, but do not overlap onto the 
gutter. Remove any overlap, as determined by the Engineer, at no additional cost. Streets that have 
been recently slurry sealed that cross this Project shall not be slurry sealed again. The slurry joints 
and panels shall be straight, neat and uniform and follow the contour of the existing curb or concrete 
gutter. Unless otherwise approved, the overlap of joints will not exceed 2 inches and shall be 
feathered. Floating (adding additional water other than what is required for the approved mix design) 
of the emulsion or slurry mixture in the pugmill and/or spreader box to cover or overlap missed areas 
will be prohibited. At street intersections at the beginning and ending of work segments, the slurry 
shall be neatly spread or trimmed to a straight line defined by the near curb lines of the street 
adjacent to the work. 
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12.7. Handwork:  Use approved squeegees to spread slurry in areas not accessible to the slurry mixer.  
Limit handwork at the beginning and end of the panels to prevent segregation of the rock from the 
emulsion and to minimize cosmetic drag mop marks and/or defects in the finished product.  The 
same type finish as applied by the spreader box shall be required. Complete handwork prior to 
setting of the slurry.  

 
12.8. Curing:  The rate of curing of the slurry seal shall be such that a street may be opened to traffic 

within 4 hours after application without tracking or damage to the surface.  Protect the area for the 
full curing period with suitable barricades or markers.  The street will be opened to traffic only when 
approved by the project inspector.  The Contractor will be responsible for any damage to the slurry 
seal due to traffic or other, prior to specific notice to open a particular street.  Repair all damage to 
the slurry, to the satisfaction of the Engineer, at no additional cost to the Agency. 

 
12.9. Dust Control:  The contractor shall assume all responsibility for dust control and shall furnish labor 

and materials to prevent the creation of dust damage and nuisance to persons and property.  Any 
claim resulting there from shall be the responsibility of the contractor.  Dust control shall be 
considered incidental to the unit prices for slurry seal. 

 
12.10. Patching and Correction of Defects:  Defects such as raveling, lack of uniformity, or other 

imperfections caused by faulty workmanship shall be corrected and new work shall not be started 
until such defects have been remedied. 

 
All improper workmanship and defective materials resulting from overheating, improper handling or 
application, shall be removed from the roadway by the contractor and be replaced with approved 
materials and workmanship at no expense to the contracting agency. The area of the repair shall be 
approved by the Engineer. 

 
12.11. Cleanup: The contractor shall be fully responsible for maintenance and clean up of excess 

aggregate materials and emulsion from streets, driveways, sidewalks, curbs, gutters, manholes, 
water valves, etc. within 48 hours after application of slurry seal.  Payment for cleanup will be 
included under the lump sum item “Move in, Bond, Insurance, and Clean-Up.” 

 
 
13.   Measurement 

The accepted quantities of slurry seal will be paid for at the Contract unit price per square yard for the item 
"Slurry Preparation and Application of Asphalt Emulsion Slurry Seal". Payment will be payment in full for 
furnishing and placing all materials and furnishing all equipment, labor, and incidentals necessary to 
complete the work as specified. 

 
 
14.   Striping, Marking, and Reflectorization 

All stop bars, crosswalks and special markings shall be replaced at original locations. The contractor is 
responsible for pre-marking replacement locations. The contractor shall notify Brad Eckland (503-
615-6562), Hillsboro’s City Assistant Public Works Superintendent or designee a minimum of 48 hours for 
verifying layout prior to installing any material or to obtain assistance in re-establishing marking locations 
for the City of Hillsboro. City of Oregon City does not have any striping on their slurry seal. City of 
Sherwood contact person for striping inquiries is Lynn Johnson (503-925-2311). 
 
All long lines shall be spray or ribbon liquid thermoplastic at 90 mils thick and all legends and transverse 
markings high skid pre-formed fused thermoplastic at 90 mils thick unless otherwise indicated on the bid 
sheet. SE 3rd Avenue between Walnut and Baseline will have the striping replaced with approved water 
base traffic paint. SE 7th Avenue between Alder Court and Walnut will remove the centerline striping, but 
will not replace.  SE Maple Street between 1st/2nd will remove the parking T’s, but will not replace. 
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The contractor shall provide and maintain temporary pavement markings in accordance with the MUTCD 
Part VI for the duration of the project. Temporary pavement markings, most often reflective tabs or 
reflective foil back tape, will be placed every one hundred (100) feet on the fog line, every forty (40) feet 
on the center line, and every twenty (20) feet on centerline and lane lines at intersections and in some 
cases double striping may be required. The reflective foil back tape shall be used to mark out stop bars, 
crosswalks, and directional arrows where needed. The temporary markings shall match the existing 
markings and are installed to help guide motorist and pedestrians until the permanent markings can be 
installed. All temporary striping/markings shall be removed at the time that the permanent striping is being 
installed. I f temporary tabs are used, the contractor shall cut the tabs to remove. Pulling of the 
tabs is prohibited as it causes damage to the freshly laid material. Temporary pavement markings 
with placing and maintaining shall be considered incidental to the project. 
 
The roadway shall be swept clean prior to placement of permanent pavement markings. The sweeping shall 
be considered incidental and included in the appropriate bid item. The contractor shall replace or install all 
crosswalks, stop bars, turn arrows, bicycle symbols, yellow centerline, white fog line/bike lane, storage 
lines, parking lines, two-way and one-way-reflective raised pavement markers. Permanent pavement 
markings shall be reinstalled no sooner than 7 days and no later than 14 days after slurry 
placement. 
 
The comments on the spreadsheets list the stop bars and crosswalks, but the quantity is under the 12” 
white line item. 
 
 

15. Coordination 
The contractor will need to coordinate slurry seals on the following. Schedules will be forthcoming once 
obtained. 
 
• Work near TV/Hwy/OR 8 from Minter Bridge Road west through the City (becomes 10th Avenue, Oak 

Street, and Baseline Street) to the west City Limits with ODOT’s OR 8 Project. 
 

• NE Sequoia Court with the SE 28th Avenue Improvement Project (Main-Grant) and Micro-Surfacing 
project on Brogden.   

 
• NE 33rd Court with the Micro-Surfacing project on Brogden. 
 
• NE Hood Street with the Overlay on Hood/9th (including sidewalk ramp work at the intersection).   
 
• SE 2nd Avenue and SE Maple Street with the ODOT OR8 project and City of Hillsboro Operations/Fleet 

facilities. 
 

• SE 3rd Avenue with the Downtown Core Conversion Project. 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank. 



SPECIAL SPECIFICATIONS 
SCHEDULE “D”:  MICRO-SURFACING 

2015 Pavement Management Program 
#20552222-6102 

 
 

Special Specifications:  Schedule “D”:  Micro-Surfacing   D.1 

1.      Time of Construction 
Work contemplated in this contract may not commence until July 1, 2015. All work contemplated shall be 

completed on or before August 28, 2015, including striping.  

 
2.   Preconstruction Conference 

 After the execution of the contract, but prior to the notice to proceed, a pre-construction conference 

between the contractor, all subcontractors and the City shall be held at the City of Hillsboro Civic Center 
(150 E Main Street, Fourth Floor, Hillsboro, OR 97123). The contractor shall be represented, at a minimum, 

by a principle of the firm and the superintendent of the project. The contractor shall provide the 
following for the Engineer’s approval prior to/at the preconstruction conference: 

 
a. Preliminary work schedule. At a minimum, the work schedule shall include the locations by day, 

when notification will be placed for each day (keeping in mind requirements in Section 6 – Traffic 

Control and Public Notification), striping removal, and striping replacement. 
b. Traffic control plans. 

c. Signed original laboratory report of tests and proposed mix design covering the specific materials 

to be used on the project. 

 
3.   Scope 
 This schedule consists of furnishing all labor, equipment, and materials necessary for the preparation and 

application of one or more layers of micro-surfacing consisting of polymer modified asphalt emulsion, 

aggregate, mineral filler, set-control additives, and water and spreading the mixture on a prepared asphalt 
pavement as shown or directed. The micro-surfacing mix should be capable of being spread in variably 

thick cross-sections (wedges, wheel path depressions, scratch courses and surfaces) which, after 10 
minute set time, curing for initial controlled cross traffic consolidation, resist deformation throughout the 

entire design tolerance of bitumen content and variable thickness to be encountered. The micro-surfacing 
mix shall be capable of being stacked in multiple lifts without bleeding. 

 
4.   System  

The Contractor shall use a crew and have a proven representative that has placed micro-
surfacing with a performance period of two (2) years minimum and a performance reference letter 

from the owner it was placed for. The representative shall provide the City of Hillsboro with references and 
resume stating the experience of the crew and proven representative. The contractor shall have a 

designated representative with complete authority to represent the contractor’s interest and to supervise 
their staff and subcontractors. This person shall be present on-site continuously during the project and be 

equipped with a cell phone that is available 24 hours per day, seven days per week for responding to 
changes in scope of work, scheduling, emergencies and City directives. The requirements of this 

section shall be submitted with the bid documents at time of bid. 

 
5.   Areas of Work 

The areas of work are shown in the attached maps and spreadsheets. Do not place micro-surfacing on any 

portion of a concrete roadway or bridge deck.  

 
6.   Traffic Control and Public Notification   

The contractor shall provide adequate signing and Oregon certified flaggers to ensure the work zone is 

properly identified in compliance with the Manual of Uniform Traffic Control Devices, 2009 Edition (MUTCD) 

and the Oregon Temporary Traffic Control Handbook, December 2011 (OTTCH). 
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All Oregon certified flaggers shall have: 
a. The mental and physical ability to provide timely, clear, and positive guidance. 

b. A sense of responsibility for safety of public and work crew. 

c. A neat appearance. 
d. A courteous but firm manner. 

e. Completed an approved work zone traffic control course within the past three (3) years and be able 
to provide evidence of completion to the Project Inspector upon request. 

f. Two-way radios with extra batteries. 
g. Shall not use personal cell phones while working on the job site. 

h. Shall be able to communicate effectively with the general public, Contractor, Project Inspector. 

 
The flaggers shall know the street system within the surrounding area before directing any traffic. The 

Contractor shall supply maps of the area if necessary to all flaggers on the job site. The contractor shall 
have adequate flaggers at each intersection, and shall not use the wait for pilot car signs or road closed 

signs, unless pre-approved by the Engineer/Inspector for each intersection pertaining to the project. 

 
Detailed traffic control plans shall be supplied to the Engineer at the preconstruction meeting 
for each project site. The plans shall include, but not be limited to all construction signing, flagger 
locations, types and locations of traffic control devices, construction phasing, method for maintaining traffic 

signal functions, detours, and accommodations for pedestrian, bicycle, and transit facilities. Roadways shall 
remain open to traffic flow unless otherwise approved in writing by the Engineer.  No work can commence 

until the traffic control plans have been approved. 

 
The Contractor shall erect and maintain all construction signs, warning signs, detour signs, and other traffic 

control devices necessary to warn and protect the public at all times from injury or damage as a result of 
the Contractor’s operations. No work shall be done on or adjacent to any traveled way until all necessary 

signs and traffic control devices are in place.  

 
SE Imlay Avenue (at SE TV Hwy), SW Main Street (at Oak/Baseline), and SW Adams Avenue (at 

Oak/Baseline) abut Oregon Department of Transportation (ODOT) roadways. The contractor shall 
coordinate traffic control and obtain any necessary permits through ODOT by contacting Jim Nelson at 971-

673-2942 or james.a.nelson@odot.state.or.us.   

 
NE Cornell Road (at 10th Ave), East Main Street (at 10th Ave), NE 25th Avenue (at Beacon Ct/Evergreen), NE 

Cherry Drive (at Cornelius Pass Rd), and NW Wilkins Street (at Cornelius Pass Rd) abut Washington County 
roadways. The contractor shall coordinate traffic control and obtain any necessary permits through 

Washington County by contacting Aaron Clodfelter at 503-846-7632 or 
Aaron_Clodfelter@co.washington.or.us.    

 

SW Main Street (between Baseline/9th Ct) and SW Adams Avenue (between Walnut/Washington – down 
center of roadway) abut Portland & Western Railroad tracks. The contractor shall coordinate traffic control 

and obtain any necessary permits/flagging agreements and scheduling through Portland & Western 
Railroad by contacting Dennis Hannahs at 1-503-508-7440 or dhannahs@gwrr.com.  
 

Any permits required by ODOT, Washington County, or Portland & Western Railroad to complete the work 

are the responsibility of the contractor. The contractor shall submit permits for review a minimum of one 

week prior to beginning work. A copy of the permits shall be submitted to the City’s Project Engineer prior 
to beginning work. If a permit is not required, the contractor will submit written documentation from 

ODOT, Washington County, or Portland & Western Railroad stating the permit is not required.  Permits shall 
be considered incidental to the traffic control bid item. 
 

mailto:james.a.nelson@odot.state.or.us
mailto:Aaron_Clodfelter@co.washington.or.us
mailto:dhannahs@gwrr.com


SPECIAL SPECIFICATIONS 
SCHEDULE “D”:  MICRO-SURFACING 

2015 Pavement Management Program 
#20552222-6102 

 
 

Special Specifications:  Schedule “D”:  Micro-Surfacing   D.3 

Thirty-six (36) hours prior to starting work on any given group of streets, the contractor is responsible for 
notifying the Washington County Consolidated Communications Agency (503-629-0111) of any traffic 

impairment. Notification shall include the exact location of work and the times when work will be 

performed, stating time of day and the date of street closure. A means of emergency access will be 
maintained at all times in all work zones.  
 

Work shall be performed in a manner that will minimize inconvenience to businesses and the public. Where 

roadway width allows, the Contractor shall provide and maintain a minimum of one (1) paved travel lane in 
each direction, each at least 11 feet wide at all times during the course of construction for the roadways on 

this project. If the roadway width does not allow two lanes of travel, the contractor must maintain bi-
directional travel with flaggers and/or pilot cars. The exception to this is NE Brogden Street where the 

contractor will be allowed to close the roadway due to the narrow width and ditches. The contractor will 

provide an acceptable detour routing as part of the traffic control plan submittal. 
 

The contractor shall place Portable Changeable Message Signs (PCMS) a minimum of one (1) week prior to 
work on SW Main Street, E Main Street, NE 25th Avenue, NE Brogden Street, SE Imlay Avenue, NE Cherry 

Drive, and NW Wilkins Street. PCMS locations shall not block travel lanes, bike lanes, or sidewalks and 
should be located within 500 feet of the work zone. The following messages shall be displayed on the 

PCMS: “ROAD WORK”, “M/DD TO M/DD” (dates), “EXPECT DELAYS”.  The PCMS on NE Brogden Street 

shall read “ROAD CLOSED”, “M/DD TO M/DD” (dates). 
 

The contractor shall at no time close any intersection. Cul-de-sacs and dead ends adjacent to the project 
site shall have access restored within 4 hours. For all business, transit station, hospital, stadium, 
school, jail, parks and shopping center accesses, at least one lane of the access shall remain 
open for bi-directional traffic flow unless an alternate access is available. The contractor shall 
provide the necessary flaggers, barricades and appropriate signage to maintain these 
accesses. 
 

The contractor shall provide such barricades as required to close the street to protect the uncured micro-
surfacing from vehicular traffic. When specified, the contractor shall provide such flaggers and barricades 

as required to protect the uncured micro-surfacing from vehicular traffic.  Where necessary, the contractor 
shall spread a thin pathway of sand across the fresh micro-surfacing at pedestrian crossings and high traffic 

street intersections to allow traffic to cross perpendicular to the mat as directed and approved by the 

Inspector. Any damage to the uncured micro-surfacing shall be the responsibility of the contractor.   
 

The City shall provide the contractor “NO PARKING” signs for use in posting streets in advance of micro-
surfacing. Streets may be posted “NO PARKING” between the hours of 7:00 AM and 5:00 PM. Posted 

parking prohibitions shall be restricted to one working day.  Parking prohibitions proposed outside of the 
listed time frame or for more than one working day, must have prior approval, in writing, from the 

Engineer.  Streets not completed must be rescheduled. 

 
Signs should be placed no less than thirty-six (36) hours or no more than seventy-two (72) hours prior to 

commencement of work. These “NO PARKING” signs shall be mounted by the contractor on a suitable 
pedestal, e.g. tripod, barricade, etc., provided by the contractor.  Signs shall be posted every 100 feet on 

both sides of the street affected. At the completion of all work, all used “NO PARKING” signs shall be 

appropriately disposed of by the contractor. At the end of the project, any unused “NO PARKING” signs 
shall be returned to the Engineer. 
 

The City shall also provide the contractor with door-knob notices in sufficient quantities which will further 

serve to advise the general public of the pending parking restrictions. These notices will also provide 
general information.  The notices shall be left on or at the front door of each dwelling, apartment 
unit, or tenant of a commercial unit abutting any of the streets on the list.  The notices will also 
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need to be placed on any front door where the only access to the roadway is being affected (i.e. a cul-de-

sac, alley, private street, etc. that enters onto a roadway being micro-surfaced). This should be done at the 
same time the “NO PARKING” signs are first placed in the area. Each day, prior to commencement of work, 

the contractor shall verbally contact, whenever possible, the residents to notify them of impending work. 
Notification shall be given enough in advance to allow residents to move personal vehicles prior to work 

beginning. At the end of the project, any unused door hangers shall be returned to the Engineer. 
 

The contractor shall log the posting of the “NO PARKING” signs and door hangers in order for towing to 

occur for micro-surfacing.  The log will be submitted on a weekly basis to the Inspector and contain the 
following minimum information: 

 
 Street Name 

 Location (From and To) 

 Date Posted 

 Time Posted 

 Posted By 

 

Payment for traffic control shall be lump sum and shall include all labor, equipment excluding PCMS, and 

materials necessary to coordinate and comply with current MUTCD, OTTCH and City standards. Payment 
for PCMS shall be on a per unit basis including all labor, equipment, and materials necessary to coordinate 

and comply with current MUTCD, OTTCH and City standards. 
 

City of Oregon City:  Requires door hanger notification posted no less than thirty-six (36) hours or no 
more than seventy-two (72) hours prior to commencement of work. The City of Oregon City will provide 

door hangers. The contractor will provide “NO PARKING” signs which shall contain the information and 

follow the template below: 
 

 
    

 

 
 

 
 

 
 
 
 
 
 
 
 
 
   These signs are only for reference for City of Oregon City 

 

 
 

 

 

CAUTION 
Roadway Work Scheduled 

Date:  ____   
7 AM to 5 PM 

 
NO PARKING and ROAD CLOSED on this date. 

Obstructions in this TOW AWAY ZONE will be removed 
at owner's expense (OCMC 10.08). 

www.orcity.org 
[contractor name and phone number] 

http://www.orcity.org/
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7.     Materials 

 

7.1.   Emulsified Asphalt:  The asphalt emulsion shall be homogenous and shall be a polymer modified 

quick-setting, quick-traffic cationic asphalt emulsion.  The polymer material shall be co-milled with 
the emulsion solution. The emulsion manufacturer shall certify that the emulsion contains a minimum   

of 4% polymer solids based on the weight of asphalt (asphalt residual) within the emulsion. The 
emulsified asphalt shall be within ±1% of the design emulsion content.   

 

The PMCQS-1h polymer modified quick-setting, quick-traffic cationic asphalt emulsion shall conform 
to the following requirements when tested in accordance with the specified test method: 
 
 

TEST ON EMULSION TEST METHOD SPECIFICATION 

Viscosity, Saybolt Fural at 77˚F (25˚C), sec AASHTO T59 16-90 sec 

Storage Stability Test, 24 Hour, % AASHTO T59 1% Max. 

Settlement, % 5 day AASHTO T59 5% Max. 

Distillation AASHTO T59 3% Max. 

Residue after Distillation AASHTO T59 64% Min. 

 

TEST ON RESIDUE TEST METHOD SPECIFICATION 

Penetration at 77˚F (25˚C), 100g, 5 seconds. AASHTO T49 40-90 

Ductility at 77˚F (25˚C), 5cm/min.cm AASHTO T51 60 Min. 

Softening Point, R & B, Degrees F. AASHTO T53 142˚ Min.  

Polymer Content % (Solid polymer content based on 
weight of asphalt) 

AASHTO T53 4% Min. 

Or 

Tortional Recovery 
CTM 332 20% Min. 

 
Each load of emulsified asphalt shall be accompanied with a Certificate of 
Analysis/Compliance to assure that it meets specification and is the same as that used in 
the mix design. 

 
7.2.   Aggregate:  The mineral aggregate used shall be of the type and grade specified for the particular 

use of micro-surfacing. The aggregate shall be 100% crushed stone such as granite, slag, limestone 

or other high quality aggregate. The material shall be free from vegetable matter and other 
deleterious substances. All aggregate shall be free of caked lumps and oversize particles.   

 
7.2.1.  Laboratory Evaluation:  Aggregate shall conform to the following additional requirements:   

 

TEST TEST METHOD SPECIFICATIONS 

Sand Equivalent ASTM D2419 65 Min. 

Plasticity ASTM D4398 Non-plastic 

Soundness ASTM C88 
15% Max. using Na2SO4  

25% Max. using MgSO4 

Abrasion Resistance ASTM C131 30% Max. at 500 revolutions on 

gradation D 

Durability Index CAL TEST 229 70 Min. 
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7.2.2.  Grading:  Percentage composition by weight of the aggregate shall conform to the following 
gradation and in accordance with AASHTO T27 and T11. The percentage of aggregate 

passing any two successive sieves shall not change from one end of the specified range to 

the other end. The finished product shall be clean, uniform in quality and free from wood, 
bark, roots and other deleterious materials. 

 
 

SIEVE 
TYPE III 

% PASSING 

STOCKPILE 

TOLERANCE 

3/8” (9.55mm) 100 0 

No. 4 (4.75 mm) 70-90 ± 2% 

No. 8 (2.36 mm) 45-70 ± 2% 

No. 16 (1.18mm) 28-50 ± 2% 

No. 30 (600 µm) 19-34 ± 2% 

No. 50 (300 µm) 12-25 ± 2% 

No. 100 (150 µm) 7-18 ± 2% 

No. 200 (75 µm) 5-15 ± 2% 

 
 

7.3.   Mineral Filler: Mineral filler shall be any recognized brand of non-air entrained Portland Cement or 
hydrated lime that is free of lumps. The type and amount of mineral filler needed shall be determined 

by the laboratory mix design and will be considered as part of the mineral gradation requirement.  An 
increase or decrease of less than one-percent (1%) may be permitted when the micro-surfacing is 

being placed if it is found to be necessary for better consistency or set times.   

 
7.4.   Water:  Water shall be of such quality that the asphalt will not separate from the emulsion before 

the micro-surfacing is in place on the pavement. If the contractor elects to obtain water from City fire 
hydrants, the contractor is required to obtain all necessary permits and meters from the City of 

Hillsboro Water Department. Cost of the permits and water shall be incidental to the unit bid prices 

for micro-surfacing. For information regarding necessary permits and fees, contact the Water 
Department at 503-615-6700. 

 
7.5.   Additives:  Per the mix design for the micro-surfacing.   

 
 

8.   Mix Design 

At the preconstruction conference, the Contractor shall submit to the Engineer for approval a 
signed original laboratory report of tests and a signed original proposed mix design covering 
the specific materials to be used on the project.  The mix design shall include a certification from the 

emulsion manufacturer that the materials meet the job specification. Previous mix designs shall not be 
accepted unless authorized by the Engineer. No work will begin prior to acceptance and approval of 

the mix design submittal. 
 

The tests and mix design shall be performed by a laboratory capable of performing the applicable 

International Slurry Surfacing Association (ISSA) tests. The proposed micro-surfacing mixture shall conform 
to the requirements specified when tested in accordance with the following tests:  
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TEST DESCRIPTION SPECIFICATION 

ISSA TB-109 Excess Asphalt 538 g/m2 (50 g/ft2) maximum 

ISSA TB-139 Wet Cohesion,  30 minutes (set time) 12 kg-cm minimum 

60 minutes (traffic time) 20 kg-cm minimum (or near spin) 

ISSA TB-114 Wet striping Pass (90% minimum) 

ISSA TB-100 Wet-Track Abrasion,  One hour soak, loss 538 g/m2 (50 g/ft2) maximum   

 Six day soak, loss 807 g/m2 (75 g/ft2) maximum 

ISSA TB-147A Lateral Displacement 5% maximum 

  Specific Gravity after 1,000 cycles @ 125 lbs. 2.10 maximum 

ISSA TB-144 Classification Compatibility 11 Grade Points Minimum (AAA, BAA) 

ISSA TB-113 Mix Time @ 77˚F (25˚C) 

      

Controllable to 120 seconds minimum 

 

 

The original laboratory report shall be signed by the laboratory that performed the tests and mix design 

and shall show the results of the test on individual materials, comparing their values to those required by 
the specifications. The report shall clearly show the proportions of aggregate, filler, water (minimum and 

maximum), set control additive, and asphalt solids content (minimum and maximum) based on the dry 

weight of aggregate. The laboratory shall also report the quantitative effects of moisture content on the 
unit weight of the aggregate (bulking effect).  The mix design will further show recommended changes in 

cement, water and additive proportions for high temperature weather conditions by reporting proportions 
of materials required for 60 seconds of mix time. 

 
All the component materials used in the mix design shall be representative of the materials proposed by the 

Contractor to be used on the project. 

 
Once the proportion of materials to be used are approved by the Engineer, no substitute of other materials 

will be permitted unless the materials proposed for substitution are first tested and a laboratory report is 
submitted for the substituted design as specified above. Substituted materials shall not be used until the 

mix design for those materials is approved by the Engineer. 

 
 

9.   Proportioning 
Aggregate, mineral fillers, asphalt emulsions, water and additives including set-control agent if used, shall 

be proportioned by volume utilizing the mix design approved by the Project Engineer. If more than one 

kind of aggregate is used, the correct amount of each kind of aggregate to produce the required grading 
shall be proportioned separately, prior to adding the other materials of the mixture, in a manner that will 

result in a uniform and homogenous aggregate blend. 
 

The percentages of each individual material required shall be shown in the laboratory report.  Adjustments 
may be required during the construction, based on field conditions. The component materials shall be 

within the following limits: 

 
 

 
 

 

 
 

 

COMPONENT MATERIALS LIMITS 

Residual Asphalt 5.5% to 10.5% by dry weight of aggregate 

Mineral Filler 0% to 3% by dry weight of aggregate 

Polymer Content Minimum 4% solids based on bitumen weight content 

Additives As needed. 

Water As required to produce proper mix consistency 
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The completed mixture, after addition of water and any set-control agent, shall be such that the micro-
surfacing mixture has proper workability and a) will permit traffic without pilot car assisted traffic control on 

the micro-surfacing within one (1) hour after placement, and b) will prevent development of bleeding, 

raveling, separation or other distresses within 15 days after placing the micro-surfacing. However, when 
ambient temperatures are below 77˚F (25˚C) traffic may not be permitted on the micro-surfacing until it 

has sufficiently cured.  The time for sufficient curing shall be mutually agreed upon between the Contractor 
and the Engineer. 

 
The Contractor shall furnish an aggregate moisture determination from the stockpile prior to placing the 

micro-surfacing and shall be retested if weather conditions have changed the aggregate moisture content 

appreciably. Aggregate moisture will be accounted for in determining the aggregate/bitumen ratio to be 
used during placement. 

 
The aggregate shall be proportioned using a belt feeder operated with an adjustable cutoff gate. The 

height of the gate opening shall be readily determinable. The emulsion shall be proportioned by a positive 

displacement pump. Any variance rate emulsion pump, if used, shall be calibrated and sealed in its 
calibrated condition. 

 
The deliver rate of aggregate and emulsion per revolution of the aggregate feeder shall be calibrated at the 

appropriate gate settings for each mixer-spreader truck used on the project in accordance with these 
special provisions.    

 

The aggregate belt feeder shall deliver aggregate to the pugmill with such volumetric consistency that the 
deviation for any individual aggregate delivery rate check-run shall not exceed 2.0% of the mathematical 

average of three (3) runs of at least three (3) tonnes in duration each.  The emulsion pump shall deliver 
emulsion to the pugmill with such volumetric consistency that the deviation for any individual delivery rate 

check-run shall be within 2.0% of the mathematical average of three (3) runs of at least 300 gallons each 

in duration. The water pump shall deliver water to the pugmill with such volumetric consistency that the 
deviation for any individual delivery rate check-run shall be within 2.0% of the mathematical average of 

three (3) runs of at least 300 gallons each in duration. 
 

The emulsion storage located immediately before the emulsion pump shall be equipped with a device, 

which will automatically shut down the power to the emulsion pump and aggregate belt feeder when the 
emulsion level is lowered sufficiently to expose the pump suction line. 

 
A temperature-indicating device shall be installed in the emulsion storage tank at the pump suction level.  

The device shall indicate temperature of the emulsion and shall be accurate to within 5˚F.   
 

The maximum temperature of emulsion contained in the mixer-spreader truck emulsion storage tank shall 

be 120˚F. 
 

The belt delivering the aggregate to the pugmill shall be equipped with a device to monitor the depth of the 
aggregate being delivered to the pugmill. Said device for monitoring the depth of aggregate shall 

automatically shut down the power to the aggregate belt feeder whenever the depth of the aggregate is 

less than the target depth of flow.  A second device shall be located where it will monitor movement of the 
aggregate belt by detecting revolutions of the belt feeder. The device for monitoring no flow or belt 

movement, as the case may be, shall automatically shut down the power to the aggregate belt when the 
aggregate belt movement is interrupted.  This second device will not be required where the aggregate 

delivery belt is an integral part of its drive chain.  To avoid erroneous shutdown by normal fluctuation, a 
delay of three (3) seconds between sensing and shutdown of the operation will be permitted. 
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10.   Protection of Work Materials   

 
10.1. Stockpiling Materials:  The contractor shall be fully responsible for the location of, and obtaining 

permission to use, stockpile sites. The contractor shall make his own arrangements for its use and 
assume full responsibility for its rental, preparation, maintenance, and cleanup in a manner 

satisfactory to the City and the property owner. Precautions shall be taken to ensure that stockpiles 
do not become contaminated with oversized rock, clay, silt, or excessive amounts of moisture.  

Stockpiles shall be placed in an area that drains readily. Segregation of aggregate will not be 

permitted. Aggregate samples will be taken from field stockpile locations, prior to any addition of 
mineral fillers. Contractor shall be responsible to verify and secure all necessary approvals, 
permits and land use approvals prior to commencing work. 

 

10.2. Emulsion Storage:  The contractor shall provide suitable storage facilities for the asphalt emulsion 

so as to prevent water from entering the asphalt.  An acceptable heating system shall be provided if 
necessary to prevent the emulsified asphalt from freezing, but the asphalt shall not be heated to a 

temperature greater than 120˚F. 
 

 
11.   Quality Control 

 Quality Assurance testing and inspection will be provided by the City of Hillsboro.  Quality Control will be 

the Contractor’s responsibility. Acceptance samples of the aggregate, asphalt emulsion, and micro-surfacing 
mixture (taken directly from the mixing unit) shall be taken by the contractor in the presence of the Project 

Inspector on a random basis with no cost to the City.  A minimum of one (1) sample of the aggregate, 
asphalt emulsion, and micro-surfacing mixture will be taken each day of use.  If any changes are made 

during the day an additional sample of the micro-surfacing mixture will be taken. Testing containers will be 

provided by the City. These samples will be tested, at the Contractor’s expense if the Engineer deems it 
necessary, based on the finished appearance and/or quality of quantitative measurements made during the 

proportioning of the micro-surfacing components while mixing and placing. The responsibility for ensuring 
that the work is constructed in strict conformance with the plans, specifications, and other Contract 

documents resides solely with the Contractor. 

 
 

12.   Equipment 
 All equipment, tools, and machines used in performance of this work shall be maintained in satisfactory 

working condition at all times to ensure a high-quality product. The Engineer/Inspector shall stop work if 
insufficient equipment and tools are not available to properly place the material.   

 

Descriptive information with photos on the micro-surfacing mixing and applying equipment to 
be used shall be submitted by the Contractor not more than two days following intent to 
award of the contract. The City will review the descriptive information with photos and will advise the 
Contractor within 5 days regarding approval. Approval of the equipment will be based on its reliability and 

capability for completing the work satisfactorily without undue delay.  

 
12.1. Mixing Equipment: The machine(s) shall be specifically designed and manufactured to lay micro-

surfacing. The micro-surfacing shall be mixed in continuous twin-shaft pugmill mixers of adequate 
size and power for the type of micro-surfacing to be placed. All indicators required in the section 

entitled “Proportioning” shall be in working order prior to commencing mixing and spreading 
operations.   

 



SPECIAL SPECIFICATIONS 
SCHEDULE “D”:  MICRO-SURFACING 

2015 Pavement Management Program 
#20552222-6102 

 
 

Special Specifications:  Schedule “D”:  Micro-Surfacing   D.10 

Mixer-spreader trucks shall be equipped to proportion emulsion, water, aggregate, and set-control 
additives by volume. All rotating and reciprocating equipment on mixer-spreader trucks shall be 

covered with metal guards. The mixer-spreader truck shall not be operated unless all low-flow and 

no-flow devices and revolution counters are in good working condition and functioning and all metal 
guards are in place.  All indicators by these special provisions shall be visible while walking alongside 

the mixer-spreader truck. 
 

A Continuous Machine shall be used on Arterial/Collector streets, and either a 
Continuous Machine or Truck Mounted Machine shall be used on residential streets based 

on Engineer’s determination. For this contract, all streets receiving micro-surfacing are 

considered arterial/collector streets and will require the use of a Continuous Machine. A 
truck mounted machine may be used on NW Gallatin Street. A continuous machine is capable of 

loading materials while continuing to lay micro-surfacing, thereby minimizing construction joints. The 
continuous-run machine shall be equipped to provide the operator with full control of the forward and 

reverse speeds during application. It shall be equipped with opposite-side driver stations to assist in 

alignment. The self-loading device, opposite-side driver stations, and forward and reverse speed 
controls shall be of original-equipment-manufacturer design. 

 
Aggregate feeders shall be connected directly to the drive on the emulsion pump. The drive shaft of 

the aggregate feeder shall be equipped with a revolution counter reading to the nearest one-tenth of 
a revolution. The machine shall be equipped with a hydraulically controlled steel pugmill gate for 

positive discharge and/or shutoff operations. Discharge from the pugmill shall be controlled by a 

chute or other suitable mechanical device. 
 

12.1.1. Proportioning Devices:  Calibrate and properly mark individual volume or weight controls 
for proportioning each material to be added to the mix (i.e., aggregate, mineral filler, 

additive, emulsified asphalt and water). They shall be accessible for ready calibration and so 

placed that the Engineer may determine the amount of each material used at any time. 
Instruct the Engineer/Inspector how to calculate the application rate per square yard utilizing 

the Contractor’s proportioning devices. 
 

12.1.2. Calibration: Calibrate, in the presence of the Project Inspector, each mixing unit to be used 

on the Project prior to construction. Previous calibration documentation covering the exact 
materials to be used may be accepted by the Inspector provided that no more than 60 days 

have lapsed. The documentation shall include an individual calibration of each material at 
various settings, which can be related to the machines metering devices. Any component 

replacement affecting material proportioning requires that the machine be 
recalibrated. No machine will be allowed to work on the Project until the calibration has 
been completed and/or accepted. 

 
12.2 Spreading Equipment – Spreader Box:  The micro-surfacing mixture shall be agitated and 

spread uniformly by means of twin-shafted paddles or spiral augers fixed in the spreader box 
conforming to the following requirements. The spreader box shall be capable of spreading a traffic 

lane width up to 14 feet and shall have strips of flexible rubber belting or similar material on each 

side of the spreader box and in contact with the pavement to positively prevent loss of micro-
surfacing from the ends of the box. The micro-surfacing spreader box shall have suitable means 

provided to side shift the box to compensate for variations in the pavement geometry. Spreader box 
skids shall be maintained in such a manner as to prevent chatter (wash boarding) in the finished 

mat. 
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The spreader box shall have a double strike-off blade design at the rear of the box.  The first strike-
off blade shall be made of steel or stiff rubber and the second strike-off blade (attached to the first 

blade) shall be made of a flexible material. Rear flexible strike-off blades shall make close contact 

with the pavement, and shall be capable of being adjusted to the various crown shapes so as to 
apply a uniform micro-surfacing coat. A secondary strike-off blade attached to the rear of the 

spreader box (located behind the double strike-off blades at the rear of the spreader box) shall be 
provided and shall be adjustable. It shall be designed, installed and operated such that a 
uniform texture (free of streaking) is achieved in the finished surface of the micro-
surfacing. 
 

Flexible fabric drags attached to the rear of the spreader box will not be allowed.  Strike-off blades 
(rubber) shall be cleaned or changed daily if problems with cleanliness, and longitudinal scouring 

occur.  
 

12.3 Spreading Equipment – Wheel Path Depression (Rut) Box:  The wheel path depression box 

shall be designed as a double chambered box with adjustable screens to regulate depth and shall 
have a width of between 5-feet and 6-feet.  Hydraulic augers set at an angle shall move the mixed 

material from the rear to the front of the filling chamber.  The augers shall push the larger aggregate 
into the center, deeper section of the wheel path depression and send the fine material toward the 

edges of the pass to act as a mastic and for feathering down the longitudinal joint along the wheel 
path. 

 

The micro-surfacing spreader box in use shall be clean and free of micro-surfacing and emulsion, at 
the start of each work shift. 

 
Micro-surfacing mixture, to be spread in areas inaccessible to the controlled spreader box, may be 

spread by other methods approved by the Project Engineer. 

 
12.4 Auxiliary Equipment: Hand squeegees, hand drags, shovels, an asphalt distributor, and other 

support and safety equipment shall be provided as necessary to perform the work. Containers shall 
be required for disposal of waste slurry. 

 

 
13. Construction 

 
13.1. Hours of Work: General hours of work shall be limited to 7:00AM to 5:00PM Monday through 

Friday, unless otherwise approved by the Project Manager. Under no circumstances will work be 
allowed on Sundays or Holidays. Work is not permitted near schools at times when students are 

arriving or departing. Hours of work may also be affected on those roadways abutting other agency 

roadways. Micro-surfacing shall be applied only between the hours of 9:00AM and 3:00PM 
and must be able to support traffic by 5:00PM.  Permission to work outside these hours may be 

granted on a case-by-case basis upon application to the Engineer. The Contractor has full 
responsibility for confining operations, including striping, to these hours and obtaining any needed 

waivers. 

 
The only approved exception to these hours is for NE 25th Avenue (beginning AC to Beacon Ct) which 

will require work to be performed on Saturday from 8:00AM to 3:00PM due to limiting impact to 
traveling public and business. No work shall occur on Friday, July 3rd due to July 4th holiday. The 

contractor will schedule work on NW Five Oaks Drive outside DEQ Station hours.  The contractor will 
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also need to schedule work so as not to interfere with the events below, including any event detour 
routes: 

 

 Tuesday Market – Tuesday afternoon to evening generally located on Main between 1st and 

4th and on 2nd/3rd Avenues between Washington and Lincoln Street; 
 Saturday Market – Saturday mornings generally located on Main between 1st and 4th and on 

2nd/3rd Avenues between Washington and Lincoln Street; 

 Washington County Fair – July 21st-26th located at the Washington County Fairgrounds; 

 2015 Oregon International Air Show – July 17th-19th located at the Hillsboro Airport (may 

affect access around the airport due to sterile corridors for jet teams); 
 Celebrate Hillsboro – August 8th generally located on Main between 1st and 4th and on 2nd/3rd 

Avenues between Washington and Lincoln Street; 

 Tour de Cure – July 25th located around Amberglen Park area and Rock Creek Trail; 

 Or any other special events.  

 
 

13.2. Weather Limitations:  Do not apply the micro-surfacing if either the pavement or air temperature 

is below 50˚F (10˚C) and falling and/or when the weather forecast exceeds 40 percent probability of 
rainfall. The micro-surfacing may be applied when both the pavement and air temperature are above 

45˚F (7˚C) and rising.  Do not apply if there is a danger that the finished product will freeze before 
24 hours. Do not apply when weather conditions prolong opening to traffic beyond a reasonable 

time.  Do not apply in the rain.  Replace micro-surfacing damaged by rain after application according 
to the Specifications, and as determined by the Engineer, at no additional cost.  Clean the street of all 

remaining micro-surfacing mix materials prior to re-application. 

 
13.3. Preparation of Surface:   

 
13.3.1. Street Equipment and Procedure:  Immediately prior to applying the micro-surfacing, the 

existing pavement surface shall be cleared of all loose materials, dirt, grease/oil spots, or other 

foreign matter such as moss, weeds, etc. Cleaning the streets shall be accomplished by a vacuum 
sweeper with blowers. Areas inaccessible to the vacuum sweeper shall be cleaned by hand, 

pressure spray, or other equipment as necessary to thoroughly clean the roadway. If water is 
used, cracks shall be allowed to dry thoroughly before micro-surfacing. The Inspector shall 

approve the surface preparation prior to micro-surfacing. No dry aggregate either spilled from the 

lay-down machine or existing on the road, will be permitted. Finish sweeping no more than 24 
hours prior to application of the micro-surfacing. If there is a delay of more than 24 hours 

between sweeping and micro-surfacing caused by weather conditions or other unforeseen 
circumstances, re-sweep as determined by the Engineer, at no additional cost to the Agency. 

Payment for street preparation shall be incidental to the unit prices for micro-surfacing. 
 

13.3.2. Concrete Surfaces:  The contractor shall be responsible to cover and protect any concrete 

surfaces to keep them clean from tracking or placement of micro-surfacing material. NE 25th 
Avenue and SW Adams Avenue are locations that have concrete surfaces requiring protection. 

Care shall be taken to ensure straight lines along the edges of the concrete surfaces, without 
overrun onto the concrete. If any material or tracking occurs on the concrete surfaces, the 

contractor shall be responsible for the removal of any micro-surfacing on the concrete surface by 

suitable methods at no additional cost. Hot pressurized water may be used for removing excess 
micro-surfacing as long as precaution has been taken to not allow waste to enter storm water 

inlets. Payment for protection of concrete surfaces is considered incidental to the unit prices for 
micro-surfacing. 
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13.3.3. Utility Covers:  The contractor shall be responsible for verifying utility locations in the field 

and taking necessary precautions to protect all existing utilities. Protect manholes, valve 

boxes, catch basins, survey monument boxes, drop inlets and other service entrances from 
the micro-surfacing by a suitable method. Clean these covers as quickly as possible after the 

application of the micro-surfacing and definitely prior to the final set. If necessary, clean 
micro-surfacing residual from the interior of the utilities. The City reserves the right to 
stop work if previous streets have not been cleaned and utilities uncovered in a 
timely manner. Payment for the necessary protective measures of utilities/service 

entrances is considered incidental to the unit prices for micro-surfacing. 

 
13.3.4.  Pavement Markings:  Before micro-surfacing is to be applied to any area, remove all 

reflector buttons, thermoplastic markings, cold tape markings, and paint markings so that at 
least 90% of the pavement marking materials are removed by any approved process (i.e., 

hydro-blasting, grinding, or shot blasting) that leaves no damage to the underlying pavement 

or a scar depth that is no greater than 1/8” deep. 
 

If the pavement markings are removed using a dry mechanical abrasion process, a positive 
means to control airborne dust is required with use of a dust collector attached to the 

removal equipment. Accumulation of heavier debris, accumulated piles of any debris on the 
surface or from the right-of-way as a result from the removal operation shall be collected and 

disposed of in accordance with applicable Federal, State, and Local regulations, at no 

additional cost. If pavement markings are removed using water blasting, the truck mounted 
water blaster shall be capable of simultaneously vacuuming the spent water and debris as it 

progresses, leaving the pavement clean. 
 

Temporary markings may need to be installed per Section 17 as determined by the 

Inspector/Engineer. Pavement markings shall not be removed more than 7 days in 
advance of micro-surfacing. Micro-surfacing will be shut down if the pavement 

markings have not been removed. Payment for removal of pavement markings is 
considered incidental.  

 

13.3.5. Tack Coat: When micro-surfacing is placed over a brick or Portland cement concrete 
surface, a highly absorbent asphalt surface, over an asphalt surface where the exposed 

aggregate has become polished and slick or over milled asphalt, use a tack coat of emulsified 
asphalt of the same type and grade specified for the micro-surfacing. Consult with the micro-

surfacing supplier to determine dilution stability. The tack coat may consist of one part 
emulsified asphalt to three parts water and should be applied with a standard distributor. The 

distributor shall be capable of applying the dilution evenly at a rate of 0.05 to 0.15 gal/yd2. 

The tack coat shall be allowed to cure sufficiently before the application of micro-surfacing. A 
tack coat is not required between the leveling/scratch course and the surface course 

provided the surface course is placed within 30 days of the leveling/scratch course or if the 
Engineer determines that excessive tracking of material is evident. 

  

13.4. Leveling (Scratch Course): When required on the plans, before the final surface course is 
placed, use preliminary micro-surfacing materials to fill minor ruts, utility cuts, depressions in the 

existing surface, etc. Conduct leveling/scratch course as directed by the plans and 
Engineer/Inspector. Construct each leveling/scratch course by utilizing a full width spreader box 

with a stiff strike-off and applying only what the surface demands for leveling. Open the 
leveling/scratch course to traffic at least 24 hours prior to the beginning of any surfacing.  Ensure 
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all materials, mixture composition, equipment, and construction procedures meet the specifications 
of this contract.  

 

13.5. General:  The surface shall be wetted by fogging ahead of the spreader box, if required by local 
conditions. Apply water used in wetting the surface at such a rate that the entire surface is damp 

with no apparent flowing water in front of the spreader box.  The micro-surfacing mixture shall be 
of the desired consistency upon leaving the mixer. Do not add additional elements. Carry a 

sufficient amount of material in all parts of the spreader at all times so that complete coverage is 
obtained. Overloading of the spreader shall be avoided. Do not allow lumping, balling, or unmixed 

aggregate in the spreader box.   

 
No streaks, such as those caused by oversized aggregate or micro-surfacing build-up/balls or 

improper installation of secondary strike-off blades, shall be left in the finished surface. If excess 
streaking develops, the job will be stopped until the Contractor proves to the Project Engineer that 

the situation has been corrected. Excessive streaking is defined as more than four (4) drag marks 

greater than one-half (½) inch wide and four (4) inches long, or one (1) inch wide and three (3) 
inches long, in any 30 yd2 area. No transverse ripples or longitudinal streaks of one-fourth (1/4) 

inch in depth will be permitted, when measured by placing a ten (10) foot straight edge over the 
surface.   

 
13.6. Application Rate:  The micro-surfacing mixture shall be of proper consistency at all times so as to 

uniformly spread on the existing surface within the application rate specified herein.  When placing 

full lane width passes, micro-surfacing mixture shall be spread at a rate within 25-30 pounds of dry 
aggregate per square yard. The exact rate will be determined by the Engineer after taking into 

account the surface demand of the pavement, the size of the largest particles of aggregate and 
using the specific weight of the aggregate determined in the mix design. The completed spread will 

be within 10% of the rate determined by the mix design. 

 
When wheel path depressions have a cross section that is deformed one-half (½) inch or more, the 

individual wheel paths must first be filled utilizing a wheel path depression box meeting the 
requirements of these special provisions.  Filling of wheel path depressions shall be accomplished 

using Type III aggregate.  Wheel path depression spread rates will vary with depression depth.  

Maximum single application for wheel path depressions shall be 1½ inches.  Greater depth may 
require multiple applications in each depression. 

 
Wheel path depression repair shall be constructed with a slight crown to permit initial traffic 

compaction of the micro-surfacing.  At least 12 hours of traffic compaction shall be allowed on 
freshly filled wheel path depressions before additional lifts are applied as surface courses. 

 

The contractor shall supply a summary of the aggregate counter, oil and application 
rate used each day to the Engineer on the project. 
 

13.7. Joints and Lines:  Longitudinal joints shall correspond with the edges of traffic lanes. The 

Project Engineer may permit other patterns of longitudinal joints, if such patterns will not adversely 

affect the quality of the finished product, as determined by the Engineer.  Construct the flow line at 
curbs to allow storm drainage flow to catch basins without bonding along the curb line.  In the case 

of a concrete gutter, cover the gutter line joint with the micro-surfacing, but do not overlap onto 
the gutter. Remove any overlap, as determined by the Engineer, at no additional cost.   
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Longitudinal joints common to two driving lanes shall be butt joints with overlaps not to exceed 
three (3) inches. Building paper shall be placed at transverse joints, over previously placed micro-

surfacing, or other suitable methods, approved by the Engineer, used to avoid double placement of 

micro-surfacing. Hand tools shall be available in order to remove spillage. Excess buildup, 
uncovered areas, ridges, or bumps in the finished surface shall not be permitted. Care shall be 
taken near sidewalk ramps to ensure a smooth transition free of trip hazards. 
 

 
Care shall be taken to ensure straight lines along curbs and shoulders.  No runoff on these areas 

will be permitted. Lines at intersections will be kept straight to provide a good appearance. If 

necessary, a suitable material will be used to mask off the end of streets to provide straight lines.  
Edge lines shall not vary by more than ±2 inches horizontal variance in any 96 feet of length. 

 
13.8. Mix Stability:  The micro-surfacing shall possess sufficient stability so that premature breaking of 

the material in the spreader box does not occur.  The mixture shall be uniform and homogeneous 

during and following mixing and spreading.  It shall be free of excess water and emulsion and free 
of segregation of the emulsion and aggregate fines from the coarser aggregate. Under no 

circumstances shall water be sprayed directly into the lay-down box while laying micro-surfacing 
material.  

 
13.9. Handwork: Areas which cannot be reached with the mixing machine shall be surfaced using 

approved hand squeegees to provide complete and uniform coverage. Limit handwork at the 

beginning and end of the panels to prevent segregation of the aggregate from the emulsion.  If 
necessary, the area to be hand worked shall be lightly dampened prior to mix placement.  Care 

shall be exercised to leave no unsightly appearance and/or defects in the finished product from 
handwork.  The same type finish as applied by the spreader box shall be required.  

 

13.10. Curing: The rate of curing of the micro-surfacing shall be such that a street may be opened to 
traffic within one (1) hour after application without tracking or damage to the surface.  Adequate 

means shall be provided to protect the micro-surfacing from damage by traffic until such time that 
the mixture had cured sufficiently so that the micro-surfacing will not adhere to and be picked up 

by the tires of vehicles. The street will be opened to traffic only when approved by the Inspector. 

The Contractor will be responsible for any damage to the micro-surfacing due to traffic or other, 
prior to specific notice to open a particular street. Repair all damage to the micro-surfacing, to the 

satisfaction of the Engineer, at no additional cost to the Agency. 
 

13.11. Dust Control: The contractor shall assume all responsibility for dust control and shall furnish labor 
and materials to prevent the creation of dust damage and nuisance to persons and property.  Any 

claim resulting wherefrom shall be the responsibility of the contractor. Dust control shall be 

considered incidental to the unit prices for micro-surfacing. 
 

13.12. Patching and Correction of Defects:  Defects such as raveling, lack of uniformity, or other 
imperfections caused by faulty workmanship shall be corrected and new work shall not be started 

until such defects have been remedied. 

 
All improper workmanship and defective materials resulting from overheating, improper handling or 

application, shall be removed from the roadway by the contractor and be replaced with approved 
materials and workmanship at no expense to the contracting agency. The area of the repair shall 

be approved by the Engineer. 
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13.13. Cleanup: The contractor shall be fully responsible for maintenance and clean up of excess 
aggregate materials and emulsion from streets, driveways, sidewalks, curbs, gutters, manholes, 

catch basins, water valves, etc. within 48 hours after application of micro-surfacing.  Payment for 

cleanup will be included under the lump sum item “Move in, Bond, Insurance, and Clean-Up.” 
 

 
14.   Test Strip 

The Contractor shall construct a test strip a minimum of 24 hours prior to start of any work to be 
evaluated by the Engineer. The test strip shall be 500 feet to 750 feet long and shall consist of all the 

application courses specified, and shall be constructed at the same time of day or night that the full 

production will be applied.  The test strip may be constructed in two days or nights when multiple course 
applications are specified. The set time shall be 10 minutes, with controlled cross traffic and resist 

deformation throughout the entire test strip. Ensure that the micro-surfacing test strip is capable of 
carrying normal traffic within one (1) hour after application without any damage occurring.   

 

The Engineer will evaluate the completed test strip after 24 hours of traffic to determine if the mix design 
and placement procedures are acceptable. An additional 24 hours may be required when multiple courses 

are placed. Full production may begin after the Engineer accepts the test section.  If the mix design or the 
placement procedures are determined by the Engineer to be unacceptable, the test strip shall be rejected, 

the Contractor shall make modifications and a new test strip shall be constructed. Test strips which have 
been rejected by the Engineer shall be paid for by the Contractor and shall be considered part of the 

contract work. If ordered by the Engineer, test strips rejected shall be removed and shall be at the 

Contractor’s expense. The Engineer will determine how many test strips will be allowed. 
 

15.   Measurement and Payment 
The accepted quantities of micro-surfacing will be paid for at the Contract unit price per square yard for the 

item "Street Preparation and Application of Type III Micro-Surfacing". Payment will be payment in full for 

furnishing and placing all preparation; mixing and applying these materials; and for furnishing all 
equipment, labor, and incidentals necessary to complete the work as specified herein. 

 
16. Striping, Marking, and Reflectorization 

All stop bars, crosswalks and special markings shall be replaced at original locations.  The contractor is 
responsible for pre-marking replacement locations on all streets (striping layout). NW Croeni 
Road and NE Cherry Drive have striping modifications and drawings have been provided for the contractor 

in laying out the new striping. E Main Street between 5th and 7th Avenues remove and do not replace the 
thru arrows. On section G3219E of NE 25th Avenue add 2 opposing left turn arrows as shown on the 

attached aerial map. The contractor shall notify Brad Eckland (503-615-6562), Hillsboro’s Assistant Public 
Works Superintendent or designee a minimum of 48 hours for verifying layout prior to installing any 

material or for any questions on re-establishing marking locations. The contractor will need to contact the 

designated City of Oregon City representative for their approval of striping layout on their project. All long 
lines shall be spray or ribbon liquid thermoplastic at 90 mils thick and all legends and transverse markings 

high skid pre-formed fused thermoplastic at 90 mils thick unless otherwise indicated on the bid sheet.   
 

The contractor shall provide and maintain temporary pavement markings in accordance with the MUTCD 

Part VI for the duration of the project. Temporary pavement markings, most often reflective tabs or 
reflective foil back tape, will be placed every one hundred (100) feet on the fog line, every forty (40) feet 

on the center line, and every twenty (20) feet on centerline and lane lines at intersections and in some 
cases double striping maybe required. The reflective foil back tape shall be used to mark out stop bars, 

crosswalks, and directional arrows where needed.  
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Consideration will be given to installing the temporary tabs prior to placement of material to use as layout 
guides. However, care will be taken so the tabs do not get pulled off the roadway by equipment and 

become a cause of streaking or other issues. The tabs will need to be clean of material so that they are 

visible after placement of micro-surfacing. The City retains the right to require removal of the tabs prior to 
placement of material if problems arise. 

 
The temporary markings shall match the existing markings and are installed to help guide motorist and 

pedestrians until the permanent markings can be installed. All temporary striping/markings shall be 
removed at the time that the permanent striping is being installed. If temporary tabs are used, the 
contractor shall cut the tabs to remove. Pulling of the tabs is prohibited as it causes damage to 
the freshly laid material. Temporary pavement markings with placing and maintaining shall be 
considered incidental to the project.  

 
The roadway shall be swept clean prior to placement of permanent pavement markings.  The sweeping 

shall be considered incidental and included in the appropriate bid item. The contractor shall replace or 

install all crosswalks, stop bars, turn arrows, bicycle symbols, yellow centerline, white fog line/bike lane, 
storage lines, parking tees or lines, ADA accessible parking stall symbols, two-way and one-way-reflective 

raised pavement markers. Permanent pavement markings shall be reinstalled no sooner than 7 
days and no later than 14 days after micro-surfacing placement. 

 
The comments on the spreadsheets list the stop bars and crosswalks, but the quantity is under the 12” 

white line item. 

 
 

17. Coordination 
The contractor will need to coordinate micro-surfacing on the following. Schedules will be forthcoming once 

obtained. 

 
 Work on SW Main Street, E Main Street, and SW Adams Avenue near TV/Hwy/OR 8 from Minter 

Bridge Road west through the City (becomes 10th Avenue, Oak Street, and Baseline Street) to the 

west City Limits with ODOT’s OR 8 Project. 
 

 Work on E Main Street and NE 6th Avenue will also need to be coordinated with the Downtown Core 

Conversion Project. 
 

 NE Brogden Street with the SE 28th Avenue Improvement Project (Main-Grant) and Slurry Seal 

project on NE Sequoia Court and NE 33rd Court.   

 
 NE Cherry Drive due to development at west end. 

 

 NE 25th Avenue due to major business and Jones Farm #5 Fire Station. 

 
 NW Five Oaks Drive due to DEQ Station. 

 

 NW Croeni Road due to school/events and businesses. 

 

 SW Adams Avenue with the Washington County Jail Facility. 
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SPECIAL SPECIFICATIONS - SCHEDULE “E”: OVERLAYS  E.1 

1.      Time of Construction  
 Work on this contract may not commence until July 1, 2015. All work contemplated in this contract shall be 

completed by October 2, 2015.   
 
2.      Preconstruction Conference   

After the execution of the contract, but prior to the notice to proceed, a pre-construction conference 
between the contractor, all subcontractors, and the City shall be held at a mutually acceptable time at the 
City of Hillsboro Civic Center (150 E Main Street, Fourth Floor, Hillsboro, OR 97123). The contractor shall be 
represented, at a minimum, by a principle of the firm and the superintendent of the project. The 
contractor shall provide the follow ing for the City Engineer’s approval prior to/ at the 
preconstruction conference: 
 

a. Preliminary work schedule. At a minimum, the work schedule shall include the locations, 
ramp/concrete work, grinding, and overlay with striping. 

b. Traffic control plans. 
c. Tack coat submittal. 
d. List of sources of materials with certificate of compliance and mix design. 
e. Concrete mix submittal. 

 
3.      Scope   
 This schedule consists of furnishing all labor and materials necessary to remove and replace defective 

pavement with asphalt concrete, upgrading sidewalk ramps, cold planning/grinding, overlaying streets with 
asphalt concrete, and striping. 

 
4.      Areas of Work   

Areas of work are shown on the enclosed maps, spreadsheets, and drawings included in this document.   
 
5.      Hours of Work  

General hours of work shall be limited to 7:00AM to 5:00PM Monday through Friday, unless otherwise 
approved by the Project Manager.  Grinding and paving work shall only be allowed betw een the 
hours of 8:00AM and 5:00PM. Under no circumstances will work be allowed on Sundays or Holidays.  
Work on NE Grant shall be limited to 9:00AM to 4:00PM Monday through Friday. No work shall occur on 
Friday, July 3rd due to July 4th holiday. Work will not be permitted near schools at times when students are 
arriving or departing. Hours of work may be affected by permit requirements for those roadways abutting 
other agency roadways. Permission to work outside these hours may be granted on a case-by-case basis 
upon application to the Engineer. The Contractor has full responsibility for confining operations to these 
hours and obtaining any needed waivers. 
 
The contractor will also need to schedule work so as not to interfere with the events below, including any 
event detour routes: 

 

• Tuesday Market – Tuesday afternoon to evening generally located on Main between 1st and 
4th and on 2nd/3rd Avenues between Washington and Lincoln Street; 

• Saturday Market – Saturday mornings generally located on Main between 1st and 4th and on 
2nd/3rd Avenues between Washington and Lincoln Street; 

• Washington County Fair – July 21st-26th located at the Washington County Fairgrounds; 
• 2015 Oregon International Air Show – July 17th-19th located at the Hillsboro Airport (may 

affect access around the airport due to sterile corridors for jet teams); 
• Celebrate Hillsboro – August 8th generally located on Main between 1st and 4th and on 2nd/3rd 

Avenues between Washington and Lincoln Street; 
• Tour de Cure – July 25th located around Amberglen Park area and Rock Creek Trail; 
• Or any other special events.  
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6.      Coordination 
The contractor will need to coordinate work near TV Hwy/OR 8 from Minter Bridge Road west through the 
City (becomes 10th Avenue, Oak Street, and Baseline Street) to the west City Limits with ODOT’s OR 8 
Project.  A schedule will be provided once obtained. 
 
The contractor will need to coordinate the Overlay and sidewalk ramp upgrades on NE Hood Street and NE 
9th Avenue with the Schedule “C”: Slurry Seal project due to abutting work.  Ideally would want this work 
completed prior to slurry seal. 
 
SE Johnson Street has Ladd Acres Elementary, which the contractor will need to coordinate with any 
activities at the school grounds. 
 
NE Grant Street is adjacent to Hare Fields and has a City Sewer Project requiring contractor to coordinate 
with both the school and City project.  A schedule will be provided once obtained. 
 
SW Armco Avenue is in the area of TV Hwy/OR 8 project and the Hillsboro School Bus Barn.  Contractor will 
need to coordinate with both in minimizing impact. 
 
The area of NE Laura Street only has access in/out off NE 37th Avenue.  The contractor will need to make 
sure to communicate with all residents and maintain necessary access, including emergency access. 
 
 

7.      Traffic Control and Public Notification   
The contractor shall provide adequate signing and Oregon certified flaggers to ensure the work zone is 
properly identified in compliance with the Manual of Uniform Traffic Control Devices, 2009 Edition (MUTCD) 
and the Oregon Temporary Traffic Control Handbook, December 2011 (OTTCH). 

 
All Oregon certified flaggers shall have: 

a. The mental and physical ability to provide timely, clear, and positive guidance. 
b. A sense of responsibility for safety of public and work crew. 
c. A neat appearance. 
d. A courteous but firm manner. 
e. Completed an approved work zone traffic control course within the past three (3) years and be able 

to provide evidence of completion to the Project Inspector upon request. 
f. Two-way radios with extra batteries. 
g. Shall not use personal cell phones while working on the job site. 
h. Shall be able to communicate effectively with the general public, Contractor, Project Inspector. 

 
Detailed traffic control plans shall be supplied to the Engineer at the preconstruction meeting 
for each project site. The plans shall include, but not be limited to all construction signing, flagger 
locations, types and locations of traffic control devices, and construction phasing, method for maintaining 
traffic signal functions, detours, and accommodations for pedestrian, bicycle, and transit facilities. 
Roadways shall remain open to traffic flow unless otherwise approved in writing by the Engineer. No work 
can commence until the traffic control plans have been approved. 
 
The Contractor shall erect and maintain all construction signs, warning signs, detour signs, and other traffic 
control devices necessary to warn and protect the public at all times from injury or damage as a result of 
the Contractor’s operations. No work shall be done on or adjacent to any traveled way until all necessary 
signs and traffic control devices are in place.  
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SW Armco Avenue (at TV Hwy) abuts Oregon Department of Transportation (ODOT) roadway. The 
contractor shall coordinate traffic control and obtain any necessary permits through ODOT by contacting 
Jim Nelson at 971-673-2942 or james.a.nelson@odot.state.or.us.   
 
SE Johnson Street (at Cornelius Pass Road), NE Turner Drive (at Cornell Road), and NE Shannon Street (at 
Glencoe Road) abut Washington County roadways. The contractor shall coordinate traffic control and obtain 
any necessary permits through Washington County by contacting Aaron Clodfelter at 503-846-7632 or 
Aaron_Clodfelter@co.washington.or.us. WASHCO’s “General Construction/Signs” application for the right-
of-way permit can be found at www.co.washington.or.us/LUT/Divisions/Operations/Permits/row-
permits.cfm.  
 
Any permits required by ODOT or Washington County to complete the work are the responsibility of the 
contractor. The contractor shall submit for permits a minimum of one week prior to work beginning for 
review. A copy of the permits shall be submitted to the City’s Engineer prior to beginning work. If a permit 
is not required, the contractor will submit written documentation from ODOT or Washington County stating 
the permit is not required.  Permits shall be considered incidental to the traffic control bid item. 
 
Thirty-six (36) hours prior to starting work on any given group of streets, the contractor is responsible for 
notifying the Washington County Consolidated Communications Agency (503-629-0111) of any traffic 
impairment. Notification shall include the exact location of work and the times when work will be 
performed, stating time of day and the date of work.  A means of emergency access will be maintained at 
all times in all work zones. 
 
The contractor shall place Portable Changeable Message Signs (PCMS) a minimum of one (1) week prior to 
work on NE Grant Street, SE 67th Avenue, and SE Johnson Street. PCMS locations shall not block travel 
lanes, bike lanes, or sidewalks and should be located within 500 feet of the work zone. The following 
messages shall be displayed on the PCMS: “ROAD WORK”, “M/DD TO M/DD” (dates), “EXPECT DELAYS”.    
 
The City shall provide the contractor “NO PARKING” signs for use in posting streets in advance of the 
overlays and AC replacements. Streets may be posted “NO PARKING” between the hours of 7:00 AM and 
5:00PM. Parking prohibitions proposed outside of the listed time frame, must have prior approval, in 
writing, from the Engineer.  

 
Signs should be placed no less than thirty-six (36) hours or no more than seventy-two (72) hours prior to 
commencement of work. These “NO PARKING” signs shall be mounted by the contractor on a suitable 
pedestal, e.g. tripod, barricade, etc., provided by the contractor. Signs shall be posted every 100 feet on 
both sides of the street affected. At the completion of all work, all used “NO PARKING” signs shall be 
appropriately disposed of by the contractor.  
 
Because these parking restrictions are an inconvenience to residents and businesses, and in order to ensure 
voluntary compliance, should it be necessary to reschedule work due to inclement weather or other 
uncontrollable circumstances, signing shall be corrected to reflect revised dates or removed in accordance 
with the minimum and maximum posting time limits as outlined in the previous paragraph. At the 
completion of all work, all used “NO PARKING” signs shall be appropriately disposed of by the contractor. 
At the end of the project, any unused “NO PARKING” signs shall be returned to the Inspector/City. 
 
For streets that will be overlaid, the City shall also provide the contractor with door-knob notices in 
sufficient quantities which will further serve to advise the general public of the pending parking restrictions 
and planned work. These notices will also provide general information. The notices shall be left on or at 
the front door of each dwelling, apartment unit, or tenant of a commercial unit abutting any of 
the streets on the l ist. The notices will also need to be placed on any front door where the only access 

mailto:james.a.nelson@odot.state.or.us
mailto:Aaron_Clodfelter@co.washington.or.us
http://www.co.washington.or.us/LUT/Divisions/Operations/Permits/row-permits.cfm
http://www.co.washington.or.us/LUT/Divisions/Operations/Permits/row-permits.cfm


SPECIAL SPECIFICATIONS 
SCHEDULE “E”:  OVERLAYS 

2015 PAVEMENT MANAGEMENT PROGRAM 
#20552222-6102 

 

   

SPECIAL SPECIFICATIONS - SCHEDULE “E”: OVERLAYS  E.4 

to the roadway is being affected (i.e. a cul-de-sac, alley, private street, etc. that enters onto a roadway 
being overlaid). This should be done at the same time the “NO PARKING” signs are first placed in the area. 
Each day, prior to commencement of work, the contractor shall verbally contact, whenever possible, the 
residents to notify them of impending work. Notification shall be given enough in advance to allow 
residents to move personal vehicles prior to work beginning. If work is rescheduled for any reason, the “NO 
PARKING” signs and notifications need to be appropriately corrected in a timely manner to reflect the 
change. At the completion of all work, all used door hangers shall be appropriately disposed of by the 
contractor. At the end of the project, any unused door hangers shall be returned to the Inspector/City. 
  
The contractor shall log the posting of the “NO PARKING” signs and door hangers in order for towing to 
occur for overlays. The log will be submitted on a weekly basis to the Inspector and contain the following 
minimum information: 
 

• Street Name 
• Location (From and To) 
• Date Posted 
• Time Posted 
• Posted By 

 
Payment for traffic control shall be lump sum and shall include all labor, permits, equipment, and materials 
necessary to coordinate and comply with current MUTCD, OTTCH and City standards.  
 
 
 

8.      Hot Mix Asphalt Concrete (HMAC)   
 

8.1. Materials: 
 

8.1.1.  General:  Only materials conforming to the specifications shall be incorporated in the work.  The 
materials shall be manufactured, handled, and used in a workmanlike manner. All asphaltic 
concrete to be used in this project shall comply with Oregon’s Standard Specifications for 
Construction (2008), Section 00745 – Hot Mixed Asphalt Concrete (HMAC) and contained in 
subsections 00745.10 to 00745.12 and including AASHTO T112 (test for friable particles).   

 
8.1.2.  Binder: The asphalt binder shall be PG 64-22 or an approved alternative. Payment for the binder 

shall be considered incidental to the unit price of A.C. 
 

8.1.3.  Aggregates:  The aggregates used in the surface mixes shall have a maximum aggregate size of 
0.5 inches and shall meet the gradations for dense graded mixes given in Section 00745.12 of 
the Oregon Standard Specifications for Construction. The aggregate material shall consist of 
sound, tough, durable particles, free from adherent films of matter that would prevent thorough 
coating and bonding with the bituminous material and be free from clay balls, organic matter, 
man-made debris, and other deleterious substances. Deleterious substances are defined as 
clay/silt lumps, shale, soft, friable, or laminated particles, vegetable/organic matter, or other 
objectionable material. Each aggregate size group shall have no more than 0.5%  clay 
lumps and friable particles as determined by AASHTO T112. 

 
8.1.4.  Mix Design: The mix design shall conform to the general requirements given in Section 00745 

referenced above. The mix design shall be performed by a certified laboratory technician. 
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8.1.5.  Mixing and Proportioning:  Asphalt concrete shall be hot plant mixed and shall be furnished 
from the plant at a temperature not to exceed 325˚ F (163˚ C).  The mixing temperature shall be 
selected based on the temperature-viscosity of the binder and shall be included in the mix 
design.  

 
The Contractor may use warm mix asphalt concrete (WMAC) as a substitute for HMAC on all 
paving as an option upon approval by the Engineer. WMAC will be subject to all requirements for 
HMAC in Section 00745, except as modified in these special provisions. 
 
00745.01 Abbreviations:  Add WMAC – Warm Mix Asphalt Concrete 
00745.02 Definitions: Add Warm Mix Asphalt Concrete (WMAC) – An asphalt concrete mix 

following all the requirements of HMAC except that through the use of additives or 
processes it is mixed and placed at lower temperatures. The term WMAC shall be 
used interchangeably with HMAC except in subsection 00745.49(a-1). 

00745.11(b) Asphalt Cement Additives: Add the following to the end of this subsection: 
 

For Warm Mix Asphalt Concrete (WMAC) the additives or processes listed on the 
following table, or approved equal, shall be used on this contract. 
 

WMAC Technology Process Type Supplier 
Advera (Synthetic Zeolite) Foaming Process PQ Corporation 
Aspha-Min (Synthetic Zeolite) Foaming Process Aspha-Min 
Evotherm Chemical Additive Mead/Westvaco Asphalt Innovations 
Redi-Set WMX Chemical Additive Akzo Nobel Surfactants, Inc. 
Sasobit Organic Additive Sasol Wax Americas, Inc. 
Plant Foaming Equipment Foaming Process Various Suppliers 

 
00745.43(b) Temperatures: Add the following – For WMAC, complete breakdown and 

intermediate compaction before the WMAC temperature drops below the threshold 
recommended by the additive supplier or equipment manufacturer. The temperature 
thresholds during the process and for placement shall be provided as part of the mix 
design submittal if using WMAC for approval. 

 
8.1.6.  Tack Coat: The tack coat shall conform to Section 00730 Asphalt Tack Coat of the Oregon 

Standard Specifications of Construction and the manufacturer’s specifications. Manufacturer’s 
Specifications shall be provided to the City at the preconstruction conference. 

 
8.1.7.  Submittals:  The Contractor shall furnish a list of all materials, including the AC mix design along 

with laboratory tests and certificates of compliance.  Submittals must be submitted no later than 
the preconstruction conference. All material submittals must reference compliance with the 
requirements of these specifications. The contractor shall be responsible for all costs associated 
with preparing submittals, laboratory testing, and providing the required mix design. 

 
The mix design report shall be w ithin 6 months of the project start date and from the 
same material sources as used on this project. The Contractor w ill have their asphalt 
supplier provide mix  samples for oven calibration to the City’s tester at no cost. 

 
8.1.8.  Sampling & Testing:  Sampling and testing shall comply with Oregon’s Standard Specifications 

for Construction, Section 00745.  The City will obtain daily samples of materials to be used in the 
work and test such samples for the purpose of verifying the job mix gradation and asphalt 
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content. Normally the sampling point will be the same as for process control (QC) or the point of 
manufacture. The owner shall also have the right to inspect sources of materials to be used. All 
sampling and testing will be performed by certified laboratory technicians including those tests 
performed by or for the owner (QA).  
 

If the testing results show the material out of specification, the backup sample will be tested. The 
City and contractor will agree to either have the City’s tester conduct the retest or have the retest 
conducted by a third party tester. If a third party tester is chosen, the contractor will have their 
asphalt supplier provide mix samples for oven calibration at no cost. The costs associated with 
the testing of the backup sample will be split between the City and the contractor. If the backup 
sample test results are within specification, the material will be accepted and the full bid price will 
be paid. If the backup sample is out of specification, it will be the expense and responsibility of 
the contractor to resolve and repair any areas out of specification, including and up to removal 
and replacement. 

 
8.2. Construction:  

 
8.2.1.  General: Asphalt concrete shall be delivered in a thoroughly blended condition and shall be 

spread by an asphalt paving machine in such a manner as to avoid segregation during the 
placing operations.  Areas inaccessible to spreading and compaction equipment may be paved by 
such methods as may be approved by the City.  All mixtures shall be spread at a temperature not 
less than 275˚ F (135˚ C), and not greater than 325˚ F (163˚ C).  Initial rolling shall be 
performed immediately after placement. Pneumatic rollers will not be allowed. Specific 
compaction temperatures shall be determined using the temperature-viscosity curve of the binder 
provided in the mix design. Asphalt concrete should not be placed when the atmospheric 
temperature is below 50˚ F (10˚ C) and/or raining. 

 
8.2.2.  Load Restrictions for Construction Vehicles and Equipment: The contractor shall not use 

vehicles with rear drop axles in which raising the drop axle would cause the vehicle to exceed 
legal load limits.  

 
8.2.3. Overlay Cleaning: All surfaces to be overlaid shall be swept clean by the contractor no more 

than 24 hours in advance of paving. The contractor shall remove vegetation prior to washing or 
sweeping. The contractor shall use vacuum street sweepers that are self propelled equipment 
with rotating brooms and brushes that are capable of loosening dirt and debris from the road 
surface. In those areas where dirt and debris cannot be removed with sweeping alone, washing 
of the surface will be required. 

 
Water used shall be from any domestic supply approved by the City.  When water is obtained 
from the City fire hydrants, the contractor shall obtain all necessary bulk water permits and 
meters from the Water Department. Cost of the permit and water shall be considered incidental 
to the unit bid prices.  For more information regarding necessary permits and fees call the Water 
Department at 503-615-6700. 

 
8.2.4.  Tack Coat:  Treat all paved surfaces on and against which HMAC is to be placed with an asphalt 

tack coat according to Oregon’s Standard Specifications for Construction, Section 00730 – 
Emulsified Asphalt Tack Coat, including all vertical surfaces of existing pavement, curbs, gutters, 
and construction joints. Shields protecting curb faces shall be provided and used during tacking 
of curb faces. Immediately before applying the tack coat, clean and dry the surface to be tacked.  
Remove all material, loose or otherwise, that will reduce adhesion of the tack by brooming, 
flushing with water or other approved methods.  
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When pavement reinforcement fabric is to be used, application of tack coating will be modified to 
comply with the fabric manufacturer’s specifications. 

 

In all instances, tack coat must be allowed to cure or “break” prior to the application of any fabric 
or asphaltic concrete. Payment for tack coat will be considered incidental to the unit price for 
asphaltic concrete. 

 
8.2.5.  Pre-Leveling/Base Lift:  Those areas designated by the mapbook/Inspector as requiring pre-

leveling, such as depressions, ruts, holes, or uneven surfaces, shall be brought to grade after 
cleaning and tack coating, prior to overlaying.  These areas shall then receive a surface coating 
of tack prior to overlay. Payment for pre-level or base lifts will be on a per ton basis, per lift price 
of the individual project being overlaid (i.e. if the project calls for a 2.5” Level 2, ½” dense 
graded overlay the pre-level/base lift will be paid under that particular bid item and if the project 
calls for a 2” Level 3, ½” dense graded overlay the pre-level/base lift will be paid under that 
particular bid item, etc.) with all other costs incidental.  Only work that is approved by the 
Engineer will be subject to payment. 

 
8.3. Workmanship:   

 
8.3.1.  Compaction: For normal pavements, asphalt concrete shall be compacted to an average relative 

density of 92.0 percent of the maximum theoretical unit weight (Rice Gravity) for first lift, single 
lifts and all other applications. The theoretical maximum unit weight will be determined from 
production samples of the asphalt concrete on the project. Tests will be run at random locations 
to verify compaction. Compaction of the mix will be determined by use of a nuclear density 
gauge. The contractor will provide density testing for the completed sub-lots and will submit 
results to the Project Manager by the end of the working shift. The City’s tester will perform 
additional random density testing at a minimum of 5 shots per roadway for acceptance.  
 
The contractor shall notify the Engineer/Inspector immediately when the average density does 
not meet 92% or exceeds 95%. An investigation will be initiated to determine if the results 
indicate that a problem with the mix is developing before laying any more material. Take all 
actions necessary to resolve compaction problems. Do not resume paving until allowed by the 
Engineer.  
 
Take immediate corrective measures when the specified compaction density is not being 
achieved. At the Engineer’s discretion, corrective measures may include removing and replacing 
areas that fail to comply with compaction requirements.  

 
The contractor shall provide sufficient personnel and manual compacting equipment to perform 
all handwork compaction in unison with the initial compaction rolling. If the handwork 
compaction begins to lag for whatever reason, the contractor shall cease paving operations until 
the handwork compaction is caught up with the rest of the paving operation.  Finish rolling shall 
be started after the pavement has cooled sufficiently to permit removal of the roller marks and 
shall be continued as necessary to produce a pavement free of indentations, marks, or ridges.   

 
8.3.2.  Thickness:  The compacted total thickness of any course, other than leveling courses, shall have 

an average thickness at least equaling the designated thickness.  The minimum thickness at any 
location shall not be less than the specified thickness minus ¼ inch (6.5 mm) 
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8.3.3.  Finished Surface:  The completed surface shall be thoroughly compacted, smooth, and free 
from ruts, humps, depressions, irregularities, rock pockets, excessive course aggregate, and 
roller marks. 

 

Any ridges, indentations, or other objectionable marks left in the surface of the asphalt concrete, 
shall be eliminated by rolling or other means. The use of any equipment that leaves ridges, 
indentations, or other objectionable marks in the asphalt concrete shall be discontinued. 

 

Areas of handwork at joints and miscellaneous structures shall match the smooth surface texture 
of all other areas of the new pavement. Care shall be taken not to broadcast at 
longitudinal joints. Course aggregate removed during raking shall not be returned to the 
finished mat surface.  Cold course aggregate shall not be reused, but discarded. Finished areas of 
asphalt concrete adjacent to concrete drainage facilities shall be placed in such a manner that the 
finished surface is no greater than ¼ inch (65 mm) higher than and no lower than flush with the 
facility. 
 

Take immediate corrective measures when segregation or non-uniform surface texture is 
occurring in the finished mat. If segregation continues to occur, stop production until a plan for 
providing uniform surface texture is approved by the Engineer. 
 

Remove and replace any HMAC that is loose, broken, mixed with dirt, shows visually too much or 
too little asphalt, or is defective in any way. 
 

Upon completion of paving, all joints shall be sealed using a combination of approved emulsified 
asphalt and sand with a minimum of 4.0 inches overlap of the two surfaces.  The newly paved 
surface will be protected from traffic until it has sufficiently cooled and has been properly cured. 

 
8.3.4.  Roof Drains: The contractor shall keep all curb and/or edge of road drains (roof drains) clear of 

HMAC. 
 
8.3.5.  Payment:  Payment for asphalt shall be based on a unit price per ton for furnishing and placing 

all materials, and for furnishing all equipment, labor, and incidentals necessary to complete the 
work as specified. 

 
 
9.      Grinding 
 

9.1.  Full Width: For the streets specified, full width grinding of existing asphalt for the full street width 
shall be done to the depth specified in the bid. Any asphaltic concrete left in place next to the curb or 
curb and gutter that cannot be removed by the grinder shall be removed by other means. All full 
width grinding shall be completed no more than 72 hours in advance of overlay. Payment for this 
work shall be by the square yard under the specified depths. 

 
9.2.  Temporary Wedges:  At the end of work day at locations where drop offs exceed 1 inch, temporary 

wedges which can be readily removed prior to continuation of work shall be placed at vehicle 
crossings.  The wedges shall be no less than 3.0 feet in width and shall be constructed with regard to 
the posted speed limits for the area. Appropriate signing indicating “Bump” shall be maintained at the 
location of the wedge(s) until work resumes.  Payment for this work shall be incidental to the unit 
prices for grinding and the signage included in the “Traffic Control” bid item. 

 
9.3.  Curb Inlets and Catch Basins: The contractor shall be responsible for protecting all curb inlets and 

catch basin from debris during the grinding process in accordance with Clean Water Services 
standards.  The contractor shall also be responsible for removing any grinding debris that enters curb 
inlets or catch basins.  Payment for this work shall be incidental to the unit prices for grinding.   
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10.    Asphalt Concrete Removal (Excavation) and Preparation 
After all required pavement grinding is complete; areas of defective pavement shall be designated and 
marked by the Inspector for replacement. These areas shall be saw cut by the contractor in rectangular 
sections. Saw cuts shall be made 1.0 foot beyond the damaged pavement area. Slurry from saw cutting 
shall be contained, removed from the site, and shall not come in contact with any wetland, waterway, or 
catch basins. Cost of saw cutting shall be considered incidental to the “Asphalt Concrete Removal and 
Preparation” bid item. Excavation shall consist of the removal of all defective bituminous material and any 
underlying concrete pavement, if present. 
 
Edge cracking or damage associated with removal shall be repaired at the contractor’s expense. All 
materials removed by the contractor shall become the property of the contractor and must be removed 
from the job site and disposed of in a legal manner. No provisions for on-site storage of spoils will be 
made.   
 
Prior to the street overlay, defective pavement shall be replaced with a minimum of 3” of Level 2, ½” 
dense graded asphalt or match the existing asphalt surface, whichever is greater. The tables list 
approximate depths for the AC Replacement areas suspected to be deeper than the typical 3 inches.  There 
is no guarantee to the accuracy of these depths. Asphalt replacement shall be subject to the compaction 
requirements in Section 8.3.1. In areas where defective pavement has been replaced, the finished surface 
shall match the line, grade, and elevation of the existing surface. Where the width of the replacement 
section exceeds 4.5 feet, an approved strike off assembly shall be used and shall be capable of providing a 
uniform surface, free of defects or irregularities. 
 

 
11.    Base Preparation 

Base preparation will be required after grinding as directed by the Engineer/Inspector. Once the grinding is 
complete the contractor will re-grade and roll the area to compact any loose material and obtain a level 
surface prior to placing the asphalt concrete lift.  Payment will be considered incidental and included in the 
appropriate bid item. 

 
 
12.    Surveying 

The City Engineering Division will provide all construction surveying required for this project.  A minimum of 
48 hours notice shall be provided for any staking required. A minimum of one (1) week notice shall  
be provided for any marking of l imits w ithin the alleys.  Contact Mike Filicky (503-681-6294), the 
City Surveyor for all construction survey issues. 
 
 

13.    Subgrade Stabilization 
Over excavation is anticipated in the areas of NE Goldie Drive, NW Amberwood Drive, SE 45th Court, and SE 
Wynnwood Drive due to suspected failures of existing base and subgrade. This work will require utility 
locates, which is the responsibility of the contractor. Telephone numbers for utility notification: 
 

 Oregon Utility Notification Center  1-800-332-2344 or 503-232-1987 
 City of Hillsboro     503-615-6509 (48 Hours notice) 
 

ATTENTION: Oregon law requires you to follow rules adopted by the Oregon Utility Notification 
Center. Those rules are set forth in OAR 952-001-0010 through OAR 952-001-0090.  You may obtain 
copies of the rules by calling the center.   
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Removal and disposal of excavated material shall include earth, organic material, concrete, rock, asphalt, 
metal, and pipe to the specified depth or as directed by the Engineer in the field.  Excavation to subgrade 
must be made in a manner that will not damage the subgrade. No vehicles, including construction 
equipment shall be allowed to drive on the exposed subgrade. Base rock shall be installed as quick ly 
as possible to facil itate the reopening of the roadway to traffic. Any damage to subgrade caused 
by the contractor shall be repaired at the contractor’s expense.  Subgrade testing will not be required. 
 
All excavated material shall become the property of the contractor.  The cost of hauling and dumping shall 
be considered incidental and included in the appropriate bid item.  The contractor shall not stockpile on the 
roadway or within the public right-of-way at any time during construction.  All material shall be disposed of 
off-site in a legal manner. 
 
Place Mirafi 500x (or approved equal) woven subgrade geotextile and backfill according to Oregon’s 
Standard Specifications for Construction, Section 00331 with 1” minus base rock conforming to Section 
2630 at the specified compacted depth or as directed by the Engineer.  
 
This work, as directed by the Engineer in the field, shall be constructed measured and paid by the cubic 
yard measured in place according to Oregon’s Standard Specifications for Construction, Section 00331 
“Subgrade Stabilization” bid item, and shall include all materials including geotextile, backfill, equipment, 
labor, and incidentals needed to complete the work. 
 
 

14.   Adjustment of Structures 
The contractor shall be responsible for adjusting all manholes, survey monument boxes, water valve boxes, 
catch basins, cleanouts, or other structures which will not otherwise be to finished grade upon completion 
of paving. Payment for the adjustment of these structures will be on a per unit basis. There are survey 
pins/spikes that will require the installation of a new survey monument box. Detail drawing attached. 
Payment for the new structures will be on a per unit basis. 

 
For those structures owned and maintained by utility companies, the contractor will be responsible for 
coordinating the adjustment with the appropriate company. Adjustment of utility company structures will be 
considered incidental to the unit bid prices. 
 
The contractor shall be responsible for adjusting all catch basin grates which, after overlay, would result in 
a catch basin depth of over two (2) inches from street grade. The contractor may taper the edges of the 
asphalt overlay to all catch basins in circumstances where the catch basin depth will not exceed two (2) 
inches.   
 
For sewer and storm system manholes, adjustment will be made using concrete grade adjustment rings 
and a high strength non-shrink quick set grouting. The grout shall be capable of setting in 15 minutes and 
ready for traffic in an hour. Any manholes with existing steel/iron adjustment rings shall have those rings 
removed and replaced with concrete grade adjustment rings and a high strength non-shrink quick set 
grouting.   
 

The cleanouts may be raised to grade physically or with steel/iron riser rings. 
 

Valve boxes shall not transmit shock or stress to the valve and shall be centered and plumb over the 
wrench nut of the valve, with the box cover flush with the surface of the finished pavement or such other 
level as may be directed. The contractor shall adjust existing valve boxes to finish grade as required for 
paving. Existing valve boxes that cannot be adjusted shall be removed. The contractor shall obtain a 
replacement valve box provided by the City of Hillsboro Water Department and install as required by 
contacting Water Operations at 503-615-6700. If the top of the valve nut is more than 4 feet below finished 
grade, contact the City of Hillsboro Water Department Operations to install a valve stem extension.  
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15.    Reconstruct Existing Manhole Frame 

Manholes at SE 67th Avenue, SE Johnson Street, and NE Grant Street as indicated in the mapbook require 
the reconstruction of existing manhole frames and grade rings. Sawcut and remove existing asphalt as 
needed to complete the work. Remove existing manhole lid, casting, and any damaged concrete grade 
rings, and loose or damaged grout. Take care to ensure that no materials fall into the manhole or pipes. 
Any materials that enter the manhole must be promptly removed. Replace all damaged grade rings and set 
in non shrink grout.  If the casting and lid are in good condition they may be reinstalled.  If the casting is 
damaged, or does not fit well with the lid, the casting or lid will need to be replaced. The reconstructed 
manhole frame should be set to final paving grade without the use of metal paving risers. If the existing 
frame already included a riser, it shall be removed and the frame adjusted to work without the riser. AC 
pavement removed to complete this work shall be restored to the original depth. All materials and 
workmanship for the manhole frame reconstruction shall comply with Clean Water Services Design and 
Construction Standards. 
 

Payment for reconstruction of existing manhole frame shall be payment in full for furnishing and placing all 
materials, and for furnishing all equipment, labor, and incidentals necessary to complete the work as 
specified on a unit price per each, in place. 

 
 
16.    Jointing 

Cold joints on all overlays shall be reduced to the shortest lengths possible. At the end of the working day, 
all work performed shall be completed with a transverse joint. Location of the transverse joint must be 
approved by the Inspector. 

 
Temporary wedges shall be placed at these joints, which can be readily removed prior to continuation of 
work. The wedges shall be no less than 3.0 feet in width and shall be constructed with regard to the posted 
speed limits for the area. Appropriate signing indicating “Abrupt Edge” or “Bump” shall be maintained at the 
location of the wedge(s) until work resumes. 

 
No longitudinal cold joints will be allowed to remain exposed for more than 3.5 hours without the adjacent 
panel being paved.  Sealing of these joints must meet the satisfaction of the Inspector. 

 
 
17.    Shoulder Rock 

Use ¾” minus shoulder rock in the areas as indicated in the spreadsheets.  The shoulder rock shall comply 
with Oregon’s Standard Specifications for Construction Section 00640. Use clean, hard, durable aggregates, 
reasonably well-graded from maximum size to dust. This work shall be constructed measured and paid by 
the ton under the ¾” Minus Shoulder Rock bid item. Payment will be in full for furnishing excavation and 
placing all materials including backfill, geotextile, equipment, labor, and incidentals needed to complete the 
work as specified. 

 
 
18.    Striping, Markings, and Reflectorization 

All striping including stop bars, crosswalks, and special markings, such as arrows and word stencils, shall be 
replaced at original locations unless directed by the Engineer. The contractor is responsible for re-
establishing and pre-marking the centerline, lane lines, crosswalks, stop bars, legends and 
special markings of all areas overlaid. The contractor shall contact Brad Eckland (503-615-6562), the 
City Assistant Public Works Superintendent or designee a minimum of 48 hours for verifying layout prior to 
installing any material or for any questions on re-establishing striping and markings.  
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All markings shall be reflective 3M 380 AW cold tape inlay or approved equal unless otherwise indicated on 
the bid sheet. Inlayed cold tape shall be placed and rolled at pavement surface temperatures between 120 
to 150 degrees Fahrenheit with a finishing roller at a speed of 2 to 3 miles per hour. This project 
requires cold tape inlay to be placed at time of overlay. If the striping materials are not on site 
for the paving project, the paving will be delayed until the material is available. This delay will 
not be considered an act to allow the contractor to go over the required 72 hour window from 
time of grind to time of paving the roadway back. 
 
The contractor shall replace or install all yellow centerline, white lane lines, white fog line, crosswalks, stop 
bars, turn arrows, bicycle symbols, two-way and one-way retro-reflective raised pavement markers as 
indicated on the mapbooks and spreadsheets.  The use of torches to place the markers is prohibited near 
the cold tape inlay.     
 
If the street is ground out and the overlay cannot be placed by the end of the work day, temporary 
pavement markings in accordance with the MUTCD Part VI shall be placed by the contractor on lane lines, 
centerlines, stop bars or any other markings as directed by the Project Manager and maintained until the 
paving occurs. Temporary pavement markings, most often reflective tabs or reflective foil back tape, will be      
placed every one hundred (100) feet on the fog line, every forty (40) feet on the center line, and every 
twenty (20) feet on centerline and lane lines at intersections and in some cases double striping may be 
required. The reflective foil back tape shall be used to mark out stop bars, crosswalks, and directional 
arrows where needed. The temporary markings shall match the existing markings and are installed to help 
guide motorist and pedestrians until the permanent markings can be installed. Centerline markers shall be 
yellow and lane line markers shall be white. No project area shall be left for the day without re-establishing, 
at a minimum, temporary stop lines, centerline and lane lines. All temporary striping/markings shall be 
removed at the time of paving. Temporary pavement markings with placing and maintaining shall be 
considered incidental to the project. 
 
The comments on the spreadsheets list the stop bars and crosswalks as informational and the quantity is 
under the 12” white line item. 

 
 
19.    Traffic Signal Detector Loops 

There are no signal detector loops needing replaced on this project. SE Johnson Street at Cornelius Pass 
Road has video detection.  
 
    

20.    Sidewalk Ramps w/Truncated Domes, Concrete Sidewalk, PCC Driveways, and Curb/Gutter 
Sidewalk ramps will be removed and replaced with a new ramp to meet ADA standards, including the 
truncated dome standard at the locations indicated in the following table or as directed by the Engineer. 
Refer to the attached ODOT drawings for guidance on ADA requirements. The truncated domes shall be a 
wet set product, black in color and installed per manufacturer’s instructions. The exception to the black 
color on the truncated domes will be on the ramp at Turner/Cornell Road, which will be yellow as requested 
by Washington County. The contractor shall limit the time each sidewalk ramp is disrupted to 7 
days. Consideration will be given for changes in weather conditions. 
 
The ramp areas to be replaced with a new ramp and truncated dome panel shall be removed to the nearest 
joint or shall be saw cut and may include curb/gutter. Some areas of sidewalk adjacent to the ramp 
removal/replacement will need to be removed (to the nearest joint or shall be saw cut) and replaced to 
better match existing sidewalk in eliminating any potential trip hazard. Any slurry created by saw cutting 
shall be contained, removed from the site, and shall not come in contact with any wetland, waterway, or 
catch basins. All material removed shall become the property of the contractor and disposed of in a legal 
manner.  
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The southwest corner ramp on NE Turner Drive at NE Cornell Road abuts a Washington County roadway. 
The contractor shall coordinate traffic control and obtain any necessary no-cost right-of-way permits 
through Washington County by contacting Aaron Clodfelter at 503-846-7632 or 
Aaron_Clodfelter@co.washington.or.us. The County’s “General Construction/Signs” application for the right-
of-way permit can be found at http://www.co.washington.or.us/LUT/Divisions/Operations/Permits/row-
permits.cfm.   
 

Removal and replacement of any curb/gutter as part of the ramp replacement shall be considered 
incidental and included in the appropriate bid item. Some ramps will require a landscape retaining curb at 
the property line. The installation of this retaining curb is considered part of the ramp replacement and 
shall be considered incidental and included in the appropriate bid item. Landscaping shall be restored to an 
as good or better condition as determined by the Engineer. 
 

 
TEMP SEC 

ID 

 
STREET LOCATION 

 
CORNER 

LOCATION 

 
REPLACE 

RAMP 

REPLACE 
SIDEWALK 

(SQFT) 
Notes 

A4 C2443A SE 67th Ave @ Johnson SE/SW 2 200  
A4 C2443B SE 67th Ave @ Beg C/G (E) End SW 1 ----  
A4 D2581B SE Johnson St @ 72nd NE/NW 2 ---- NW corner has survey pin to be reset 

by City Survey 
A4 H2584A SE Johnson St @75th  SW/SE/NE 3 400 SE corner has CB, street signs and 

survey pin in area; adjust crossing 
and signs as needed (City responsible 
to reset pin and signs) 

B1 C1597 SW Armco Ave @ Walnut NW/NE 2 50  
B2 1007 NE Turner Dr @ Cornell SW 1 ---- CB in ramp area; County @ Cornell  – 

yellow truncated domes 
B2 A1170A NE Brogden St @ 16th SE/NE 2 ---- SE corner has 3 WV & mailboxes; NE 

corner has street sign on round pole 
B3 E1084 NE 37th Ave @ Laura SE/NE/SW 3 100 CBs in ramp areas 
B3 E1000 NE Laura St @ 38th NE/NW/SW 3 50 NE corner has WTR meter & CB; NW 

corner has WTR meter, street sign & 
CB in area 

B3 F1004 NE Laura St @ 39th NW/SW/NE 3 ---- CBs in ramp areas 
B3 G1006 NE Laura St @ 40th ALL 4 200 NW corner has street sign; SW 

corner has pkg sign on round pole & 
WTR meter; NE corner has WTR 
meter; SE corner has 3 WV 

B3 H1009 NE Laura St @ 41st NW/NE 2 75 NW corner has CB & street sign 
B3 I1011 NE Laura St @ 42nd NW/NE/SW 3 100 NW corner has street sign & CB;  

SW corner has weep holes 
C2 J551 NE 9th Ave @ Baldwin St ALL 4 150 SE corner has 2 WV 
C2 C519 NE Hood St @ 9th SE/SW/NW 3 100  
C2 D522 NE Hood St @ 10th 

NE Hood St @ Spur 
NW/SW 

SW/NW/NE 
2 
3 

75 NE corner has WV 

D1 A339 NE 2nd Pl @ Shannon SW/NW 2 150 NW corner has CB & mailbox – 
sidewalk includes bump-out for 
mailbox 

D1 A299 NE Shannon St @ Spur  

SW(2)/NW/SE 4 ---- CB in ramp areas; NW corner has 
weep holes 

D1 D296 NE Shannon St @ Carole SW/SE/NE 3 100  
D1 E288 NE Shannon St @ 2nd Ave ALL 4 175 CBs in ramp areas 

TOTALS 56 1925  

mailto:Aaron_Clodfelter@co.washington.or.us
http://www.co.washington.or.us/LUT/Divisions/Operations/Permits/row-permits.cfm
http://www.co.washington.or.us/LUT/Divisions/Operations/Permits/row-permits.cfm
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SPECIAL SPECIFICATIONS - SCHEDULE “E”: OVERLAYS  E.14 

 
 
Payment for retrofit and replacement of ramps with truncated domes shall be on a per unit basis with saw 
cutting, removal, curb/gutter and landscape retaining curb/restoration being considered incidental. 
Sidewalk will be removed and replaced at the locations indicated in the table, or as directed by the 
Inspector/Engineer. Payment for concrete sidewalk replacement shall be on a square foot basis including 
labor, saw cutting, removal, landscape restoration, materials, and base rock.  
 
The PCC residential driveway at 1164 NE Turner Drive will need to be removed and replaced according to 
City of Hillsboro standards. Standard details are attached at the end of these specifications. PCC driveways 
shall be removed to the nearest joint or shall be saw cut. Any slurry created by saw cutting shall be 
contained, removed from the site, and shall not come in contact with any wetland, waterway, or catch 
basins. All material removed shall become the property of the contractor and disposed of in a legal manner. 
Construct driveways 18 feet and wider in two separate pours to maintain access to the 
property. Driveways shall be opened to light vehicle traffic w ithin 5 days of placing concrete.  
This may require a high early concrete mix  design.  The sidewalk section of all driveways shall 
comply with current ADA regulations. 
 
The curb in front of the driveways is included in the square footage quantity of the driveway removal and 
replacement item.  Payment for removal and replacement of PCC driveways shall be on a square foot basis 
with saw cutting and removal being considered incidental.   
 
All sidewalk ramps, sidewalks, driveways, curb and curb/ gutter w ork shall be completed at 
least 5 days prior to the grinding for overlays. I f the contractor damages any of the concrete 
work during the overlay, they w ill be responsible for repairing at the contractor’s expense. 
 

 
21.  Sanitary Facilities 

The contractor shall provide proper on-site sanitary facilities for its employees. 
 
 
22.    Asphalt Cement Material Price Escalation/De-escalation 

An asphalt cement escalation/de-escalation clause will be in effect during the life of the contract.  The City 
reserves all of its rights under the contract, including, but not limited to, its rights for suspension of the 
work and termination of the contract under the City of Hillsboro Standard Terms & Conditions for Public 
Improvement Contracts Part VI. Section J, and this escalation/de-escalation provision shall not limit those 
rights. 

 
a. Monthly Asphalt Cement Material Price (MACMP) – The Monthly Asphalt Cement Material Price 

(MACMP) will be established by the City each month.  For information regarding the calculation of the 
MACMP, and for the actual MACMP, go to the ODOT website at: 
http://www.oregon.gov/ODOT/HWY/ESTIMATING/pages/asphalt_fuel.aspx. If the City selected index 
ceases to be available for any reason, the City in its discretion will select and begin using a substitute 
price source or index to establish the MACMP each month.  The MACMP will apply to all asphalt 
cement including but not limited to paving grade, polymer modified, and emulsified asphalts, and 
recycling agents.  The City does not guarantee that asphalt cement will be available at the MACMP. 

 
b. Base Asphalt Cement Material Price (Base) – The Base asphalt cement material price for this 

Project is the MACMP published on the ODOT website for the month immediately preceding the bid 
opening date. 

 

http://www.oregon.gov/ODOT/HWY/ESTIMATING/pages/asphalt_fuel.aspx
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SPECIAL SPECIFICATIONS - SCHEDULE “E”: OVERLAYS  E.15 

c. Monthly Asphalt Cement Adjustment Factor – The Monthly Asphalt Cement Adjustment Factor 
will be determined each month as follows: 

 
• If the MACMP is within ± 10% of the Base, there will be no adjustment. 
• If the MACMP is more than 110% of the Base, then: 

Adjustment Factor = (MACMP) – (1.10 x Base) 
• If the MACMP is less than 95% of the Base, then: 

Adjustment Factor = MACMP) – (0.90 x Base) 
 

d. Asphalt Cement Price Adjustment – A price adjustment will be made for the items containing 
asphalt cement listed below.  The price adjustment as calculated in (c) above will use the MACMP for 
the month the asphalt is incorporated into the Project.  The price adjustment will be applied to the 
quantity of asphalt cement calculated from quality control testing performed according to Oregon’s 
Standard Specifications for Construction, Section 00745 and will be adjusted to exclude the asphalt 
cement contained in RAP (recycled asphalt pavement).  The percentage of asphalt cement contained 
in RAP shown in the JMF (job mix formula) will be used for the adjustment. 

 
The Pay Items for which price adjustments will be made under these Special Provisions are: 

 
• Asphalt Concrete Replacement 
• 2” Level 2, ½” Dense Graded Asphalt Concrete 
• 2.5” Level 2, ½” Dense Graded Asphalt Concrete 
• 3” Level 2, ½” Dense Graded Asphalt Concrete 

 
 
 



CENTERLINE SURVEY MONUMENT
BOX RETROFIT FOR OVERLAYS
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COMPACTED SUBGRADE
2" 3/4"-0" CRUSHED ROCK

2% SLOPE

ROW
5' MIN. 1'

ROAD
SEE NOTE 3

5' MIN. ROW

2% SLOPE

CONCRETE WALK
CURB JOINT

SEE NOTE 3

2" 3/4"-0" CRUSHED ROCK
COMPACTED SUBGRADE

CONCRETE WALK

1. CONCRETE SHALL BE 3000 P.S.I. AT 28 DAYS.  BATCH MIX TICKETS SHALL BE MADE AVAILABLE AT
INSPECTOR'S REQUEST.

2. PANELS SHALL BE 5 FEET LONG.

3. SIDEWALK THICKNESS SHALL BE A MINIMUM OF 5 1/2" THROUGH DRIVEWAY SECTIONS AND 3 1/2"
ELSEWHERE.

4. WEEPHOLES IN CURBS SHALL BE EXTENDED TO THE BACK OF SIDEWALK WITH 3" I.D. SCH. 40 PVC AND
COUPLER AT 2%± SLOPE.

5. A MINIMUM 24" WIDE SECTION OF TRUNCATED DOMES SHALL BE INSTALLED ON BOTH SIDES OF
SIGNALIZED COMMERCIAL OR INDUSTRIAL DRIVEWAYS, OR AS DETERMINED BY THE CITY ENGINEER.

ROAD

SIDEWALK LOCATED AT PROPERTY LINE

SIDEWALK LOCATED AT CURB

NOTES:

STANDARD SIDEWALK
PW-080

IF NOT ONE INCH ON THIS SHEET,
ADJUST SCALES ACCORDINGLY

BAR IS ONE INCH ON ORIGINAL
DRAWING

VERIFY SCALES SHEET NO.

PROJECT NO.

PLOT DATE:FILE NAME: PW-080.DWG150 E MAIN ST | 4TH FLOOR | HILLSBORO, OR  97123-4089
PHONE: 503.681.6146 | FAX: 503.681.6245

1"0

5/29/2013 4:56 PM



1" RADIUS
1" BATTER
2" RADIUS

1 1/2"
1" BATTER

18"
24"

SEE NOTE 5

MIN. 3000 PSI CONCRETE AT
28 DAYS

WEEPHOLE - 3" I.D. SCH 40 PVC OR EQUAL WITH
COUPLING BEHIND BACK OF CURB

CURB AND GUTTER
NTS

1" RADIUS

MIN. 3000 PSI CONCRETE AT
28 DAYS

SEE NOTE 6

STANDARD CURB
NTS

STREET FINISH
GRADE

NOTES

1. EXPANSION JOINTS SHALL BE PROVIDED AT EACH POINT OF TANGENCY OF THE CURB MATERIAL,
PRE-MOLDED, NON-EXTRUDING, WITH A MIN. THICKNESS OF 1/2".

2. CONTRACTION JOINTS SHALL BE A MINIMUM OF 2" DEEP, SPACED A MAXIMUM OF 15 FT. APART, AND
MATCH PCC STREET SLAB JOINTS.

3. BASE ROCK 1-1/2" MINUS, COMPACTED TO 95% AASHTO T-180 - SHALL BE TO SUBGRADE OF STREET
STRUCTURE OR 4" IN DEPTH, WHICHEVER IS GREATER, EXTENDING 1' BEHIND CURB.

4. SLOPE OF GUTTER SHALL NOT EXCEED 5% AT WHEELCHAIR ACCESS RAMP.

5. GUTTER THICKNESS SHALL MATCH THICKNESS OF AC OR PCC/AC PAVEMENT THICKNESS, WHERE THICKNESS
EXCEEDS SIX INCHES.

6. THE HEIGHT OF THE STANDARD CURB SHALL MATCH THE AC OR PCC/AC PAVEMENT THICKNESS PLUS THE
CURB EXPOSURE WHEN GREATER THAN 16".

WEEPHOLE - 3" I.D. SCH 40 PVC OR EQUAL WITH
COUPLING BEHIND BACK OF CURB

6"

6"

6"

9"

6"

STANDARD CURB
PW-070

IF NOT ONE INCH ON THIS SHEET,
ADJUST SCALES ACCORDINGLY

BAR IS ONE INCH ON ORIGINAL
DRAWING

VERIFY SCALES SHEET NO.

PROJECT NO.

PLOT DATE:FILE NAME: PW-070.DWG150 E MAIN ST | 4TH FLOOR | HILLSBORO, OR  97123-4089
PHONE: 503.681.6146 | FAX: 503.681.6245

1"0

6/4/2013 4:54 PM

SEE NOTE 5
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IF NOT ONE INCH ON THIS SHEET,
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Schedule "C": Slurry Seals

 2015 Pavement Management Program
#20552222‐6102
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A2381 SE 53RD AVE CDS C/L PUEBLO ST 235 32 0.5 1,115 2 1 0 0 MON
B2355 SE 53RD AVE C/L PUEBLO ST C/L 53RD AVE (SPUR) 282 32 0 1,003 1 0 0 0 MON
C2329 SE 53RD AVE C/L 53RD AVE (SPUR) S/S DRAKE RD 247 32 0 878 2 2 1 15 MON
2331 SE 53RD AVE (SPUR) E/S 53RD AVE CDS 100 32 1 914 1 1 0 0 MON
2382 SE 54TH CT S/S PUEBLO ST CDS (S) 140 32 1 1,056 2 1 0 0 MON
A2377 SE 56TH PL N/S PUEBLO ST C/L MADERA CT 335 32 0 1,191 1 2 0 0 MON
B2341 SE 56TH PL C/L MADERA CT S/S DRAKE RD 345 32 0 1,227 1 0 0 15 MON
2342 SE MADERA CT E/S 56TH PL CDS (E) 291 32 1 1,593 3 2 1 0 MON
A2359 SE PUEBLO ST E/S 53RD AVE C/L 54TH CT 261 32 0 928 2 3 1 0 MON
B2364 SE PUEBLO ST C/L 54TH CT W/S 55TH AVE 248 32 0 882 0 0 0 0 MON
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Template B3
Schedule "C": Slurry Seals

 2015 Pavement Management Program
#20552222‐6102
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A3603 SE ALBERTINE ST CDS C/L MARINETTE 210 30 0.5 979 5 2 3 3 1 0 FRI MOSS
B3619 SE ALBERTINE ST C/L MARINETTE E/S PORTLANDIA 232 30 0 773 3 2 6 1 0 0 FRI
B3656 SE ALIKA AVE N/S ROUNDELAY C/L BIANCA 425 30 0 1,417 7 6 4 4 1 0 FRI
C3686 SE ALIKA AVE C/L BIANCA C/L LEANDER 210 30 0 700 4 2 3 3 0 0 FRI
D3759 SE ALIKA AVE C/L LEANDER BACARRA 420 30 0 1,400 5 3 4 10 1 0 FRI
E3683 SE BACARRA ST W/S NAZOMI AVE ALIKA AVE 191 30 0 637 3 1 3 1 0 0 FRI
D3693 SE BIANCA ST W/S 11TH C/L HIGHFIELD 428 30 0 1,427 4 0 4 6 0 0 FRI INCL INT @ 11TH AVE
E3756 SE BIANCA ST C/L HIGHFIELD C/L MOONLIGHT 212 30 0 707 2 2 4 3 0 0 FRI
F3786 SE BIANCA ST C/L MOONLIGHT W/S ALIKA 196 30 0 653 1 1 4 1 1 0 FRI
A3698 SE HIGHFIELD AVE N/S ROUNDELAY C/L WESTERLAND 210 30 0 700 0 2 3 3 1 0 FRI
B3777 SE HIGHFIELD AVE C/L WESTERLAND S/S BIANCA 204 30 0 680 1 2 0 3 0 12 FRI
C3798 SE HIGHFIELD AVE N/S BIANCA S/S LEANDER 176 30 0 587 2 2 0 0 0 11 FRI
B3681 SE LEANDER ST E/S 11TH C/L HIGHFIELD 390 30 0 1,300 3 2 2 3 1 16 FRI
C3696 SE LEANDER ST C/L HIGHFIELD C/L NAZOMI 205 30 0 683 1 2 3 3 0 0 FRI
D3735 SE LEANDER ST C/L NAZOMI W/S ALIKA 201 30 0 670 1 1 3 2 0 0 FRI
3741 SE MARINETTE AVE END SOUTH S/S ALBERTINE ST 379 30 0 1,263 5 2 3 1 1 0 FRI
3633 SE MOONLIGHT AVE N/S ROUNDELAY S/S BIANCA 411 30 0 1,370 4 4 0 2 0 0 FRI
D3749 SE NAZOMI AVE N/S LEANDER C/L TAMANGO 201 30 0 670 1 2 4 3 0 0 FRI
E3763 SE NAZOMI AVE C/L TAMANGO S/S BACARRA 200 30 0 667 3 2 0 1 0 0 FRI
F3640 SE PORTLANDIA  AVE N/S BACARRA S/S ALBERTINE ST 524 30 0 1,747 6 4 0 2 0 0 FRI MOSS
C3750 SE ROUNDELAY ST W/S HIGHFIELD ST C/L MOONLIGHT 232 30 0 773 4 1 3 1 0 0 FRI
D3808 SE ROUNDELAY ST C/L MOONLIGHT C/L ALIKA 212 30 0 707 2 1 3 1 0 0 FRI
E3854 SE ROUNDELAY ST C/L ALIKA END (E) 143 30 0 477 3 1 4 1 0 0 FRI
F3668 SE TAMANGO ST E/S 11TH PAVEMENT CHANGE (E) 175 30 0 583 0 2 0 1 0 17 FRI
G3684 SE TAMANGO ST PAVEMENT CHANGE W/S NAZOMI 380 30 0 1,267 3 2 2 1 1 0 FRI
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Template B4
Schedule "C": Slurry Seals

 2015 Pavement Management Program
#20552222‐6102
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A3259A SE 23RD AVE N/S SPRUCE ST C/L 23RD AVE SPUR 479 32 0 1,703 1 1 0 0 0 0 15 MON
B3270 SE 23RD AVE (SPUR) N/S PINE/23RD CDS 45 52 0 260 1 0 0 0 0 0 0 MON
E2060 SE 24TH AVE 32 FT S OF S/S BUSH ST S/S SPRUCE ST 300 32 0 1,125 2 4 0 0 1 0 14 FRI INCL INT AND ADDED AREA @ BUSH (15x35)
1987 SE 24TH AVE (SPUR) E/S 24TH AVE END CURB (N/S) 119 36 0 476 0 1 0 0 0 1 15 MON
2028 SE 25TH AVE N/S SPRUCE ST DEAD END (N) 123 36 0 492 0 0 0 1 0 0 0 FRI
B1977B SE PINE ST E/S 21ST AVE C/L 23RD AVE SPUR 398 32 0 1,415 1 2 1 0 0 1 16 MON
G2029 SE SPRUCE ST W/S 24TH AVE C/L 25TH AVE 563 36 0 2,252 3 1 0 1 0 0 72 FRI INCL INT @ 24TH
H2033 SE SPRUCE ST C/L 25TH AVE W/S 28TH AVE 639 36 0 2,556 2 1 0 0 0 1 17 FRI
2084 SE WILLOW CT CDS (W) W/S 24TH 506 32 1 2,357 2 0 0 0 0 1 0 FRI

12,636 12 10 1 2 1 4 149
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Note:  Sections that are on the edge of a template were generally assigned to the template where
            the Section ID is displayed. Check adjacent template if quantity information is missing. Template B4
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Template C2
Schedule "C": Slurry Seals

 2015 Pavement Management Program
#20552222‐6102

M
A
N
H
O
LE

CA
TC

H
BA

SI
N

W
A
TE
R 
V
A
LV

E

G
A
S 
V
A
LV

E

CL
EA

N
 O
U
T

SU
RV

EY
 P
IN

SU
RV

EY
 M

O
N
 B
O
X

BL
U
E 

RE
D
/W

H
IT
E

12
" 
W
H
IT
E 
(L
F)
, T
H
ER

M
O
PL
A
ST
IC

4"
 W

H
IT
E 
(L
F)
, P

A
IN
T

8"
 W

H
IT
E 
(L
F)
, P

A
IN
T

LE
FT
 T
U
RN

 A
RR

O
W
 (E

A
),
 P
A
IN
T

"O
N
LY
" 
LE
G
EN

D
 (E

A
),
 P
A
IN
T

RR
 X
IN
G
 (E

A
),
 T
H
ER

M
O
PL
A
ST
IC

A1826 SE 2ND AVE S/S MAPLE ST END PAVE (S) 198 19 0 418 1 1 0 0 0 0 0 0 0 13 0 0 0 0 0 MON ODOT PJCT
B1776 SE 2ND AVE N/S MAPLE ST C/L MAPLE‐CEDAR ALLEY 210 19 0 443 1 1 0 0 0 0 0 0 0 15 0 0 0 0 0 MON ODOT PJCT

C3071 SE 2ND AVE C/L MAPLE‐CEDAR ALLEY END 147 18 0 294 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 MON

ODOT PJCT ‐ MH'S STILL NOT 
PAVED AROUND ON NORTH END 
‐ CHARLIE WORKING W/ODOT 
TO COMPLETE BY JUNE

E1620 SE 3RD AVE N/S WALNUT ST C/L HB ALLEY 220 40 0 978 0 2 0 0 0 0 0 0 9 76 30 77 2 1 0 MON 2‐LANE X‐WALK
F1587 SE 3RD AVE C/L HB ALLEY S/S OAK ST 206 40 0 916 0 0 1 0 0 0 0 1 5 84 50 0 0 0 0 MON 2‐LANE X‐WALK
G1548 SE 3RD AVE N/S OAK ST C/L HB ALLEY 211 40 0 938 0 2 0 0 0 1 0 0 5 76 100 0 0 0 0 MON 2‐LANE X‐WALK
H1512 SE 3RD AVE C/L HB ALLEY S/S BASELINE ST 215 40 0 956 1 1 0 0 0 0 0 1 5 80 50 0 0 0 0 MON 2‐LANE X‐WALK

D3073 SE 7TH AVE 42FT S C/L ALDER CT C/L MAPLE ST 480 30 0 1,600 3 1 5 0 0 0 1 1 0 104 0 0 0 0 1 MON
STOPS=2 RR; DO NOT REPLACE 
CENTERLINE STRIPE

E1798 SE 7TH AVE C/L MAPLE ST S/S CEDAR ST 453 30 0 1,510 0 3 2 1 0 0 0 0 0 0 0 0 0 0 0 MON
DO NOT REPLACE CENTERLINE 
STRIPE

F1725 SE 7TH AVE S/S CEDAR ST S/S WALNUT ST 460 30 0 1,533 3 1 0 1 1 0 0 1 0 14 0 0 0 0 0 MON
DO NOT REPLACE CENTERLINE 
STRIPE

A1878 SE ALDER CT CDS (W) C/L CAMELLIA CT 227 30 1 1,315 0 1 0 0 0 0 2 1 0 0 0 0 0 0 0 MON
B1875 SE ALDER CT C/L CAMELLIA CT W/S 7TH AVE 317 30 0 1,057 2 2 0 0 0 0 1 0 0 18 0 0 0 0 0 MON
1876 SE CAMELLIA CT N/S ALDER CT CDS (N) 140 30 1 1,025 2 1 3 0 0 0 3 0 0 0 0 0 0 0 0 MON

A1775 SE MAPLE ST E/S 1ST AVE C/L 1ST‐2ND ALLEY 216 30 0 720 2 0 0 0 0 0 0 1 0 15 0 0 0 0 0 MON
PARKING T'S WILL BE REMOVED 
AND NOT  REPLACED; ODOT PJCT

B1777 SE MAPLE ST C/L 1ST‐2ND ALLEY C/L 2ND AVE 238 30 0 793 4 4 5 0 0 0 0 1 0 0 0 0 0 0 0 MON ODOT PJCT
C1780 SE MAPLE ST C/L 2ND AVE PAVEMENT CHANGE 274 30 0 913 1 4 1 0 0 0 0 0 0 0 0 0 0 0 0 MON ODOT PJCT

15,409 24 24 17 2 1 1 7 7 24 495 230 77 2 1 1

G
A
RB

A
G
E 
D
A
Y

NOTES

TEMPLATE TOTALS

W
ID
TH

CD
S?

A
RE

A
 (S

Q
YD

)

EXISTING UTILITIES & SURVEY RPMS PAVEMENT MARKINGS

SE
CT

IO
N
 ID

STREET FROM TO LE
N
G
TH

Note:  Sections that are on the edge of a template were generally assigned to the template where
            the Section ID is displayed. Check adjacent templates if quantity information is missing. Template C2



I3

I3
I1

44
8A

N2635

N1415B

D1585

L1815

I1
44

8B

E1586

M2625

D1540D

O2637

X1651

E1540B

D1452B

H
18

21

Q1414

E3866

ZB1660

I1
90

9

J1
71

4

E1
53

9

D
16

95
A1

80
3

A3
25

7A

F1
56

5
H

14
94

D1452AB

B1
75

6
G

15
23

C
17

32

D
15

75

L720

H3248A

F1
50

7

A3269

ZC1666
Y1653 Z1654 ZA1656

K1819

F1
87

3

J1812

G1593

E1
91

6

O1810

E1902
D

19
53

N1415A P1409

D1898

N1813

1874

C1896

B1
96

3

D1540A

H1805

K1740

C1526

U1641 V1647

I1809

E1
58

4

B1576

D
16

59

C
16

52

L1
64

8

E1
66

5E1
63

9

1787

B1894

Q1830

32
53

I1
78

6

J1
88

8

C
18

95

A1574

D
19

01

C
18

97

ZE1673

A1719

F1589

ZD1684

P1822

F1917

C1581

G1923

B1
81

8

A1
81

1

K1
80

8

O1422A

1508

D
18

14

L1
66

7

E1
74

6

M
14

24

B1672

K1
68

3

E1540A

D1540C

W
1649

D1540B

D1452BB

!.

!.

!.

!.

!.

!.

!. !.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.
!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!. !.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

åÙ

åÙ

åÙ

åÙ

åÙ

åÙ

N
E

15
TH

A
V

E

S
E

1 1
TH

A V
E

S
E

11
TH

P
L

SE ALDER ST

S
E

16
TH

A
V

E

SE OAK ST

S
E

13
TH

A
V

E

SE OAK ST

S
E

12
TH

A
V

E
SE WALNUT ST S

E
11

TH
AV

E

SE

CEDAR

ST

S
E

14
TH

A
V

E

S
E

16
TH

A
V

E

SE ALDER ST

S
E

15
TH

A
V

E

S
E

13
TH

A
V

E

SE ELM ST

S
E

12
T H

A
V

E

SE SUSSEX
CT

S
E

18
T H

A
V

E

S
E

9 T
H

A
V

E

S
E

10
TH

A
V

E

S
E

1 2
T H

A
V

E

S
E

18
TH

A
V

E

SE WALNUT ST

SE OAK ST

S
E

15
T H

A
V

E

SE WALNUT ST

S
E

18
T H

A
V

E

SE MAPLE CT

SE OAK CREST DR

SE MAPLE ST SE MAPLE STSE
B

R
A

U
N

E
R

P
L

SE MAPLE ST

SE BASELINE
ST

SE CEDAR ST

SHUTE PARK

WALNUT STREET PARK

DISCLAIMER
This map was derived from several databases.

The City cannot accept responsibility for any errors.
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Template C3
Schedule "C": Slurry Seals

 2015 Pavement Management Program
#20552222‐6102
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D1814 SE 13TH AVE N/S MAPLE ST C/L CEDAR ST 443 32 0 1,575 1 2 0 0 0 0 0 12 0 MON
E1746 SE 13TH AVE C/L CEDAR ST S/S WALNUT ST 486 32 0 1,728 1 4 0 0 0 1 0 14 0 MON
3253 SE 14TH AVE C/L CEDAR ST S/S WALNUT ST 471 30 0 1,614 0 2 1 0 0 1 0 15 0 MON ADDED AREA FOR 1/2 EYEBROW (20x20)

L720 SE CEDAR ST E/S 13TH AVE 14TH AVE 223 32 0 905 1 0 2 0 0 0 0 0 0 MON ADDED AREA FOR 1/2 EYEBROW (20x20)
V1647 SE WALNUT ST E/S 10TH AVE C/L 11TH AVE (W) 397 37 0 1,632 2 1 0 1 1 2 9 79 100 MON ODOT PJCT @ 10TH; 2‐LANE X‐WALK
W1649 SE WALNUT ST C/L 11TH AVE (W) C/L 11TH AVE (E) 76 40 0 338 0 1 0 0 0 0 1 0 20 MON
X1651 SE WALNUT ST C/L 11TH AVE (E) C/L 11TH PL 182 40 0 809 1 2 0 0 0 0 5 0 40 MON
Y1653 SE WALNUT ST C/L 11TH PL W/S 12TH AVE 242 40 0 1,076 0 2 0 0 1 2 5 78 60 MON 2‐LANE X‐WALK
Z1654 SE WALNUT ST E/S 12TH AVE C/L 13TH AVE 242 36 0 968 2 3 0 0 0 0 5 68 60 MON 2‐LANE X‐WALK
ZA1656 SE WALNUT ST C/L 13TH AVE C/L 14TH AVE 258 36 0 1,032 1 0 0 0 0 0 6 0 60 MON
ZB1660 SE WALNUT ST C/L 14TH AVE C/L 15TH AVE 215 36 0 860 4 1 1 0 0 1 5 0 50 MON
ZC1666 SE WALNUT ST C/L 15TH AVE C/L 16TH AVE 252 36 0 1,008 1 1 0 0 0 0 5 0 60 MON
ZD1684 SE WALNUT ST C/L 16TH AVE W/S 18TH 623 36 0 2,492 3 2 2 0 0 2 15 20 150 MON

16,037 17 21 6 1 2 9 56 286 600
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Template C6
Schedule "C": Slurry Seals

 2015 Pavement Management Program
#20552222‐6102

RPMS

THERMOPLASTIC 
PAVEMENT 
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1918 SE 55TH PL CDS (S) S/S CLEARBROOK 109 30 1 922 0 2 3 1 0 0 MON
C1955A SE 56TH AVE N/S PATTERSON ST LOT #749 (N P/L) 253 30 0 843 1 0 0 4 1 17 MON
C1955B SE 56TH AVE LOT #749 (N P/L) C/L CLEARBROOK ST 200 30 0 667 5 2 2 3 1 0 MON
D1889 SE 56TH AVE C/L CLEARBROOK ST S/S BROOKSIDE ST 288 30 0 960 3 2 0 2 0 0 MON
A3297 SE 57TH AVE CLEARBROOK ST C/L SUNNYBROOK DR 200 30 0 714 1 0 0 0 1 0 MON ADDED AREA FOR 1/2 EYEBROW (17x25)
B1864 SE 57TH AVE C/L SUNNYBROOK DR S/S BROOKSIDE ST 214 30 0 713 4 2 3 1 1 0 MON
C1688 SE 58TH CT CDS (S) C/L WOLL POND WAY 195 30 1 1,208 2 1 0 4 1 0 TUE
D1661 SE 58TH CT C/L WOLL POND WAY C/L PRESTON CT 151 30 0 503 2 2 0 1 1 0 TUE
E1631 SE 58TH CT C/L PRESTON CT C/L SNOWBERRY CT 219 30 0 730 2 1 0 1 0 0 TUE
F1596 SE 58TH CT C/L SNOWBERRY CT S/S WEST BASELINE RD 179 30 0 623 1 0 0 0 1 15 TUE ADDED AREA @ BASELINE (17*14)
A1846B SE BROOKSIDE ST BEG PCC C/L 56TH 295 30 0 983 3 2 0 3 0 0 MON
B1843 SE BROOKSIDE ST C/L 56TH AVE C/L 57TH AVE 250 30 0 833 4 2 0 2 1 0 MON
C3293A SE BROOKSIDE ST C/L 57TH AVE SUNNYBROOK DR 348 30 0 1,160 3 1 0 3 1 0 MON
A1887 SE CLEARBROOK ST DEAD END (W) C/L 55TH PL 160 30 0 533 2 0 0 1 1 0 MON
B1890A SE CLEARBROOK ST C/L 55TH PL W/S 56TH AVE 456 30 0 1,520 3 3 0 4 1 0 MON
B1890B SE CLEARBROOK ST E/S 56TH AVE 57TH AVE 203 30 0 724 1 2 1 2 1 0 MON ADDED AREA FOR 1/2 EYEBROW (17x25)
1632 SE PRESTON CT CDS (W) W/S 58TH CT 129 30 1 988 2 2 0 2 1 0 TUE
3291 SE SNOWBERRY CT E/S 58TH CT CDS 306 30 1 1,578 3 2 2 4 1 0 TUE
3720 SE SUNNYBROOK DR E/S 57TH AVE BROOKSIDE ST 565 30 0 1,883 6 4 1 3 1 0 MON

18,085 48 30 12 41 15 32
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Schedule "C": Slurry Seals

 2015 Pavement Management Program
#20552222‐6102
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1114 NW 8TH CT S/S JACKSON ST CDS 200 30 1 1,225 1 1 2 0 1 1 15 TUE
A1013 NW JACKSON ST W/S 317TH AVE DEAD END (W) 324 23 0 828 1 2 0 0 0 0 12 TUE
B1024 NW JACKSON ST W/S 317TH AVE C/L JASON CT 827 21 0 1,930 4 0 2 1 0 1 9 TUE
C1031A NW JACKSON ST C/L JASON CT END CURB/#911 (N/S) 118 30 0 393 3 0 1 1 0 1 0 TUE
1023 NW JASON CT N/S JACKSON ST CDS 230 29 1 1,299 3 2 0 0 4 2 15 TUE

5,675 12 5 5 2 5 5 51

G
A
RB

A
G
E 
D
A
Y

NOTES

TEMPLATE TOTALS

W
ID
TH

CDS? A
RE

A
 (S
Q
YD

)

EXISTING UTILITIES & 
SURVEY

SE
CT

IO
N
 ID

STREET FROM TO LE
N
G
TH

Note:  Sections that are on the edge of a template were generally assigned to the template where
            the Section ID is displayed. Check adjacent templates if quantity information is missing.  Template D1
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Template D2
Schedule "C": Slurry Seals

 2015 Pavement Management Program
#20552222‐6102
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C3467A HB ALLEY (ADAMS/BAILEY) NW JACKSON ST END AC 242 11 0 296 0 2 0 0 0 0 TUE
A3465C HB ALLEY (ADAMS/BAILEY) END GRAVEL S/S LINCOLN 214 16 0 380 1 2 0 0 0 0 TUE
A3462A HB ALLEY (BAILEY/CONNELL) N/S W MAIN END C/G (E) 121 12 0 161 2 1 0 1 0 0 TUE
A3462AB HB ALLEY (BAILEY/CONNELL) END C/G (E) BEG VALLEY GUTTER 127 12 0 169 0 0 0 0 0 0 TUE
A3462BB HB ALLEY (BAILEY/CONNELL) BEG VALLEY GUTTER BEG CURB (E) 79 14 0 123 0 1 1 0 0 0 TUE VALLEY GUTTER DOWN CENTER
A3462BC HB ALLEY (BAILEY/CONNELL) BEG CURB (E) S/S LINCOLN ST 89 14 0 138 1 0 0 0 0 0 TUE VALLEY GUTTER DOWN CENTER
F1247 NW BAILEY AVE N/S W MAIN ST S/S LINCOLN ST 442 29 0 1,424 2 3 2 0 1 24 TUE

2,691 6 9 3 1 1 24
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Note:  Sections that are on the edge of a template were generally assigned to the template where
            the Section ID is displayed. Check adjacent templates if quantity information is missing. Template D2
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Schedule "C": Slurry Seals

 2015 Pavement Management Program
#20552222‐6102
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1202 NE 33RD CT N/S BROGDEN ST CDS 386 30 1 1,845 2 2 0 1 1 14 WED
1197 NE SEQUOIA CT N/S BROGDEN ST CDS 553 36 1 2,770 5 4 0 0 1 16 WED 28TH PJCT
D3629 SE 30TH AVE PVMT CHNG WIDTH CHNG (SPUR) 116 30 0 387 2 2 3 1 1 0 WED
E3707 SE 30TH AVE WIDTH CHNG (SPUR) S/S MAIN ST 198 25 0.25 690 3 2 1 2 1 15 WED
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I3

J1
14

1

H2
67

0

C1
09

9B

M
38

28
L3

83
7

1426
10

10
C3

24
6A

G
26

59

F3
32

4B

13
01

1100

C1
09

9A

F1308

F3
32

4A
E3

53
4

F9
98

13
05

2612

D3578

99
9

ZJ524B

H
12

57

G1370B

ZJ524A

J1051

G
13

07

C1091

B1595B

H1378

A1
42

5B

F2
64

5

E1306

K3
83

6

E1363

C3572

E1
08

4 I1011F1004

A1595A

E1
43

2

H1009

ZI3350

G1006

10
03

G1370A

C
32

46
B

K1
62

2

G1212

F1366

D
2636

H1214

F1
59

4

D
10

05

14
80

C
12

95

I3
32

3

C
12

92

E1000

B1
35

7

B2
62

2

1580

A3
69

1

A1
53

5

ZK3245

B1
00

8

1147

1102

A2
61

7

B1
47

5

A3
24

3

D1304

A1
54

1

D
12

11

C1296

ZC1536

1433

I1377

B3238

ZC1142

A1
53

0

I1215

A1
42

5A

D
14

86

B1
42

7

L1579

E2
64

0

C26
29

C
17

35

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

åÙ

åÙ

åÙ

NE  BEAUMEAD  LN

NE AZALEA ST

NE LINCOLN ST

NE OLYMPIC CT

N
E

 4
1S

T 
A

V
E

NE
IHLY

WAY

N
E

40
TH

A
V

E

NE BEAUMEAD ST

S
E

39
TH

A
V

E

NE
WRENWOOD

LN

SE RUSSELL

CT

N
E

42
N

D
C

T

N
E

3 8
T H

C
T

NE OLYMPIC ST

N
E

3 9
T H

C
T

NE LAURA ST

N
E

E
N

Y
E

A R
T

P
L

S
E

37
TH

A
V

E

N
E

4 3
R

D
AV

E

NE

HANNAH
CT

NE BROGDEN ST

NE JACKSON ST

NE
AZALEA

ST

NE LINCOLN ST

E MAIN ST

N
E

40
TH

AV
E

NE
LINCOLN

ST

N
E

39
TH

A V
E

N
E

37
TH

A
V

E

N
E

36
TH

A
V

E

N
E

47
TH

AV
E

N
E 47

TH P
L

NE AZALEA LN

SE MAYA CT
SE
CHELSEA LN

SE RUSSELL ST

S
E

43
R

D
A

V
E

W BASELINE RD

S
E

44
TH

W
A

Y
N

E
B

R
O

O
K

W
O

O
D

P
K

W
Y

N
E

47
TH

A
V

E

N
E

3 7
TH

C
T

NE OLYMPIC ST
N

E
37

TH
AV

E

NE MEADOW
LN

N
E

39
TH A
V

E

N
E

38
T H

A
V

E

N
E

41
S

T
AV

E

Montessori Cares

DISCLAIMER
This map was derived from several databases.

The City cannot accept responsibility for any errors.
Therefore, there are no warranties for this product.

However, notification of errors would be appreciated.

1 inch = 400 feet
/

Schedule "C"
Slurry Seals

2015 Pavement Management Program
#20552222-6102

Legend
åÙ Schools

!. Section Node

I3 Light Rail Station

Slurry Seal

Template Boundary

Hillsboro Parks

City Roadway

City Alley

Unimproved City ROW

Private

County Road

State Highway

Light Rail

Heavy Rail

Stream

City Limits

D5
March 2015



Template D5
Schedule "C": Slurry Seals
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A1541 NE 40TH AVE N/S E MAIN ST C/L BEAUMEAD ST 623 36 0 2,492 3 3 3 0 1 19 WED
B1427 NE 40TH AVE C/L BEAUMEAD ST S/S AZALEA ST 238 36 0 952 1 0 0 0 1 0 WED
C3246A NE 43RD AVE N/S E MAIN ST END C/G (EAST) 144 32 0 512 1 0 0 1 0 23 WED
C3246B NE 43RD AVE END C/G (EAST) C/L LINCOLN ST 219 32 0 850 4 0 0 0 2 0 WED ADDED AREA (19x34)
D1486 NE 43RD AVE C/L LINCOLN ST BEG CURB S/S BEAUMEAD ST 225 28 0 700 1 1 0 0 0 0 WED
1433 NE BEAUMEAD ST E/S 40TH AVE W/S 43RD AVE 638 36 0 2,552 2 1 0 0 0 0 WED

8,058 12 5 3 1 4 42
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D3536 NE 61ST AVE N/S CHESTNUT ST S/S BIRCH ST 358 30 0 1,193 3 2 1 1 0 0 TUE
B3549 NE 61ST CT S END S/S BIRCH ST 253 25 0 703 2 2 1 0 0 0 TUE
G3545 NE 62ND AVE PCC N/S CHESTNUT ST PCC S/S BIRCH ST 331 30 0 1,103 3 2 0 0 0 18 TUE
C3519 NE 63RD AVE N/S CHESTNUT ST S/S BIRCH ST 360 30 0 1,200 3 2 1 0 0 0 TUE
3521 NE 64TH PL PCC S END S/S BIRCH ST 251 29 0 809 4 2 1 0 1 0 TUE
A1347 NE 66TH AVE S/S MARINA ST END C/G BOTH SIDES 349 25 0 969 6 2 4 3 1 0 TUE INCL INT @ MARINA
B3430 NE 66TH AVE END C/G BOTH SIDES S/S  DOGWOOD ST 169 21 0 394 0 0 0 1 0 10 TUE
A3510 NE BIRCH ST W END C/L ROTHBURY AVE 193 30 0 643 3 1 0 1 1 0 TUE
B3511 NE BIRCH ST C/L ROTHBURY AVE C/L CADEN AVE 187 30 0 623 2 1 1 3 1 0 TUE
C3512 NE BIRCH ST C/L CADEN AVE C/L 61ST AVE 187 30 0 623 2 0 1 4 0 0 TUE
D3513 NE BIRCH ST C/L 61ST AVE C/L 61ST CT 193 30 0 643 2 2 0 1 1 0 TUE
E3514 NE BIRCH ST C/L 61ST CT PCC @ W/S 62ND AVE 187 30 0 623 1 1 0 2 0 0 TUE
F3515 NE BIRCH ST PCC E/S 62ND AVE C/L 63RD AVE 174 30 0 580 1 2 0 1 1 0 TUE
G3516 NE BIRCH ST C/L 63RD AVE C/L 64TH PL 195 30 0 650 1 1 0 2 0 0 TUE
H3517 NE BIRCH ST C/L 64TH PL W/S 231ST AVE 140 30 0 467 1 2 0 3 0 88 TUE 2‐LANE X‐WALK
C3541 NE CADEN AVE S/S CHESTNUT ST C/L KETTERING ST 200 30 0 667 2 1 1 1 0 0 TUE
D3542 NE CADEN AVE C/L KETTERING ST S/S BIRCH ST 180 30 0 600 3 1 0 3 0 12 TUE
A3501 NE CHESTNUT ST E/S CADEN AVE CL 61ST AVE 185 30 0 617 0 2 1 0 0 0 TUE
B3502 NE CHESTNUT ST C/L 61ST AVE PCC W/S 62ND AVE 369 30 0 1,230 2 2 1 0 0 0 TUE
C3503 NE CHESTNUT ST PCC E/S 62ND AVE C/L 63RD AVE 174 30 0 580 1 2 0 0 1 0 TUE
D3504 NE CHESTNUT ST C/L 63RD AVE W/S 231ST AVE 333 30 0 1,110 3 4 1 3 1 89 TUE 2‐LANE X‐WALK
B3527 NE KETTERING ST E/S ORENCO GARDENS DR W/S CADEN AVE 346 30 0 1,153 2 2 3 2 0 9 TUE
B3851 NE MARINA ST E/S 231ST AVE W/S 66TH AVE 333 25 0 925 7 3 4 2 1 12 TUE

18,105 54 39 21 33 9 238
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A516 NE HOOD ST E/S JACKSON SCHOOL RD C/L HOOD ST (SPUR) 832 34 0 3,143 2 6 1 2 18 THU
B517 NE HOOD ST C/L HOOD ST (SPUR) 40 FT W OF C/L 9TH AVE 135 36 0 540 1 1 0 0 0 THU
515 NE HOOD ST (SPUR W) N/S HOOD ST CDS 90 28 1 838 1 0 0 0 0 THU

4,521 4 7 1 2 18
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Schedule "C": Slurry Seals

 2015 Pavement Manangement Program
#20552222‐6102

RPMS

THERMOPLASTIC 
PAVEMENT 
MARKINGS
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Q166 NE 9TH AVE C/L LOVELL ST C/L EAGLENEST CT 252 30 0 840 4 1 0 1 0 1 0 THU
R149 NE 9TH AVE C/L EAGLENEST CT SIMMENTAL ST 130 30 0 433 2 2 0 0 0 0 0 THU
A137 NE 9TH DR N/S SIMMENTAL ST S/S ROGAHN ST 333 26 0 962 1 2 2 1 0 0 14 THU
A161 NE ALEXIS CT CDS (W) W/S TRISHA 270 30 1 1,458 1 0 0 2 0 1 0 TUE
B159 NE ALEXIS CT E/S TRISHA DR CDS (E) 56 30 1 745 1 0 0 1 0 0 0 TUE
265 NE CASTLEWOOD CT W/S 9TH AVE CDS 300 30 1 1,558 3 2 0 0 0 0 0 THU
A135 NE CHARLOIS DR N/S SIMMENTAL ST S/S ROGAHN ST 333 25 0 925 0 4 2 0 0 1 13 THU
162 NE EAGLENEST CT CDS (W) W/S 9TH AVE 460 30 1 2,092 3 2 2 5 0 1 0 THU
245 NE MARYANN CT CDS (W) W/S TRISHA DR 311 30 1 1,595 2 3 0 1 0 1 0 TUE
287 NE MELINDA CT W/S 9TH AVE CDS 304 30 1 1,572 2 2 0 1 0 0 0 TUE
182 NE REGAN CT CDS (W) W/S TRISHA 344 30 1 1,705 1 2 0 3 0 1 0 TUE
A136 NE SIMMENTAL ST NE 9TH AVE C/L CHARLOIS DR 140 25 0 389 2 0 0 1 1 0 0 THU
B138 NE SIMMENTAL ST C/L CHARLOIS DR C/L 9TH DR 247 25 0 686 2 2 0 2 1 0 0 THU
C143 NE SIMMENTAL ST C/L 9TH DR W/S 10TH AVE 236 25 0 656 1 2 0 0 2 0 0 THU
259 NE TERRY CIR CDS (W) W/S TRISHA 86 30 1 845 2 1 0 1 0 0 0 TUE
260 NE TERRY CT E/S TRISHA DR CDS (E) 111 30 1 928 1 2 3 1 0 0 0 TUE
357 NE THOMAS CT W/S 9TH AVE CDS 305 30 1 1,575 2 2 0 0 0 0 0 THU
A273B NE TRISHA DR N/S HAREWOOD ST C/L TERRY CT 174 30 0 580 1 2 0 2 2 0 14 TUE
B258 NE TRISHA DR C/L TERRY CT C/L MARYANN CT 212 30 0 707 0 0 0 2 0 1 0 TUE
C244 NE TRISHA DR C/L MARYANN CT C/L SPUR (E) 142 30 0 473 0 1 0 2 0 0 0 TUE
D225 NE TRISHA DR C/L SPUR (E) C/L VALARIE CT 242 30 0 807 1 0 0 2 0 0 0 TUE
E212 NE TRISHA DR C/L VALARIE CT C/L REGAN CT 207 30 0 690 0 0 0 2 0 0 0 TUE
F179 NE TRISHA DR C/L REGAN CT C/L ALEXIS CT 285 30 0 950 2 0 4 2 0 0 0 TUE
G160 NE TRISHA DR C/L ALEXIS CT S/S ESTATE DR 141 30 0 470 0 0 1 0 0 0 82 TUE 2‐LANE X‐WALK
3526 NE TRISHA DR (SPUR) E/S TRISHA DR END SPUR 0 0 0.5 279 1 0 0 0 0 0 0 TUE
213 NE VALARIE CT CDS (W) W/S TRISHA 338 30 1 1,685 1 0 0 1 0 1 0 TUE

25,605 36 32 14 33 6 8 123
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Note:  Sections that are on the edge of a template were generally assigned to the template where
            the Section ID is displayed. Check adjacent templates if quantity information is missing. Template F3
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Template G3
Schedule "C": Slurry Seals

 2015 Pavement Manangement Program
#20552222‐6102

RPMS

THERMOPLASTIC 
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B3132 NE 11TH CT ALEXANDRIA ST CDS 90 29 1 848 1 0 2 0 1 1 0 THU
H63 NE 12TH AVE N/S ALEXANDRIA ST C/L MAUREEN ST 311 29 0 1,002 2 2 0 0 2 1 0 THU
I49 NE 12TH AVE C/L MAUREEN ST C/L IRENE CT 299 29 0 963 3 1 0 0 2 1 0 THU
J3128 NE 12TH AVE C/L IRENE CT ZACHARY ST 232 29 0 748 4 4 0 0 1 0 0 THU
B3217 NE 13TH AVE ALEXANDRIA ST S/S MAUREEN ST 352 29 0 1,134 0 2 3 0 0 0 0 THU
C13 NE 13TH AVE N/S ZACHARY ST S/S EVERGREEN RD 125 29 0 403 1 2 0 0 0 0 22 THU
P3114 NE ALEXANDRIA ST 11TH CT C/L 12TH AVE 250 29 0.25 945 1 1 0 0 1 0 0 THU
Q3122 NE ALEXANDRIA ST C/L 12TH AVE 13TH AVE 294 29 0.25 1,087 3 2 0 0 2 1 0 THU
3213 NE IRENE CT CDS W/S 12TH AVE 186 29 1 1,158 0 3 0 1 2 2 0 THU
A48 NE MAUREEN ST E/S 12TH AVE C/L 13TH AVE 268 29 0 864 2 2 3 0 1 0 0 THU
B47 NE MAUREEN ST C/L 13TH AVE W/S 13TH PL 208 29 0 670 0 1 0 0 0 1 0 THU
A14A NE ZACHARY ST 12TH AVE E/S 13TH AVE 323 29 0 1,041 3 0 0 0 1 1 0 THU

10,863 20 20 8 1 13 8 22
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Note:  Sections that are on the edge of a template were generally assigned to the template where
            the Section ID is displayed. Check adjacent templates if quantity information is missing. Template G3
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Class
Length 
Feet:

Width 
Feet:

Blue 
Buttons: PCI:

Coll. 425 30 2 81
Coll. 233 30 82
Coll. 240 30 83

R ‐ Res. 284 25 2 86
R ‐ Res. 653 25 2 90
R ‐ Res. 1138 25 1 85
R ‐ Res. 124 37 1 82
R ‐ Res. 425 37 1 73
Coll. 368 37 2 74
Coll. 245 37 1 76

R ‐ Res. 567 25 1 85
R ‐ Res. 440 25 1 82
R ‐ Res. 240 25 1 81

Galewood Dr. Pinehurst DR. Inkster Dr. 713
Galewood Dr. Elderview Dr. (E.int) Pinehurst DR. 666

Inkster Dr. Voss Pl. Middleton Rd. 1007
Galewood Dr. Inkster Dr. Cul de Sac 1575

Inkster Dr. Sanders Ter Voss Pl. 1512

Inkster Dr. Dodson Dr. Galewood Dr. 1052
Inkster Dr. Galewood Dr. Sanders Ter 1747

Inkster Dr. Galewood Dr. Pinehurst DR. 1866
Inkster Dr. Pinehurst DR. Dodson Dr. 3161

Pinehurst DR. Dodson Dr. Inkster Dr. 800
Inkster Dr. Cul de Sac Galewood Dr. 788

Pinehurst DR.  Sunset Blvd. Galewood Dr. 1416
Pinehurst DR. Galewood Dr. Dodson Dr. 776

2015 City of Sherwood Slurry Seal

Road Name: From: To: Area Sq. Yds.

R   Res. 240 25 1 81
R ‐ Res. 346 25 1 81
R ‐ Res. 458 25 1 79
R ‐ Res. 911 30 1 78
R ‐ Res. 200 30 1 78
R ‐ Res. 235 30 1 79
R ‐ Res. 247 30 78
R ‐ Res. 413 30 1 74
R ‐ Res. 486 30 1 76
R ‐ Res. 112 30 1 83
R ‐ Res. 259 30 89
R ‐ Res. 1255 25 1 81 33254Elderview Dr. SW Galewood Dr.  E. 3486

Aspen Lakes Dr Maidenfern Ln. Swordfern Ln. 373
Aspen Lakes Dr Swordfern Ln. Barricade 200 Ft  S. 863

Galewood Dr.  S.

Aspen Lakes Dr Middleton Rd. Crooked River Rd. 1376
Aspen Lakes Dr Crooked River Rd. Maidenfern Ln. 1620

Crooked River Rd. Heron Lakes Ln. Old Pacific Hwy. 783
Crooked River Rd. Aspen Lakes Dr Heron Lakes Ln. 823

Heron Lakes Ln. Middleton Rd. Crooked River Rd. 3036
Heron Lakes Ln. Crooked River Rd. Dead End S. 666

Galewood Dr. Elderview Dr. (W.int) Elderview Dr. (E.int) 1877
Galewood Dr. Inkster Dr. Elderview Dr. (W.int) 1272

Galewood Dr. Elderview Dr. (E.int) Pinehurst DR. 666



Class
Length 
Feet:

Width 
Feet:

Blue 
Buttons: PCI:

R ‐ Res. 1155 25 1 85
R ‐ Res. 123 30 1 78
R ‐ Res. 284 30 76
R ‐ Res. 429 25 1 81
R ‐ Res. 207 25 84
R ‐ Res. 246 25 1 83
R ‐ Res. 341 25 89
R ‐ Res. 236 25 2 81
R ‐ Res. 483 25 1 80
R ‐ Res. 460 25 1 74
R ‐ Res. 95 25 1 78
R ‐ Res. 130 25 81
R ‐ Res. 174 25 83

Swordfern Ln. Sanders Ter. Dead End E. 483
Swordfern Ln. Dead End W. Sanders Ter. 361

Sanders Ter Maidenfern Ln. Inkster Dr. 1341
Sanders Ter Inkster Dr. Reiser Ln. 1541
Sanders Ter Reiser Ln. Cul de Sac 1541

Mer Ct Middleton Rd. Cul de Sac 575

Maidenfern Ln. Middleton Rd. Sanders Ter 947
Sanders Ter Swordfern Ln. Maidenfern Ln. 655

Maidenfern Ln. Aspen Lakes Dr Middleton Rd. 683

Voss Pl. Reiser Ln. Cul de Sac 410
Voss Pl. Inkster Dr. Reiser Ln. 946
Reiser Ln. Voss Pl. Sanders Ter 1191

2015 City of Sherwood Slurry Seal

Road Name: From: To: Area Sq. Yds.
Dodson Dr. Inkster Dr. Pinehurst DR. 3208

R   Res. 174 25 83
R ‐ Res. 238 33 76
R ‐ Res. 222 33 74
R ‐ Res. 135 33 67
R ‐ Res. 300 30 77
R ‐ Res. 448 30 81
R ‐ Res. 740 25 1 59
R ‐ Res. 262 25 1 64
R ‐ Res. 255 34 1 56
R ‐ Res. 662 34 63 25375

total

Old Pacific Hwy. S. City Limits Crooked River Rd. 963
Old Pacific Hwy. Crooked River Rd. Timbrel  Ln. 2500
 

58629

Middleton Rd. Maidenfern Ln. Harrison St. 1493
Timbrel  Ln. Old Pacific Hwy. Middleton Rd. 2164
Timbrel  Ln. Middleton Rd. Sunset Blvd. 727

 

Middleton Rd. Heron Lakes Ln. Inkster Dr. 814
Middleton Rd. Inkster Dr. Mer Ct. 960
Middleton Rd. Mer Ct. Maidenfern Ln. 1000

Swordfern Ln. Dead End W. Sanders Ter. 361
Middleton Rd. Timbrel Ln. Heron Lakes Ln. 872
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This map was derived from several databases.

The City cannot accept responsibility for any errors.
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Schedule "D": Micro‐Surfacing
 2015 Pavement Management Program

#20552222‐6102
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C1608 SW ADAMS AVE N/S WALNUT ST S/S OAK ST 425 42 0 1,983 1 2 0 0 33 MON RR SWITCH BOXES; DOES NOT INCLUDE RR IN WIDTH.
D1537 SW ADAMS AVE N/S OAK ST S/S BASELINE ST 425 42 0 1,983 2 1 0 1 37 MON RR SWITCH BOXES; DOES NOT INCLUDE RR IN WIDTH.
E1460 SW ADAMS AVE N/S BASELINE ST S/S WASHINGTON ST 410 42 0 1,913 1 2 2 1 36 TUE DOES NOT INCLUDE RR IN WIDTH.
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Schedule "D": Micro‐Surfacing
 2015 Pavement Management Program

#20552222‐6102
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D1278 E MAIN ST PCC @ 4TH AVE C/L 5TH AVE 428 39 0 1,855 2 3 2 0 0 1 0 0 10 76 88 155 0 0 0 0 MON 2‐LANE X‐WALK
E1289 E MAIN ST C/L 5TH AVE C/L 6TH AVE 467 39 0 2,024 1 0 9 0 0 1 0 0 10 156 0 110 0 0 0 1 MON 2‐LANE X‐WALK = 2; DO NOT  REPLACE THRU ARROWS
F1298 E MAIN ST C/L 6TH AVE C/L 7TH AVE 466 36 0 1,864 3 2 5 0 0 1 0 20 0 72 230 0 0 0 0 0 MON 2‐LANE X‐WALK; DO NOT REPLACE THRU ARROWS
G1303 E MAIN ST C/L 7TH AVE C/L 8TH AVE 444 36 0 1,776 0 2 3 0 1 1 0 10 0 0 100 0 0 0 0 0 MON
H1313 E MAIN ST C/L 8TH AVE C/L 9TH AVE 444 36 0 1,776 0 2 4 0 0 0 0 8 0 81 90 0 0 0 0 0 MON 2‐LANE HI‐VIS XING
I1321 E MAIN ST C/L 9TH AVE W/S CORNELL RD 312 36 0 1,248 1 0 4 1 0 1 0 11 0 0 200 0 0 0 0 0 MON
J1322 E MAIN ST W/S CORNELL RD W/S 10TH AVE 78 49 0 425 0 0 0 1 0 0 0 4 0 116 132 0 201 2 1 0 MON 3‐LANE HI‐VIS XING
A1288 NE 6TH AVE N/S E MAIN ST C/L MAIN‐LINCOLN ALY 215 30 0 717 0 2 0 0 0 0 0 5 0 60 50 0 0 0 0 0 MON 2‐LANE X‐WALK
B1226 NE 6TH AVE C/L MAIN‐LINCOLN ALY S/S LINCOLN ST 212 30 0 707 1 1 0 0 0 0 0 5 0 80 50 0 0 0 0 0 MON 2‐LANE X‐WALK
A1320 NE CORNELL RD N/S MAIN ST W/S 10TH AVE 143 24 0 395 0 2 0 0 0 0 6 0 0 70 0 0 117 0 0 0 MON 1.5‐LANE X‐WALK; ADDED AREA @ 10TH
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Template B4
Schedule "D": Micro‐Surfacing
 2015 Pavement Management Program

#20552222‐6102
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D1199 NE BROGDEN ST 10 FT W OF C/L SEQUOIA CT C/L 30TH AVE 302 24 0 805 1 0 0 0 6 70 WED
E1203A NE BROGDEN ST C/L 30TH AVE C/L GARAGE #3160 472 23 0 1,206 0 0 0 1 11 120 WED
E1203B NE BROGDEN ST C/L GARAGE #3160 C/L 32ND 310 28 0 964 3 2 1 1 7 70 WED
E1203C NE BROGDEN ST C/L 32ND C/L 33RD CT 320 22 0 782 2 1 1 0 6 70 WED
F1206 NE BROGDEN ST C/L 33RD CT C/L 34TH PL 243 22 0 631 1 0 0 1 5 60 WED ADDED AREA @ 33RD (6x55)
G1212 NE BROGDEN ST C/L 34TH PL 28FT W OF C/L 37TH AVE 650 22 0 1,589 3 0 1 2 16 160 WED
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Note:  Sections that are on the edge of a template were generally assigned to the template where
            the Section ID is displayed. Check adjacent templates if quantity information is missing.  Template B4
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Template B5
Schedule "D": Micro‐Surfacing
 2015 Pavement Management Program

#20552222‐6102
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B3571 NE CHERRY DR 58 FT E C/L 229TH POLE #67 249 32 0 885 1 2 0 0 0 0 0 6 515 0 510 0 0 TUE ADJUST STRIPING PER PLAN
C3574 NE CHERRY DR POLE #67 WIDTH CHNG/BEG PKG 609 40 0 2,707 2 4 0 0 0 0 0 47 1,842 0 1,135 0 0 TUE ADJUST STRIPING PER PLAN
D3575 NE CHERRY DR WIDTH CHNG/BEG PKG C/L 71ST AVE 354 51 0 2,006 0 2 0 0 1 1 0 16 1,087 285 646 2 2 TUE ADJUST STRIPING PER PLAN
E3576 NE CHERRY DR C/L 71ST AVE C/L 72ND AVE 592 51 0 3,355 2 0 0 0 4 1 7 22 1,782 473 1,160 6 2 TUE ADJUST STRIPING PER PLAN
F3577 NE CHERRY DR C/L 72ND AVE C/L 73RD AVE 617 51 0 3,496 3 2 0 0 3 2 11 22 1,733 476 1,274 6 2 TUE ADJUST STRIPING PER PLAN
H3608 NE CHERRY DR C/L 73RD AVE C/L CHERRY LN 496 44 0 2,425 2 4 1 1 3 0 5 18 1,430 0 935 6 2 TUE ADJUST STRIPING PER PLAN
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Template B6
Schedule "D": Micro‐Surfacing
 2015 Pavement Management Program

#20552222‐6102
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J3927 NE CHERRY DR C/L CHERRY LN W/S CORNELIUS PASS RD 235 44 0 1,202 1 2 4 1 0 1 8 5 131 375 0 512 4 0 2 TUE
3‐LANE X‐WALK; ADDED AREA @ CPR (15x32); 
ADJUST STRIPING PER PLAN

A921A NW WILKINS ST E/S CORNELIUS PASS RD C/L ARROYO PL 1,044 46 0 5,336 6 1 4 0 0 2 9 41 116 1,894 0 2,046 6 2 6 WED 3‐LANE X‐WALK
B1085B NW WILKINS ST C/L ARROYO PL PVMT CHANGE (SURVEY PIN) 305 46 0 1,559 5 1 2 0 1 1 0 16 144 676 0 536 2 0 1 WED 3‐LANE HI‐VIS XING
C1096 NW WILKINS ST PVMT CHNG (SURVEY PIN) END C/G (N) 775 45 0 3,875 5 5 6 0 0 2 0 40 0 2,228 0 1,350 4 0 6 WED
D1105B NW WILKINS ST END C/G (N) WIDTH CHANGE 190 23 0 486 0 0 0 0 0 0 0 4 0 380 174 0 0 0 0 WED
D1105C NW WILKINS ST WIDTH CHNG W/S 206TH AVE 262 36 0 1,048 1 0 1 0 0 1 4 7 116 490 245 50 0 0 0 WED

13,506 18 9 17 1 1 7 21 113 507 6,043 419 4,494 16 2 15
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Template C4
Schedule "D": Micro‐Surfacing
 2015 Pavement Management Program

#20552222‐6102
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G3219D NE 25TH AVE BEG ASPHALT END CURB N/E SIDE 300 50 0 1,667 1 3 0 0 0 0 0 0 0 14 0 760 0 600 0 0 2 THU

G3219E NE 25TH AVE END CURB N/E SIDE C/L TRAFFIC LIGHT (INTEL) 767 51 0 4,346 0 2 1 0 3 1 0 2 16 38 112 1,590 0 1,635 4 0 4 THU

3 LANE X‐WALK; ADD OPPOSING LEFT 
ARROWS @ BEG CONTINUOUS LANE ‐ 
SEE MAP IN SPECS

H89AA NE 25TH AVE C/L TRAFFIC LIGHT (INTEL) END TURN LN (W) 393 60 0 2,620 0 0 0 0 0 1 0 2 14 22 54 1,102 143 683 2 2 1 THU 3‐LANE STOP BAR
H89AB NE 25TH AVE END TURN LN (W) END C/G (W) 263 40 0 1,169 0 0 1 0 0 0 0 1 0 12 32 1,052 263 263 0 0 1 THU 2‐LANE FIRE SIGNAL STOP BAR
H89BA NE 25TH AVE END OF CURB (W) PVMT CHNG 995 25 0 2,764 0 0 0 0 0 0 0 2 0 28 0 2,070 1,950 40 0 0 0 THU
H89BB NE 25TH AVE PVMT CHNG BEG C/G BOTH SIDES 258 25 0 717 1 0 0 0 0 0 0 1 0 17 0 840 516 0 0 0 0 THU
H89C NE 25TH AVE BEG C/G BOTH SIDES N/S BEACON CT (END C/LIM) 155 50 0 861 0 0 2 1 0 0 1 0 0 6 0 308 57 155 0 0 1 THU

14,144 2 5 4 1 3 2 1 8 30 137 198 7,722 2,929 3,376 6 2 9
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Template D5
Schedule "D": Micro‐Surfacing
 2015 Pavement Management Program

@20552222‐6102
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A3126A NW CROENI RD N/S FIVE OAKS DR BEG OF CURB (W) 831 18 0 1,662 0 0 3 0 0 0 0 18 16 1,654 0 0 0 TUE
B3126B NW CROENI RD BEG OF CURB (W) S/S WAGON WAY 634 26 0 1,832 0 1 2 0 0 2 0 13 20 1,242 0 0 0 TUE

C5AB NW CROENI RD N/S WAGON WAY S/S JACOBSON RD 1,369 39 0 5,932 4 1 8 3 0 1 5 36 252 3,247 0 75 2 TUE
2‐LANE X‐WALK; 3‐LANE X‐WALK; ADJUST 
STRIPING @ JACOBSON PER PLAN

3127 NW FIVE OAKS DR W/S CROENI RD S/S WAGON WAY 1,666 33 0 6,109 4 4 2 0 6 2 0 44 33 3,450 1,607 0 0 TUE

15,535 8 6 15 3 6 5 5 111 321 9,593 1,607 75 2
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C2443A SE 67TH AVE 49FT S C/L JOHNSON BEGIN C/G (E) 3"FWG, 3"OL 313 24 0 1139 0.00 22.78 3.80 1139 189.8 2 3 0 1 1 1 1 1 2 0 0 54 65 0 0 0 15.5
STOP BAR=4; ADDED AREA @ 
JOHNSON (30x52 ‐W & 31x38 ‐E)

C2443B SE 67TH AVE END C/G (E) 22FT S C/L DRAKE 3"FWG, 3"OL 375 27 0 1159 135.24 23.18 3.86 1159 193.2 0 0 0 0 0 0 0 0 8 0 24 0 0 0 0 0 0.0
CB IN PCC=1; ADDED AREA @ 
DRAKE (14x22)

C2580A SE JOHNSON ST 30FT E E/S 67TH BEG C/G (N) 3"FWG, 3"OL 104 29 0 335 5.59 6.70 1.12 335 55.9 1 0 0 0 1 0 0 0 0 0 0 0 0 0 104 0 0.0 CB IN PCC=1
C2580B SE JOHNSON ST BEG C/G (N) END C/G (N) 3"FWG, 3"OL 160 28 0 498 8.30 9.96 1.66 498 83.0 3 1 0 0 0 0 0 1 0 0 0 0 0 0 160 0 2.0 CB IN PCC=1

C2580C SE JOHNSON ST END C/G (N) C/L 70TH AVE 3"FWG, 3"OL 296 28 0 944 15.73 18.87 3.15 944 157.3 1 1 0 1 0 0 0 1 0 0 0 0 0 0 280 0 7.3
CB IN PCC=1; ADD AREA @ 70TH 
(6x34)

D2581A SE JOHNSON ST C/L 70TH AVE BEG C/G (N) 3"FWG, 3"OL 70 30 0 233 0.00 0.00 0.00 233 38.9 0 2 0 0 0 0 1 0 0 0 0 0 0 0 54 0 1.7 CB IN PCC=1

D2581B SE JOHNSON ST BEG C/G (N) C/L 72ND AVE 3"FWG, 3"OL 326 32 0 1234 41.13 0.00 0.00 1234 205.6 2 0 0 0 1 0 0 0 0 0 0 0 16 0 326 0 4.0

CB IN PCC=3; ADDED AREA @ 
72ND (16x42); STOP BAR; TREE 
ROOTS #7118

E2707 SE JOHNSON ST C/L 72ND AVE C/L 73RD (W) 3"FWG, 3"OL 261 30 0 895 14.91 0.00 0.00 895 149.1 2 2 0 1 0 0 0 1 0 0 0 0 12 0 245 0 12.9 CB IN PCC=1; STOP BAR
F2582 SE JOHNSON ST C/L 73RD (W) C/L 73RD (E) 3"FWG, 3"OL 148 29 0 589 0.00 0.00 0.00 589 98.2 1 3 0 0 0 0 0 0 0 0 0 0 18 0 124 0 7.3 CB IN PCC=1; STOP BAR
G2708A SE JOHNSON ST C/L 73RD (E) BEGIN C/G (S) 3"FWG, 3"OL 178 30 0 593 0.00 0.00 0.00 593 98.9 0 1 0 0 0 0 1 0 0 0 0 0 0 0 158 0 8.8
G2708B SE JOHNSON ST BEGIN C/G (S) C/L 75TH AVE 3"FWG, 3"OL 324 32 0 1152 19.20 0.00 0.00 1152 192.0 3 3 1 0 0 0 0 2 0 0 0 0 0 0 0 0 12.0 CB IN PCC=1

H2584A SE JOHNSON ST C/L 75TH AVE BEG TAPER (S/S) 3"FWG, 3"OL 283 28 0 965 32.16 0.00 0.00 965 160.8 0 3 0 0 1 0 0 0 0 0 0 0 140 0 0 0 15.7
CB IN PCC=4; ADD AREA @ 75TH 
(20x38); STOP BAR; HI‐VIS X‐WALK

H2584B SE JOHNSON ST BEG TAPER (S/S) BEG C/G (S) 3"FWG, 3"OL 195 31 0 672 0.00 13.43 2.24 672 111.9 0 0 0 0 1 0 0 0 4 0 0 90 0 0 0 0 19.3 CB IN PCC=1

H2584C SE JOHNSON ST BEG C/G (S)
W/S CORNELIUS
PASS RD 3"FWG, 3"OL 146 40 0 649 0.00 12.98 2.16 649 108.1 0 1 0 1 0 0 0 1 9 5 0 290 53 53 0 2 0.0

CB IN PCC=1; X‐WALK=1/2; 
COUNTY @ CORN PASS RD ‐ DO 
NOT NEED TO REPLACE LOOPS 
(HAS CAMERA)

272.26 107.90 17.99 11057 1842.7 15 20 1 4 5 1 3 7 23 5 24 434 304 53 1451 2 106.5
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C1597 SW ARMCO AVE N/S WALNUT ST 15FT S S/S OAK ST 3"FWG, 3"OL 417 40 0 1853 61.78 37.07 6.18 1853 308.9 3 2 2 10 110 81 2‐LANE X‐WALK; ODOT @ OAK

61.78 37.07 6.18 1853 308.9 3 2 2 10 110 81
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D1268 NE 18TH AVE PVMT CHNG N/S LINCOLN C/L BROGDEN 2.5"FWG, 3"OL 476 36 0 1904 1904 0 0.0 317.3 2 0 0 0 0
E1171 NE 18TH AVE C/L BROGDEN ST 14FT S S/S HYDE 2.5"FWG, 3"OL 543 36 0 2172 2172 0 0.0 362.0 2 0 1 0 0 CB IN PCC=1
A1170A NE BROGDEN ST 2FT W E/S 16TH END C/G 2.5"FWG, 3"OL 116 29 0 374 374 0 0.0 62.3 0 0 0 0 0 CB IN PCC=2
A1170B NE BROGDEN ST END C/G 3FT E W/S 17TH 2.5"FWG, 3"OL 120 32 0 427 427 0 0.0 71.1 0 0 0 13 0 CB IN PCC=2; STOP BAR
B1172 NE BROGDEN ST E/S 17TH AVE W/S 18TH AVE 2.5"FWG, 3"OL 240 32 0 853 853 0 0.0 142.2 1 0 0 29 0 CB IN PCC=3; STOP BARS=2

1007 NE TURNER DR 25FT S S/S GRANT ST W/S CORNELL RD 2"FWG, 2.5"OL 777 36 0 3108 0 3108 428.7 0.0 3 1 1 17 264
STOP BAR; CB IN PCC=4;
DW @ #1164; COUNTY @ CORNELL

5730 3108 428.7 954.9 8 1 2 59 264
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Template B3
Schedule "E": Overlays

 2015 Pavement Management Program
#20552222‐6102

OVERLAYS
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E1084 NE 37TH AVE 11FT N N/S OLYMPIC C/L  LAURA ST 2"FWG, 2.5"OL 221 30 0 737 0.00 737 101.6 2 0 1 0 CB IN PCC=1
F998 NE 37TH AVE C/L  LAURA ST CUL DE SAC (N) 2"FWG, 2.5"OL 191 30 0.5 916 0.00 916 126.3 1 1 0 0 CB IN PCC=1
999 NE 38TH CT 17FT N N/S  LAURA CUL DE SAC (N) 2"FWG, 2.5"OL 79 32 1 839 0.00 839 115.7 1 0 0 0
1003 NE 39TH CT 20FT N N/S  LAURA CUL DE SAC (N) 2"FWG, 2.5"OL 153 32 1 1102 0.00 1102 152.0 1 0 0 0
D1005 NE 40TH AVE 17FT N N/S  LAURA CUL DE SAC (N) 2"FWG, 2.5"OL 231 32 1 1380 0.00 1380 190.3 1 0 1 0
1010 NE 42ND CT N/S  LAURA ST CUL DE SAC (N) 2"FWG, 2.5"OL 112 34 0.5 702 0.00 702 96.9 1 0 0 0 CB IN PCC=1
M3828 NE 43RD AVE NE LAURA ST DEAD END (S) 2"FWG, 2.5"OL 123 32 0 437 0.00 437 60.3 0 0 0 0

E1000 NE LAURA ST E/S  37TH AVE C/L  38TH CT 2"FWG, 2.5"OL 350 32 0 1314 0.00 1314 181.3 0 0 1 17
CB IN PCC=4; STOP BAR; 
ADDED AREA @ 38TH (17x37)

F1004 NE LAURA ST C/L  38TH CT C/L  39TH CT 2"FWG, 2.5"OL 264 32 0 1023 0.00 1023 141.1 2 0 1 0
CB IN PCC=3; ADDED AREA @ 
39TH (20x38)

G1006 NE LAURA ST C/L  39TH CT C/L  40TH CT 2"FWG, 2.5"OL 264 32 0 1074 0.00 1074 148.1 2 0 1 0
CB IN PCC=3; ADDED AREA @ 
40TH (17x37 & 15x39)

H1009 NE LAURA ST C/L  40TH CT C/L 41ST AVE 2"FWG, 2.5"OL 262 32 0 1003 0.00 1003 138.4 1 0 0 0
CB IN PCC=2; ADDED AREA @ 
41ST (17x38)

I1011 NE LAURA ST C/L 41ST AVE C/L  42ND CT 2"FWG, 2.5"OL 254 32 0 903 0.00 903 124.6 3 0 1 0 CB IN PCC=2
J1051 NE LAURA ST C/L  42ND CT NE 43RD AVE 2"FWG, 2.5"OL 202 32 0 718 11.97 718 99.1 0 0 0 0 CB IN PCC=2

11.97 12148 1675.7 15 1 6 17
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Template C2
Schedule "E": Overlays

 2015 Pavement Management Program
#20552222‐6102
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I605 NE 9TH AVE 25FT N N/S BALDWIN DR C/L BALDWIN ST 2"FWG, 2.5"OL 238 36 0 952 0.00 952 0 0.0 131.3 1 0 0 0 0 0 0 0

J551 NE 9TH AVE C/L BALDWIN ST S/S HOOD ST 2"FWG, 2.5"OL 269 36 0 1156 0.00 1156 0 0.0 159.4 1 0 0 0 1 0 0 30
CB IN PCC=1; STOP BAR=2; ADDED 
AREA @ BALDWIN (20x36); 

B554 NE BALDWIN ST E/S 9TH AVE CUL DE SAC 2"FWG, 2.5"OL 85 29 1 832 0.00 832 0 0.0 114.8 1 2 0 0 0 0 0 14 STOP BAR; CB IN PCC=1

G880 NE GRANT ST 60FT W C/L 6TH AVE C/L BIRCHWOOD DR 4"FWG, 4"OL 362 34 0 1368 0.00 0 1368 303.9 0.0 4 0 0 0 1 6 70 138
2‐LANE X‐WALK=3; CB IN PCC=7; 
WING IN @ SIDE STREETS

H883 NE GRANT ST C/L BIRCHWOOD DR C/L BIRCHWOOD TER 4"FWG, 4"OL 304 34 0 1148 38.28 0 1148 255.2 0.0 2 0 0 0 0 7 70 46

2‐LANE X‐WALK=1; CB IN PCC=3; 
WING IN @ SIDE STREETS; MAY NEED 
OVEREX

I886 NE GRANT ST C/L BIRCHWOOD TER C/L BIRCHWOOD CIR 4"FWG, 4"OL 301 34 0 1137 37.90 0 1137 252.7 0.0 3 0 0 1 1 7 70 44

2‐LANE X‐WALK=1; CB IN PCC=3; 
WING IN @ SIDE STREETS; MAY NEED 
OVEREX

J888 NE GRANT ST C/L BIRCHWOOD CIR C/L BIRCHWOOD LN 4"FWG, 4"OL 311 34 0 1175 39.16 0 1175 261.1 0.0 3 0 0 0 0 6 60 126

2‐LANE X‐WALK=2.5; CB IN PCC=2; 
WING IN @ SIDE STREETS; MAY NEED 
OVEREX

K890 NE GRANT ST C/L BIRCHWOOD LN 61FT W C/L DELSEY RD 4"FWG, 4"OL 277 35 0 1077 0.00 0 1077 239.4 0.0 1 0 0 0 1 9 120 0
C519 NE HOOD ST 21FT W W/S 9TH AVE C/L HOOD SPUR (E) 2"FWG, 2.5"OL 214 36 0 856 0.00 856 0 0.0 118.1 3 0 0 0 0 0 0 0 CB IN PCC=2
D522 NE HOOD ST C/L HOOD SPUR (E) W/S 10TH AVE 2"FWG, 2.5"OL 504 36 0 2016 0.00 2016 0 0.0 278.1 3 0 1 0 1 0 0 77 CB IN PCC=3; 2‐LANE X‐WALK
518 NE HOOD ST (SPUR E) N/S HOOD ST CUL DE SAC 2"FWG, 2.5"OL 102 30 1 898 0.00 898 0 0.0 123.9 1 0 0 0 0 0 0 0

115.34 6710 5905 1312.3 925.6 23 2 1 1 5 35 390 475
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J343 NE 2ND AVE S/S SHANNON PVMT CHANGE 2"FWG, 2.5"OL 397 32 0 1412 47.05 1412 194.7 1 0 1 15
STOP BAR; CB IN PCC=2; MAY 
NEED OVEREX

K285A NE 2ND AVE N/S SHANNON BEG GUTTERS 2"FWG, 2.5"OL 113 32 0 402 0.00 402 55.4 1 0 1 14 STOP BAR

328 NE CAROLE CT S/S SHANNON CUL DE SAC 2"FWG, 2.5"OL 266 32 1 1504 100.27 1504 207.4 2 1 0 16
STOP BAR; CB IN PCC=2; MAY 
NEED OVEREX

322 NE SHANNON SPUR S/S SHANNON CUL DE SAC 2"FWG, 2.5"OL 95 32 1 896 44.80 896 123.6 1 0 0 0
CB IN PCC=2; MAY NEED 
OVEREX

A299 NE SHANNON ST E/S GLENCOE RD C/L SHANNON SPUR 2"FWG, 2.5"OL 256 32 0 910 0.00 910 125.5 2 1 1 16 STOP BAR

C300 NE SHANNON ST C/L SHANNON SPUR C/L CAROLE CT 2"FWG, 2.5"OL 182 32 0 647 10.79 647 89.3 2 0 0 0
CB IN PCC=1; MAY NEED 
OVEREX

D296 NE SHANNON ST C/L CAROLE CT C/L 2ND AVE 2"FWG, 2.5"OL 503 32 0 1788 119.23 1788 246.7 4 0 1 0
CB IN PCC=4; MAY NEED 
OVEREX

E288 NE SHANNON ST C/L 2ND AVE W/S 2ND PL 2"FWG, 2.5"OL 537 32 0 1909 31.82 1909 263.4 6 1 1 0
CB IN PCC=2; MAY NEED 
OVEREX

353.96 9468 1306.0 19 3 5 61
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Note:  Sections that are on the edge of a template were generally assigned to the template where
            the Section ID is displayed.  Check adjacent templates if quantity information is missing. Template D1
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